



669 West 200 South

Salt Lake City, UT 84101

**MODIFICATION NUMBER ONE (1) TO CONTRACT 22-03654RW**

This Modification Number 1 (One) to Contract Agreement is hereby entered into and made effective as of the date of the last signature below the ("Effective Date"), by and between UTAH TRANSIT AUTHORITY, a public transit district organized under the laws of the State of Utah, (hereinafter "UTA") and INTERNATIONAL DISPLAY SYSTEMS, Inc., (hereinafter "Contractor").

**RECITALS**

WHEREAS, on October 17, 2024 UTA entered into a contract for providing TRAX AND FRONTRUNNER RAIL PLATFORM REAL TIME DIGITAL SIGNAGE EQUIPMENT, and all associated hardware, software, tools, training, documentation, and operation and maintenance; and

WHEREAS, UTA has added new Platforms for FRONTRUNNER and TRAX lines requiring 27 additional signs and spares, and

WHEREAS, UTA is currently implementing the MXV PROJECT requiring 29 additional spare signs and spares,

THEREFORE, UTA wishes to procure 56 additional signs and all associated hardware, software, tools, commissioning and testing for these signs per Contract 22-03654RW, and

WHEREAS, the Contractor has presented a proposal for the items identified; and

WHEREAS, UTA and the Contractor now desire to modify the Contract Agreement as set forth herein.

**CONTRACT AGREEMENT**

NOW, THEREFORE, on the stated Recitals, which are incorporated hereby in reference, and for and in consideration of the mutual covenants and agreements hereafter set forth, the mutual benefits to the parties to be derived here from, and for other valuable consideration, the receipt and sufficiency of which the parties acknowledge, it is hereby agreed as follows:

1. **Term:** There is no change in the term of the Contract.
2. **Changes to Contract Requirements:**

The Contractor will supply and the equipment as noted in the attached cost proposal noted as UTA Contract 22-03654RW Modification 1 Exhibit A.

3. **Compensation and Fees:**

Overall Contract amount is increased by \$754,479.00 for the upgraded equipment.

Total contract value is increased from \$2,130,386.96 to a new total contract value not to exceed \$2,884,865.96



669 West 200 South

Salt Lake City, UT 84101

4. Other Terms Remain in Effect: All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties hereto have executed and delivered the Agreement as to the date written above.

**INTERNATIONAL DISPLAY SYSTEMS, INC.**

DocuSigned by:

*Rob Keelor*

8C54FDFF366649C...

Rob Keelor

President

Date 7/16/2025

**UTAH TRANSIT AUTHORITY**

Jay Fox

Executive Director

Date

Alisha Garrett

Chief Enterprise Strategic Officer

Date

Kyle Brimley

IT Director

Date

DocuSigned by:

*Mike Bell*

70E33A415BA44F6...

Michael Bell

Assistant Attorney General

Date 7/16/2025