

CHANGE ORDER No. 1
TO THE TASK ORDERING AGREEMENT FOR PROFESSIONAL SERVICES
UTA CONTRACT No. 23-036853VW

Bus System Enhancements Design Services Pools

A – Bus Stops

B – End of Line facilities

C – Operator Restrooms

This change order No. 1 to the task ordering agreement for professional services, by and between UTAH TRANSIT AUTHORITY, a public transit district organized under the laws of the State of Utah (“UTA”), and Kimley-Horn and Associates, Inc. (“Consultant”). UTA contract No. 23-036853VW agrees to the following:

1. Paragraph 5. PERIOD OF PERFORMANCE is hereby amended and restated as follows:

The Period of Performance is for one year from the Effective Date plus two option years. There are 2 additional one-year options to be exercised in UTA’s discretion. This Contract shall remain in full force and effect until all Work is completed in accordance with this Contract, as reasonably determined by UTA. Consultant shall complete all Work for no later than June 30, 2026, or the completion of all tasks issued prior to that date. (This contract change order no. 1 contains two – one-year additional option years which may be exercised in the sole discretion of UTA with 60 days advance written notice. The option period will be subject to the same terms and conditions which are contained in this TOA. This guaranteed completion date may be extended if Consultant and UTA mutually agree to an extension evidenced by a written Change Order. The rights and obligations of UTA and Consultant under this Contract shall at all times be subject to and conditioned upon the provisions of this Contract.)

2. EXHIBIT B – PRICING is hereby amended and restated as follows:

See Revised EXHIBIT B – PRICING CHANGE ORDER No. 1 which includes the following changes:

1. 3.0% escalation effective July 1, 2024 to the rate proposal sheet attached to this change order.

2. CONTRACT PRICING STRUCTURE

For the avoidance of doubt, this contract is a firm fixed price labor hour contract. The labor rates for the various categories of labor to be used under this contract are loaded with overhead, profit and G&A and are fixed for the life of the contract subject to a yearly 3% escalation factor. This contract has a total Not-To-Exceed amount of \$550,000 per year for the initial year and for each option year exercised in this change order. Additional NTE amounts shall be established for each remaining option year at the time of exercise.

UTAH TRANSIT AUTHORITY

23-03685VW Bus System Enhancement "Labor Cost" Rate Proposal Sheet

No	Firm	Prime	Sub	Last Name	First Name	Discipline/Classification	July 2023 to June 2024 Rates			July 2024 to June 2025 Rates	
							Basic Hourly Rate	Overhead	Fee	Fully Burdened Bill Rate	Fully Burdened Bill Rate
Proposed											
1	Kimley-Horn and Associates	X		Price	Chris	PM	\$68.92	194.38%	10%	\$223.18	\$229.88
2	Kimley-Horn and Associates	X		Crowther	Brent	PIC/Multimodal Integration	\$90.07	194.38%	10%	\$291.66	\$300.41
3	Kimley-Horn and Associates	X		Matern	John	Transit Design	\$73.35	194.38%	10%	\$237.53	\$244.66
4	Kimley-Horn and Associates	X		Risano	Amanda	Site Civil	\$63.86	194.38%	10%	\$206.79	\$213.00
5	Kimley-Horn and Associates	X		Erickson	Lars	Landscape Architecture	\$65.54	194.38%	10%	\$212.23	\$218.60
6	Kimley-Horn and Associates	X		Turner	Derrick	Drainage	\$57.81	194.38%	10%	\$187.21	\$192.83
7	Kimley-Horn and Associates	X		Colombo	Mike	Electrical	\$79.25	194.38%	10%	\$256.64	\$264.34
8	Kimley-Horn and Associates	X		Amado	Gabrielle	ATMS/ITS	\$52.25	194.38%	10%	\$169.19	\$174.26
9	Kimley-Horn and Associates	X		Ramsey	Isaiah	Civil Analyst	\$38.03	194.38%	10%	\$123.15	\$126.84
10	Kimley-Horn and Associates	X		Emmons	Sam	MOT/Constructability/Estimating	\$55.73	194.38%	10%	\$180.48	\$185.89
11	Kimley-Horn and Associates	X		Gresham	Teresa	Environmental	\$86.08	194.38%	10%	\$278.74	\$287.10
12	Kimley-Horn and Associates	X		Herrick	Christine	Building Structures	\$64.62	194.38%	10%	\$209.24	\$215.52
13	Kimley-Horn and Associates	X		Phillips	Breann	Accounting/Contracts	\$ 35.53	194.38%	10%	\$115.06	\$118.51
14	Kimley-Horn and Associates	X		Abdulhamid	Asma	Accounting/Contracts	\$ 28.56	194.38%	10%	\$92.47	\$95.24
15	Kimley-Horn and Associates	X		Suwinski	Nicole	Administrative Assistant	\$ 28.45	194.38%	10%	\$92.13	\$94.89
16	KCI Technologies		X	Ritchie	Elisha	PM	\$63.00	166.90%	10%	\$184.96	\$190.51
17	KCI Technologies		X	Sowers	Jeff	PE	\$74.00	166.90%	10%	\$217.26	\$223.77
18	KCI Technologies		X	Taylor	Seth	Technician	\$36.06	166.90%	10%	\$105.87	\$109.04
19	KCI Technologies		X	Tinkler	George	Technician	\$32.45	166.90%	10%	\$ 95.27	\$98.13
20	KCI Technologies		X	Pawlowski	Dena	Drafter	\$33.04	166.90%	10%	\$ 97.00	\$99.91
21	Meridian Engineering		X	Nadeau	Michael	Survey Manager / PLS, CFeds PM	\$70.00	172.72%	10%	\$209.99	\$216.29
22	Meridian Engineering		X	Baron	Tyler	Right of Way Manager / PLS	\$68.00	172.72%	10%	\$203.99	\$210.11
23	Meridian Engineering		X	Daley	Travis	Right of Way Design / PLS	\$55.00	172.72%	10%	\$165.00	\$169.95
24	Meridian Engineering		X	Jensen	Travis	Right of Way Design / PLS	\$57.00	172.72%	10%	\$171.00	\$176.13
25	Meridian Engineering		X	Evans	Tammy	Right of Way Acquisition / Real Estate A	\$52.00	172.72%	10%	\$156.00	\$160.68
26	Meridian Engineering		X	Mortensen	Brad	QA/QC Manager / PLS	\$56.00	172.72%	10%	\$168.00	\$173.04
27	Meridian Engineering		X	Marble	Freeman	Surveyor Crew Chief / sUAV	\$42.00	172.72%	10%	\$126.00	\$129.78
28	Meridian Engineering		X	Denham	Gus	ROW Drafter	\$42.00	172.72%	10%	\$126.00	\$129.78
29	Meridian Engineering		X	Hickman	Robert	ROW Title Specialist/Drafting Support	\$39.00	172.72%	10%	\$117.00	\$120.51
30	Meridian Engineering		X	Maumalanga	Jeff	ROW Drafter	\$31.00	172.72%	10%	\$93.00	\$95.79
31	Meridian Engineering		X	Bippes	Geoff	Surveyor Crew Chief	\$30.00	172.72%	10%	\$90.00	\$92.70
32	Meridian Engineering		X	Butler	Heather	Surveyor Crew Chief / sUAV	\$35.00	172.72%	10%	\$105.00	\$108.15
33	Meridian Engineering		X	Boehmer	Brian	LIDAR Surveyor	\$39.00	172.72%	10%	\$117.00	\$120.51
34	Meridian Engineering		X	Williams	Travis	Survey / CADD Design	\$38.00	172.72%	10%	\$114.00	\$117.42
35	Meridian Engineering		X	Sykes	Miles	Surveyor	\$33.00	172.72%	10%	\$99.00	\$101.97
36	Meridian Engineering		X	Holtz	Sierra	Survey / CADD Design	\$27.00	172.72%	10%	\$81.00	\$83.43
37	Meridian Engineering		X	Neu	Timothy	Surveyor	\$22.00	172.72%	10%	\$66.00	\$67.98
38	Meridian Engineering		X	Atkinson	Levi	Surveyor	\$20.00	172.72%	10%	\$60.00	\$61.80
39	Meridian Engineering		X	Oborn	Brandon	Surveyor	\$22.00	172.72%	10%	\$66.00	\$67.98
40	Meridian Engineering		X	Fenn	Regan	ROW Drafting Support	\$25.00	172.72%	10%	\$75.00	\$77.25
41	Meridian Engineering		X	Hughes	Kim	Survey Technician	\$24.00	172.72%	10%	\$72.00	\$74.16
42	Meridian Engineering		X	Wright	Zachary	Survey Technician	\$22.00	172.72%	10%	\$66.00	\$67.98
43	MHTN Architects		X	Wallace	J Ryan	Principal Architect	\$70.00	189.50%	10%	\$222.92	\$229.60
44	MHTN Architects		X	Milillo	Joe	Architect / Project Manager	\$59.50	189.50%	10%	\$189.48	\$195.16
45	MHTN Architects		X	Drake	Matthew	Architectural Support / BIM	\$52.00	189.50%	10%	\$165.59	\$170.56
46	Ninyo & Moore		X	Elison	Eric	Principal	\$76.72	137.19%	10%	\$200.17	\$206.17
47	Ninyo & Moore		X	Gambrell	Robert	PM	\$45.42	137.19%	10%	\$118.50	\$122.06
48	Ninyo & Moore		X	Spendlove	Joseph	Staff Geologist	\$29.02	137.19%	10%	\$75.72	\$77.99
49	Ninyo & Moore		X	Salinas	Edgar	Staff Engineer	\$32.31	137.19%	10%	\$84.30	\$86.83
50	Ninyo & Moore		X	Long	Reggie	Laboratory Manager	\$32.31	137.19%	10%	\$84.30	\$86.83
51	Ninyo & Moore		X	Morin	Colin	Laboratory Technician	\$27.30	137.19%	10%	\$71.23	\$73.37

* Unit prices are for hourly labor only. Additional costs associated with SUE or similar field work will be billed as unit costs

UTAH TRANSIT AUTHORITY

All other terms and conditions in the original agreement not listed as changed in this Change Order No. 1 remain unchanged and in force.

IN WITNESS WHEREOF, this Change Order No. 1 has been executed by UTA and the Contractor or its appointed representative.

UTAH TRANSIT AUTHORITY:

KIMELY-HORN AND ASSOCIATES, INC.:

By: _____
Jay Fox Date
Executive Director

DocuSigned by:
By: Brent Crowther 6/2/2024
ACF0D3195D5E422... Date
brent C. CROWTHER
Vice President

By: _____
Dave Hancock Date
Chief Capital Services Officer

By: _____
Jared Scarbrough Date
Director of Capital Design & Construction

By: _____
Jacob Wouden Date
Rail Infrastructure Project Manager

DocuSigned by:
By: Mike Bell 5/31/2024
70E33A415BA44F6... Date
MIKE BELL
Legal Review

By: _____
Vicki Woodward Date
Procurement Review