

Utah Transit Authority
 669 West 200 South
 Salt Lake City, Utah 84101
 Phone: (801) 741-8885
 Fax: (801) 741-8892



CHANGE ORDER

No. 4

TITLE: Contract Extension & Budget Adjustment
 PROJECT/CODE: MUL2020 - HNTB PMCS Contract
 TO: HNTB
 ATTN: Dominic Spaethling

DATE: 2/17/2026
 This is a change order to
 CONTRACT No: 20-03384VW

DESCRIPTION OF CHANGE: Brief scope, references to scope defining documents such as RFIs, submittals, specified drawings, exhibits, etc.

On April 17, 2021, UTA and HNTB Corporation entered into a professional services agreement to provide program management services for an initial term of three years, with up to two additional one-year option periods. The original three-year contract amount was not-to-exceed \$17,086,495.

A contract budget amendment was executed on May 3, 2023, increasing the initial three-year contract amount by \$7,845,520, for a total not-to-exceed contract value of \$24,932,015.

The first option year and corresponding budget adjustment were executed on January 31, 2024, in the amount of \$9,250,000, bringing the total not-to-exceed contract value to \$34,182,015.

The second option year and corresponding budget adjustment were executed on March 12, 2025, in the amount of \$9,200,000, bringing the total not-to-exceed contract value to \$43,382,015.

Through this Change Order, UTA is requesting the extension of the professional services agreement, which is currently set to expire on April 16, 2026, through December 31, 2026. A budget adjustment in the amount of \$4,200,000 is needed for HNTB to continue providing program management services, resulting in a final total not-to-exceed amount of \$47,582,015.

Direction or Authorization to Proceed (DAP) previously executed: YES ___ NO X

It is mutually agreed upon, there is a schedule impact due to this Change order: YES X NO ___

The amount of any adjustment to time for Substantial Completion and/or Guaranteed Completion or Contract Price includes all known and stated impacts or amounts, direct, indirect and consequential, (as of the date of this Change Order) which may be incurred as a result of the event or matter giving rise to this Change Order. Should conditions arise subsequent to this Change Order that impact the Work under the Contract, including this Change Order, and justify a Change Order under the Contract, or should subsequent Change Orders impact the Work under this Change Order, UTA or the Contractor may initiate a Change Order per the General Provisions, to address such impacts as may arise.

Current Change Order		Contract		Schedule	
Lump Sum:	-	Original Contract Sum:	\$17,086,495	Final Completion Date Prior to This Change:	4/16/2026
Unit Cost:	-	Net Change by Previously Authorized Changes:	\$26,295,520	Contract Time Change This Change Order (Calendar Days):	259
Cost Plus:	-	Previous Project Total:	\$43,382,015	Final Completion Date as of This Change Order:	12/31/2026
T&M NTE:	\$4,200,000	Net Change This Change Order:	\$4,200,000		
Total:	\$4,200,000	Current Project Total:	\$47,582,015		

ACCEPTED by:

By: Dominic Spaethling
 Date: 3/4/2026

Dominic Spaethling
 HNTB

By: _____
 Date: _____
Dan Hofer
 Project Manager <\$25,000

By: _____
 Date: _____
Dan Hofer
 Director of Capital Programming/Support
 DocuSigned by: <\$75,000

By: _____
 Date: _____
Jon Larsen
 Chief Capital Services Officer <\$200,000

By: _____
 Date: _____
Vicki Woodward
 Procurement

By: Mike Bell
 Date: 3/15/2026
Mike Bell
 Attorney General >\$10,000

By: _____
 Date: _____
Jay Fox
 Executive Director >\$200,000



Change Order Summary Worksheet
 Previously Authorized Changes

Contract **20-03384VW HNT**

Change Order No	Date	Amount of CO	Running Contract Total	Subject
Original Contract			\$17,086,495	
1	4/6/2023	\$7,845,520	\$24,932,015	HTNB Contract Budget Adjustment
2	11/28/2023	\$9,250,000	\$34,182,015	One Year Term & Budget Adjustment
3	1/9/2025	\$9,200,000	\$43,382,015	Second Year Contract Option Term and Budget Adjustment
Total to Date		\$ 26,295,520		