



Task Order Request #TO-25-003 - Paulsen - Task Order 25-003 - Meadowbrook 3 - Flooding - 01/31/2025

Status	Open	Assignees	Clint Campbell
Created Date	May 22, 2025	Issued Date	May 22, 2025
		Location	

TASK ORDER IDENTIFICATION

Contract No	23-03808		
Contractor Name ("Contractor")	PAULSEN CONSTRUCTION, INC.	Contract Start Date	02/06/25
Account Code(s)	Subledger EV2501 5900.50339.40		

THE PURPOSE OF THIS TASK ORDER IS TO SPECIFICALLY DEFINE THE SCOPE, SCHEDULE, LUMP SUM PRICE, AND OTHER TERMS APPLICABLE TO THE WORK IDENTIFIED HEREIN.

UTA AND THE CONTRACTOR HEREBY AGREE AS FOLLOWS:

1.0 SCOPE OF SERVICES

The contractor's scope letter and price estimate is hereby attached and incorporated into this Task Order

[Matrix Meadowbrook Building Fire Line estimate.final.pdf](#), [MB3 Bid Form replacement.final.pdf](#), [Scope of Work for Flood D-2025-03-03-13-20-36_3.docx](#)

2.0 SCHEDULE

The Substantial Completion Date for this Task is	06/30/25	The Final Acceptance Date for this Task is	07/31/25
--	----------	--	----------

3.0 PRICING

The pricing agreement for this item is one of the following:	Not-to-exceed	Invoices will be billed on a monthly basis for completed work to date. The price for this item is in the amount of	\$300,000.00
Independent Cost Estimate (ICE) link, if applicable		This item is under UTA's simplified acquisition threshold (\$200,000) and requires no ICE. The cost was determined to be fair and reasonable based on a review of contractor quotes and the	No

original contract rates

This item is greater Yes
than UTA's
simplified
acquisition
threshold
(\$200,000) and thus
requires an
Independent Cost
Estimate (ICE). I
have reviewed and
found the ICE
within the
appropriate range
for approval

4.0 APPLICABILITY OF FEDERAL CLAUSES

Does this Task Order include federal assistance funds which requires the application of the Federal Clauses appended as Exhibit D to the Contract?	No	If federal assistance funds are anticipated, the UTA Civil Rights group has set a Disadvantaged Business Enterprises (DBE) participation goal for this Task Order of
--	----	--


IN WITNESS WHEREOF, THIS TASK ORDER HAS BEEN EXECUTED BY UTA AND CONTRACTOR OR ITS APPOINTED REPRESENTATIVE

UTAH TRANSIT AUTHORITY:

Required Signatures Explanation	Project Manager \$0 - 24,999 Legal Review \$10k or greater Dir. of Capital Projects \$25k - 74,999 Chief Service Dev. Ofcr. \$75k - 199,999 Executive Director \$200,000+ Procurement/Contracts (for all)
---------------------------------	--

Signature (Legal)

DocuSigned by:



By: 70E33A413B74476...
Mike Bell


Name: _____

Date: 5/22/2025

PM Approval The costs associated with this item have been measured against the standard schedule of rates and the agreed contract pricing, (where applicable) and have been deemed consistent and appropriate for the proposed scope of work.

Signature (Project Manager)

DocuSigned by:



By: 458BCB831A241E...
Sean Murphy

Name: _____

Date: 5/22/2025

Director Approval I have evaluated the content of this task order and the scope of work described in the task ordering agreement and have made the determination that this Task Order is within the scope of work contemplated and described by the contracting parties when they executed the original task ordering agreement.

Signature (Director)

Signed by:



By: 73F72167A14D493...

Paul Drake
Name: _____
Date: 5/22/2025

**Signature
(Procurement)**

By: _____
Name: _____
Date: _____

**Signature (Chief
Service
Development
Officer)**

By: _____
David Hancock, Chief Service Development Officer
Date: _____

**Signature
(Executive Director)**


By: _____
Jay Fox, Executive Director
Date: _____

COMPANY:

COMPANY:

PAULSEN CONSTRUCTION, INC.

**Signature
(Contractor)**

DocuSigned by:

By: _____
AS2D713907AB420
John Paulsen
Name: _____
5/22/2025
Date: _____