

Utah Transit Authority
 669 West 200 South
 Salt Lake City, Utah 84101
 Phone: (801) 741-8885
 Fax: (801) 741-8892



CHANGE ORDER

No. 1

TITLE: HTNB Contract Budget Adjustment
 PROJECT/CODE: MUL2020 - HNTB PMCS Contract
 TO: HNTB Corporation
 ATTN: Jason Bleyl

DATE: 4/6/2023
 This is a change order to CONTRACT No: 20-03384VW

DESCRIPTION OF CHANGE: Brief scope, references to scope defining documents such as RFIs, submittals, specified drawings, exhibits, etc.

Several factors are influencing the need for a contract budget adjustment. These include the following:

1. Due to dwindling HNTB contract capacity, as of March of 2023, several projects and program initiatives are at risk of stoppage or delay.
2. Several new tasks have been requested of HNTB however there is no available contract capacity to initiate these tasks.
3. The scope of several tasks has grown beyond what was planned for at the beginning of the year.
4. The FrontRunner related work (Business Plan, oversight activities, South Valley Transit, and corridor preservation projects) are being transitioned to the HNTB contract. This includes CocoConsult and Kimley-Horn's established scope on these projects.
5. This change order number includes enough contingency to get us through initial 3-year contract period of April 2024.

Direction or Authorization to Proceed (DAP) previously executed: YES ___ NO X

It is mutually agreed upon, there is a schedule impact due to this Change order: YES ___ NO X

The amount of any adjustment to time for Substantial Completion and/or Guaranteed Completion or Contract Price includes all known and stated impacts or amounts, direct, indirect and consequential, (as of the date of this Change Order) which may be incurred as a result of the event or matter giving rise to this Change Order. Should conditions arise subsequent to this Change Order that impact the Work under the Contract, including this Change Order, and justify a Change Order under the Contract, or should subsequent Change Orders impact the Work under this Change Order, UTA or the Contractor may initiate a Change Order per the General Provisions, to address such impacts as may arise.

Current Change Order		Contract		Schedule	
Lump Sum:	-	Original Contract Sum:	\$17,086,495	Final Completion Date Prior to This Change:	4/16/2024
Unit Cost:	-	Net Change by Previously Authorized Changes:	\$0	Contract Time Change This Change Order (Calendar Days):	0
Cost Plus:	-	Previous Project Total:	\$17,086,495	Final Completion Date as of This Change Order:	4/16/2024
T&M NTE:	\$7,845,520	Net Change This Change Order:	\$7,845,520		
Total:	\$7,845,520	Current Project Total:	\$24,932,015		

ACCEPTED Signed by:
 By: Jason Bleyl
 Date: 4/16/2023

Jason Bleyl
 HNTB Corporation

By: _____
 Date: _____
Dan Hofer
 Project Manager <\$25,000

By: _____
 Date: _____
David Hancock
 Director of Capital Development <75,000

By: _____
 Date: _____
Mary DeLoretto
 Chief Service Dev Officer <\$200,000

By: _____
 Date: _____
Vicki Woodward
 Procurement

DocuSigned by:
 By: Mike Bell
 Date: 4/16/2023
Mike Bell
 Attorney General >\$10,000

By: _____
 Date: _____
Jay Fox
 Executive Director >\$200,000



Change Order Summary Worksheet
Previously Authorized Changes

Contract 20-03384VW HNT

Change Order No	Date	Amount of CO	Running Contract Total	Subject
Original Contract			\$17,086,495	
Total to Date		\$		