

669 West 200 South  
Salt Lake City, UT 84101

November 20, 2024

Boldyn Networks Transit US LLC

**Subject: Modification Four – Contract 23-03713RW FrontRunner WiFi**

**Contract Modification No. 4: Exhibit B, Exhibit C and Exhibit D**

Dear Christos Karmis,

This letter serves as a formal change order to Contract 23-03713RW for FrontRunner WiFi dated August 30, 2023, as amended by Modification Number Three to Contract 22-03713RW dated October 7, 2024. The purpose of this change order is to add scope of work and increase the current contract as outlined below:

RECITALS

WHEREAS, on August 30, 2023 UTA entered into a contract for providing Front Runner Wi-Fi System Upgrade and Support and (as applicable) all associated hardware, software, tools, installation services, commissioning and testing services, training and documentation, as amended by Modification Number Three dated October 7, 2024; and

WHEREAS, UTA requires additional hardware and maintenance for the Front Runner Wi-Fi System,

WHEREAS, the Contractor presented a proposal for such equipment and support contained in Quote 16092024, titled "Trackside Infill", dated September 16, 2024; and

WHEREAS, the Contractor presented a proposal for such equipment and support contained in Quote titled "Five Additional Cars", dated September 13, 2024 ; and

WHEREAS, the Contractor presented a proposal for such equipment and support contained in Quote titled "Layer Three Switch Upgrade", dated September 16, 2024, and

WHEREAS, UTA and the Contractor now desire to modify the Contract as set forth herein.



669 West 200 South

Salt Lake City, UT 84101

AMENDMENT

NOW, THEREFORE, on the stated Recitals, which are incorporated hereby in reference, and for and in consideration of the mutual covenants and agreements hereafter set forth, the mutual benefits to the parties to be derived here from, and for other valuable consideration, the receipt and sufficiency of which the parties acknowledge, it is hereby agreed as follows:

1. Term: There is no change in the term of the Contract.

2. Changes to Contract Requirements:

Exhibit B: Quote 16092024 titled "Trackside Infill", dated September 16, 2024, to provide five (5) additional sets of hardware for new trackside towers at NTE (Not To Exceed) cost of \$77,340.00 plus \$2,500.00 for shipping charges, or total of \$79,840.00, which will be paid at the Milestone percentage payments as laid out in section 3.1 of the Quote.

3. Changes to Contract Requirements:

Exhibit C: Quote titled "Five Additional Cars", dated September 13, 2024, to provide five (5) additional sets of onboard WiFi hardware and installation labor for new vehicles at a NTE cost of \$137,048.00, which will be paid at the Milestone percentage payments as laid out in section 3.3 of the Quote.

4. Changes to Contract Requirements:

Exhibit D: Quote titled "Layer Three Switch Upgrade", dated September 16, 2024, to provide switch upgrade of onboard WiFi hardware and installation labor for existing FrontRunner Switches at a NTE cost of \$458,534.00, which will be paid at the Milestone percentage payments as laid out in section 3.2 of the Quote.

5. Compensation and Fees:

A.	Quote 16092024, Trackside Infill	<b>\$79,840.00</b>
B.	Five Additional Cars	<b>\$137,048.00</b>
C.	Layer Three Switch Upgrade	<b>\$458,534.00</b>
	<b>Total NTE For Modification 3 is</b>	<b>\$675,422.00</b>

Total contract value is increased from \$2,213,623.79 to a new total contract value not to exceed \$2,889,045.79.

6. Other Terms Remain in Effect: All other terms and conditions remain unchanged.




669 West 200 South  
Salt Lake City, UT 84101

IN WITNESS WHEREOF, the parties hereto have executed and delivered the Agreement as to the date written above.

**BOLDYN NETWORKS TRANSIT US LLC:**


**UTAH TRANSIT AUTHORITY:**

Signed by:  
  
5E158C4DB1DF42B...  
CHRISTOS KARAMIS  
Chief Executive Officer  
Date 11/22/2024

\_\_\_\_\_  
Jay Fox  
Executive Director  
Date

\_\_\_\_\_  
Alisha Garrett  
Chief Enterprise Strategic Officer  
Date

\_\_\_\_\_  
Kyle Brimley  
IT Director  
Date

DocuSigned by:  
  
70E33A415BA44F6...  
MIKE BELL  
Assistant Attorney General  
Date 11/22/2024