


Utah Transit Authority
 669 West 200 South
 Salt Lake City, Utah 84101
 Phone: (801) 741-8885
 Fax: (801) 741-8892



CHANGE ORDER

No. 2

TITLE: One Year Term & Budget Adjustment
 PROJECT/CODE: MUL2020 - HNTB PMCS Contract
 TO: HNTB Corp.
 ATTN: Tom Schnetzer

DATE: 11/28/2023
 This is a change order to
 CONTRACT No: 20-03384VW

DESCRIPTION OF CHANGE: Brief scope, references to scope defining documents such as RFIs, submittals, specified drawings, exhibits, etc.

On April 17, 2021, UTA and HNTB entered into a professional services agreement to provide program management services for an initial term of three years with up to two additional one-year option periods. The original three-year contract amount was \$17,086,498. A contract budget amendment was executed on May 3, 2023, increasing the initial three-year contract by \$7,845,520, for a total not-to-exceed contract value of \$24,932,015. This contract budget amendment was needed to continue program management services through the initial 3-year contract term. The HNTB team will continue to support projects and various program initiatives at its current level through the 2024 calendar year. Approval of the first option year and budget adjustment of \$9,250,000 will allow HNTB to fully budget program management services for the 2024 calendar year in its entirety. The new total not-to-exceed contract value is \$34,182,018.

Direction or Authorization to Proceed (DAP) previously executed: YES ___ NO X

It is mutually agreed upon, there is a schedule impact due to this Change order: YES X NO ___

The amount of any adjustment to time for Substantial Completion and/or Guaranteed Completion or Contract Price includes all known and stated impacts or amounts, direct, indirect and consequential, (as of the date of this Change Order) which may be incurred as a result of the event or matter giving rise to this Change Order. Should conditions arise subsequent to this Change Order that impact the Work under the Contract, including this Change Order, and justify a Change Order under the Contract, or should subsequent Change Orders impact the Work under this Change Order, UTA or the Contractor may initiate a Change Order per the General Provisions, to address such impacts as may arise.

Current Change Order		Contract		Schedule	
Lump Sum:	-	Original Contract Sum:	\$17,086,495	Final Completion Date Prior to This Change:	4/16/2024
Unit Cost:	-	Net Change by Previously Authorized Changes:	\$7,845,520	Contract Time Change This Change Order (Calendar Days):	365
Cost Plus:	-	Previous Project Total:	\$24,932,015	Final Completion Date as of This Change Order:	4/16/2025
T&M NTE:	\$9,250,000	Net Change This Change Order:	\$9,250,000		
Total:	\$9,250,000	Current Project Total:	\$34,182,015		

ACCEPTED and Signed by:
 By: Tom Schnetzer
 Date: 12/11/2023

Tom Schnetzer
 HNTB Corp.

By: _____
 Date: _____
 Daniel Hofer
 Project Manager <\$25,000


By: _____
 Date: _____
 Jared Scarbrough
 Director of Capital Construction <75,000

By: _____
 Date: _____
 David Hancock
 Chief Capital Services Officer <\$200,000

By: _____
 Date: _____
 Vicki Woodward
 Procurement

DocuSigned by:
 By: Mike Bell
 Date: 1/8/2024
 Mike Bell
 Attorney General >\$10,000

By: _____
 Date: _____
 Jay Fox
 Executive Director >\$200,000



Change Order Summary Worksheet
Previously Authorized Changes

Contract 20-03384VW HNT

Change Order No	Date	Amount of CO	Running Contract Total	Subject
Original Contract			\$17,086,495	
1	4/6/2023	\$7,845,520	\$24,932,015	HTNB Contract Budget Adjustment
Total to Date		\$ 7,845,520		