



10/19/2023

Brasco International
32400 Industrial Drive

RE: Change Order No.1 Contract 22-03601CG UTA Bus Shelter Order

Dear Sean Loewe,

This is Change Order No.1 to Contract No. 22-03601CG, dated January 25, 2023, between UTA and Brasco International (the "Contractor"). The purpose of this Change Order is to modify the Contract as follows:

1. Increase of Not-to-Exceed Limit:

The original Contract carried a not-to-exceed limit of \$2,545,300.00 for the entire 4-year contract.. With this Change Order, the not-to-exceed limit is increased by \$1,072,250.00, resulting in a revised not-to-exceed limit of \$3,617,550.00 for the entire 4-year contract.

2. Removal of Annual Not-to-Exceed Limits:

The Contract originally included not-to-exceed limits for each of the four years. These annual not-to-exceed limits are hereby removed. The only not-to-exceed limit that shall apply is the total contract amount of \$3,617,550.00.

3. Effective Date:

This Change Order shall be effective on the last date of execution by both parties.

4. All other terms and conditions of the original Contract shall remain in full force and effect.

This Change Order is subject to all the terms and conditions contained in the original Contract, except as expressly modified herein. Both parties acknowledge and agree to the changes specified in this Change Order.

UTAH TRANSIT AUTHORITY:

By _____

By _____


By _____

By  _____
70E33A415BA44F6...

10/19/2023

UTA Legal Counsel

Brasco International, INC:

By  _____
F4EE01B2DB9A4AA...

Name Sean Loewe

Title Vice President, Sales and Marketing

Name _____

Title _____