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Mid-Valley Connector – Project Info



Mid-Valley Connector – Project Info

▪ BRT Route

▪ 7-mile corridor

▪ 1.4 miles of exclusive bus lanes

▪ 15 station locations and individual 25 stations

▪ 10 electric buses will run on the corridor (not funded 

with this project)

▪ 1900 riders per day from existing route 47 & 227 

▪ 15-minute peak service
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• Construction out to bid
• August 2023

• Final Plans Complete
• June 2023

• Risk Assessment
• May 2023

• NTP
• November 2023

• FTA review 
• August 2023

• Trams submission
• September 2023

• FTA approval/FFGA
• October 2023

Mid-Valley Connector – Project Milestones
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Mid-Valley Connector – Right-of-Way

• 57 parcels • 37 signed
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Mid-Valley Connector – Project Funding

Funding Source Amount

Federal Small Starts $62,797,257

TTIF $22,800,000

STP $2,000,000

HB 43354 $11,000,000

SB 277 $500,000

Land Donations

WVC $370,000

SLCC $1,000,000

UDOT $1,000,000

TOTAL $103,517,257
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Ogden Express (OGX)

Local Advisory Council Update

May 2023
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OGX – Project Info

Agenda Item 8.a.



OGX – Project Info

▪ 5.3-mile corridor 

▪ 1.8 miles of exclusive bus lanes

▪ 13 station locations/22 stations

▪ 11 electric buses will run on the corridor 

▪ 2600 riders per day anticipated with an 

additional 2600 riders on the WSU shuttle

▪ 10-minute peak service; 5-minute peak on 

campus
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OGX – Project Funding
Funding Source Amount

Federal Small Starts $78,323,000

ARP $6,254,000

WFRC $8,898,000

Weber County $8,500,000

Ogden City $3,100,000

State $4,000,000

UTA $6,451,000

RMP $400,000

Land Donations

UDOT $970,000

WSU $3,600,000

TOTAL $120,496,000
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▪ Substantial Completion - June 1, 2023

▪ Testing Signals and Lighting - June 2-15, 2023

▪ Final Safety Walk-through - June 16-24, 2023

▪ Training - Beginning June 25, 2023

▪ Grand Opening - August 2, 2023

▪ Revenue Service - August 16, 2023

OGX – Testing and Startup
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Grand Opening
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