

Contract 20-03304BM
Real Time Digital Signage Equipment

**MODIFICATION NUMBER ONE
TO CONTRACT UT 20-03304BM**

This Modification Number One (1) to Contract Agreement is hereby entered into and made effective as of the date of the last signature below the (“Effective Date”), by and between UTAH TRANSIT AUTHORITY, a public transit district organized under the laws of the State of Utah, (hereinafter “UTA”) and DAKTRONICS, INC., a corporation located in Brookings, South Dakota, (hereinafter the “Contractor”).

RECITALS

WHEREAS, on May 28, 2021 UTA entered into a contract for providing Bus Real Time Digital Signage Equipment and all associated hardware, software, tools, training, and documentation (the “Goods and Services”).

WHEREAS, UTA desires to purchase additional signage for a new service line.

WHEREAS, the Contractor has presented a proposal for the items identified in Exhibit 1; and

WHEREAS, UTA and the Contractor now desire to modify the Contract Agreement as set forth herein.

CONTRACT AGREEMENT

NOW, THEREFORE, on the stated Recitals, which are incorporated hereby in reference, and for and in consideration of the mutual covenants and agreements hereafter set forth, the mutual benefits to the parties to be derived here from, and for other valuable consideration, the receipt and sufficiency of which the parties acknowledge, it is hereby agreed as follows:

1. Term: There is no change in the term of the Contract.
2. Changes to Contract Requirements:

The Contractor should provide a quantity of Twenty Four (24) each LED Signs part number F-6711-32x160-6-RGB-DF, dated October 17, 2022 according to the attached Quote labeled Exhibit 1.

3. Compensation and Fees: The amount of each sign is \$10,665.00, for a total of \$255,960.00 with a 3 year extended warranty of \$375.00 each, for a total of \$9000.00, and a total amount of \$264,960.00. The total value of the contract is increased from \$311,945.00 to a new total not to exceed \$576,905.00
4. Other Terms Remain in Effect: All other terms and conditions remain unchanged.

Contract 20-03304BM
Real Time Digital Signage Equipment

IN WITNESS WHEREOF, the parties hereto have executed and delivered the Agreement as to the date written above.

DAKTRONICS INC.:

DocuSigned by:

Koreen Bojrklund

E5E86120FE4A410...
Koreen Bojrklund

National Sales Manager, Transportation

Date 11/28/2022

DocuSigned by:

Jesse Coudron

A868B37E38CD453...
Jesse Coudron

Project Manager

Date 11/28/2022

UTAH TRANSIT AUTHORITY:

Jay Fox
Executive Director
Date

Alisha Garrett
Chief Enterprise Strategy Officer
Date

Kyle Brimley
IT Director
Date

DocuSigned by:
Mike Bell
70E33A415BA44F6...

Michael Bell
Assistant Attorney General
Date 11/28/2022

Contract 20-03304BM Modificaiton 01 Exhibit 1

From: [Jesse Coudron](#)
To: [Palmer, Justin \(IT Project Manager\)](#); [Koreen Bjorklund](#)
Cc: [Warren, Marci \(IT Project Manager\)](#); [Daniel Orozco](#); [Palmer, Justin \(IT Project Manager\)](#)
Subject: RE: Lead Time for Signs
Date: Monday, October 17, 2022 3:00:38 PM

This Message Is From an External Sender

This message came from outside your organization.

CAUTION: This email originated outside of UTA. Do not click links or open attachments unless you recognize the sender and know the contents are safe.

Hi Justin, I wanted to follow up our call & provide the below breakout. Please let me know if you have any questions. Thanks!

UTAH TRANSIT AUTHORITY			
	Unit	Qty	Ext
Electronic Digital Signage			
LED Sign AF-6711-32x160-6-RGB-DF (small)	\$10,665.00	24	\$255,960.00
3 year warranty (extends standard 1 year to 3 year)	\$375	24	\$9,000
Total			\$264,960.00

Jesse Coudron

Project Manager

Phone **605-691-9806**

Address **201 Daktronics Dr. Brookings, SD 57006**

Web daktronics.com

