



Task Order Request #TO23-121 - S-Curve Guard Rail Procurement

Status	Draft	Assignees	Jared Scarbrough, Jacob Wouden
Created Date	Oct 5, 2023	Issued Date	
		Location	23-121 S-Curve Guard Rail Procurement

TASK ORDER IDENTIFICATION

Contract No	20-3349	Account Code(s)	20-7385.63000.1010
Contractor Name	Stacy and Witbeck, Inc.	Contract Start Date	02/02/21

THE PURPOSE OF THIS TASK ORDER IS TO SPECIFICALLY DEFINE THE SCOPE, SCHEDULE, LUMP SUM PRICE, AND OTHER TERMS APPLICABLE TO THE WORK IDENTIFIED HEREIN.

UTA AND THE CONTRACTOR HEREBY AGREE AS FOLLOWS:

1.0 SCOPE OF SERVICES

The scope of work for this Task Order is hereby attached and incorporated into this Task Order [TO23-121 UTA Scope.pdf](#)

The contractor's scope letter and price estimate is hereby attached and incorporated into this Task Order [23-631 - S-Curve Guard Rail Procurement - Scope Letter and Price Proposal\[48\].pdf](#)

2.0 SCHEDULE

The Substantial Completion Date for this Task is 12/31/23

The Final Acceptance Date for this Task is 12/31/23

3.0 LUMP SUM PRICE

Invoices will be billed on a monthly basis for completed work to date. The price for this task order is a not to exceed amount of \$518,081.00

Independent Cost Estimate (ICE) link, if applicable [TO23-121 ICE.pdf](#)

This item is under UTA's simplified acquisition threshold (\$200,000) and requires no ICE. The cost was determined to be fair and reasonable based on a review of contractor quotes and the original contract rates. No

This item is greater than UTA's simplified acquisition threshold (\$200,000) and thus requires an Independent Cost Estimate (ICE). I have reviewed and found the ICE within the appropriate range for approval. Yes

4.0 APPLICABILITY OF FEDERAL CLAUSES

Does this Task Order include federal assistance funds which requires the application of the Federal Clauses appended as Exhibit D to the Contract? Yes

If federal assistance funds are anticipated, the UTA Civil Rights group has set a Disadvantaged Business Enterprises (DBE) participation goal for this Task Order of Race Neutral

IN WITNESS WHEREOF, THIS TASK ORDER HAS BEEN EXECUTED BY UTA AND CONTRACTOR OR ITS APPOINTED REPRESENTATIVE

UTAH TRANSIT AUTHORITY:

Required Signatures Project Manager \$0 - 24,999
Legal Review \$25k or greater
Dir. of Capital Projects \$25k - 74,999
Chief Service Dev. Ofcr. \$75k - 199,999
Executive Director \$200,000+
Procurement/Contracts (for all)

Signature (Legal) By: Mike Bell
DocuSigned by:
70E33A415BA44F6...

PM Approval The costs associated with this task order have been measured against the standard schedule of rates and the agreed contract pricing, (where applicable) and have been deemed consistent and appropriate for the proposed scope of work.

Signature (Project Manager) By:
Name:
Title:
Date:

Director Approval I have evaluated the content of this task order and the scope of work described in the task ordering agreement and have made the determination that this Task Order is within the scope of work contemplated and described by the contracting parties when they executed the original task ordering agreement.

Signature (Director) By:
Name:
Title:
Date:

Signature (Procurement) By:

Signature (Chief Service Development Officer) By: David Hancock, Chief Service Development Officer
Date:

Signature (Executive Director) By: Jay Fox, Executive Director
Date:

COMPANY:

COMPANY: Stacy and Witbeck, Inc.

Signature (Contractor) By: Collin Christensen
Date: 10/16/2023
DocuSigned by:
ACA3AB82008B4E2