

**R2022-03-07**

**Resolution Authorizing Execution of  
Amendment Two to the Interlocal  
Cooperation Agreement with the  
Redevelopment Agency of Salt Lake  
City for the Cooperative Construction  
of a TRAX Station at 650 South Main  
Street**





Resolution to Amend ILA with the Redevelopment Agency of S.L.C. for 650 S Main St. TRAX Station Construction



# Resolution Background

**This request seeks the following action from the Board of Trustees:**

**Approve Amendment No. 2 for the ILA/Cooperative Construction Agreement with the Redevelopment Agency of SLC (SLCRDA) which would extend the contract to construct the 650 S Main Street TRAX Station to June 30, 2022.**



# Amendment No. 2- 650 South Main St. TRAX Station

- **UTA signed an Interlocal Local Agreement with the SLCRDA in December of 2020 for the construction of the 650 South Main Street TRAX Station.**
- **Unanticipated supply chain issues have necessitated the need for additional time to complete the project.**
- **Time is added in this amendment to allow construction to be completed by June of 2022.**



# Recommended Action

## (by roll call)

Motion to approve R2022-03-07

Resolution Authorizing Execution of Amendment Two to the Interlocal Cooperation Agreement with the Redevelopment Agency of Salt Lake City for the Cooperative Construction of a TRAX Station at 650 South Main Street

