

Agency Report

- Delegated Authority for On-Call Infrastructure Maintenance Task Orders-Status Update
- Continuous Improvement Open House
- Extension of Free Fare for Vaccinations



Delegated Authority for On-Call Infrastructure Maintenance Task Orders-Status Update



On-Call Task Ordering Infrastructure Maintenance and Repair Contract (UTA 20-03349VW) for 2021



Resolution Background

Resolution R2021-05-02 was approved by the Board at the May 26, 2021, meeting delegating authority to the Executive Director to approve task orders for the on-going tasks listed in Exhibit A attached to the resolution.

Per the resolution, the Executive Director is to present an update to the Board on all task orders.



Resolution Task Orders

UTAH TRANSIT AUTHORITY

Scope (Project ID)	Not to Exceed Task Order Amount
South Stadium Embedded Curve Replacement	\$ 900,000
North Stadium Embedded Curve Replacement	\$ 900,000
Mario Capecchi Embedded Curve Replacement	\$ 900,000
Winchester Avenue Grade Crossing Replacement	\$ 350,000
3200 West Grade Crossing Replacement	\$ 350,000
8120 South Grade Crossing Replacement	\$ 250,000
Operator Relief Rooms	\$ 434,000
Gap Filler on Frontrunner Stations	\$ 1,000,000
Total	\$ 5,084,000



Update - Signed Task Orders

Scope (Project ID)	Not to Exceed Task Order Amount	Update
3200 West Grade Crossing Replacement	\$ 350,000	Task order signed for \$242,974 and work was completed in June.
Operator Relief Rooms	\$ 434,000	Task order signed for \$434,300. The 3900 South project is in the utility phase and the University project is in the permitting phase.



Update - Signed Task Orders (continued)

Scope (Project ID)	Not to Exceed Task Order Amount	Update
North and South Stadium Embedded Curve Replacement	\$ 1,800,000	Task Order signed for \$1,398,736. Work was completed in August.
Mario Capecchi Embedded Curve Replacement	\$ 900,000	Task Order signed for \$627,383. Work was completed this October.



Update - Task Orders in Scope Development or postponed until 2022

Scope (Project ID)	Not to Exceed Task Order Amount	Update
Gap Filler on Frontrunner Stations	\$ 1,000,000	Material procurement will be coming to the Board as a separate item as UTA will be procuring the material in house.
Winchester Avenue Grade Crossing Replacement	\$ 350,000	Work postponed until 2022 due to operational impacts
8120 South Grade Crossing Replacement	\$ 250,000	Work postponed until 2022 due to operational impacts



Continuous Improvement Open House



Continuous Improvement (CI) Meet & Greet



Objectives

- Allow CI Team Members to teach their favorite concepts
- Provide an opportunity for UTA employees to learn about CI in a fun and engaging environment
- Recruitment tool for 2022 Team



A Look Before and After C.I. Process



Extension of Free Fare for Vaccinations

