



UTAH TRANSIT AUTHORITY



669 West 200 South
Salt Lake City, UT 84101

September 22, 2022

Carahsoft Technology Corporation

[Carahsoft contact](#)

SENT VIA E-MAIL ONLY

RE: Contract 20-03326-2 Granicus UTA Board Agenda Software

Contract Modification No. 2

Dear Ms. Smith,

The purpose of this letter is to modify the current Goods Supply Agreement (“Agreement”) between Carahsoft Technology Corporation (contractor) and Utah Transit Authority (UTA), dated Sept. 2,2020 (UTA Contract Number 20-03326-2). This letter is to add Recurring Captioning Services of 125 hours, annual fee of \$18,130 for 3 additional years.

This amendment is due to modify the initial estimate and will bring the new total contract value not-to-exceed \$290,394.97.

All other terms and conditions of this contract shall continue in full force and effect.

If you are in agreement with the above referenced amendment, please sign on the line indicated below.

UTAH TRANSIT AUTHORITY

Carahsoft Technology Corporation

By: _____ Date: _____
Kyle Brimley
IT Director

By: Kristina Smith Date: 09/23/2022
Kristina Smith
Director of Contracts

By: _____ Date: _____
Carlton Christensen
Member of Board of Trustees

By: _____ Date: _____
Jay Fox
Executive Director

DocuSigned by:
By: Mike Bell Date: 9/23/2022
70E33A415BA44F6...
MIKE BELL
Assistant Attorney General

