

Agency Report

- Delegated Authority for On-Call Infrastructure Maintenance Task Orders – Status Update
- Peach Days Complimentary Service Request
- Rock the Canyon Complimentary Service Request
- Free Fare Day Update



Delegated Authority for On-Call Infrastructure Maintenance Task Orders – Status Update



Resolution Background

Resolution R2021-05-02 was approved by the Board at the May 26, 2021, meeting delegating authority to the Executive Director to approve task orders to the On-Call Task Ordering Infrastructure Maintenance and Repair Contract with Stacy & Witbeck.

(UTA 20-03349VW) for 2021 for the on-going tasks listed in Exhibit A of the resolution.

Per the resolution, the Executive Director is to present an update to the Board on all task orders.



Update - Signed Task Orders

Scope (Project ID)	Not to Exceed Task Order Amount	Update
3200 West Grade Crossing Replacement	\$350,000	Task order signed for \$242,974 and work was completed in June
Operator Relief Rooms	\$434,000	Task order signed for \$434,300 and work began in early August



Update- Task Orders in Negotiations

Scope (Project ID)	Not to Exceed Task Order Amount	Update
North & South Stadium Embedded Curve Replacement	\$1,800,000	Task order signed for \$1,398,736. Work started on 8/12 and is scheduled to be completed by 8/22
Mario Capecchi Embedded Curve Replacement	\$900,000	Task order being negotiated. Scheduled to start Labor Day Weekend (Tentative)



Update- Task Orders in Scope Development

Scope (Project ID)	Not to Exceed Task Order Amount	Update
Gap Filler on Frontrunner Stations	\$1,000,000	On-going scope development and material selection
Winchester Avenue Grade Crossing Replacement	\$350,000	Work postponed until 2022 due to operational impacts
8120 South Grade Crossing Replacement	\$250,000	Work postponed until 2022 due to operational impacts



Peach Days Complimentary Service Request



Rock the Canyon Complimentary Service Request



Free Fare Day Update

