



August 10, 2022

Gillig
 Attn: William F Fay, Jr.
 451 Discovery Drive
 Livermore, CA 94551

Sent by email only:
Sales@gillig.com
Tim.McCunney@gillig.com

RE: Contract 20-03267, Electric Buses and Charging Equipment

Contract Modification 002

Dear Mr. Fay, Jr.,

This letter shall serve as a modification to the Base Order for Contract Award wherein the Authority places the base order from Gillig, LLC., Contract Effective February 20, 2021.

These various Electric Buses and Charging Equipment shall be manufactured as outlined in the Authority's Updated Red-Lined Technical Requirements, the above referenced contract and Gillig, LLC.'s Exhibit A Pricing Schedule.

The Pre-Production modifications are as follows:

Quantity	<u>Add or Delete</u>	<u>Description</u>	U/Price	Total Price
-20	Delete	Hubodometer	(\$111.00)	(\$2,220.00)
20	Add	Emco Wheaton Posi/Lok Fast Fill for Coolant Heater Fuel Tank	\$394.00	\$7,880.00
20	Add	Curbside Rear Kneeling	\$320.00	\$6,400.00
20	Add	PP 5 Brake Valve w/Toggle Switch for Applying Brake	\$135.00	\$2,700.00
20	Add	Muffler for Front & Rear Kneeling Valves	\$540.00	\$10,800.00
-20	Delete	Rear Jump Charge Connector	(\$270.00)	(\$5,400.00)
20	Add	Hvac Fresh Air Intake and Filter	\$383.00	\$7,660.00

20	Add	Curbside Wheel Well Storage Box	\$546.00	\$10,920.00
20	Change	Layout (1) Quantum & (1) Q'Pod	\$7,974.00	\$159,480.00
20	Add	Seat Mounted USB Ports	\$2,417.00	\$48,340.00
20	Add	M384 Recaro Drivers Seat w/Heated Option	\$475.00	\$9,500.00
20	Change	Drivers Barrier to Extended AS4 Shield	\$740.00	\$14,800.00
20	Add	Gillig Provided & Installed All Customer Wiring & Bracketry including Antennas	\$3,325.00	\$66,500.00
20	Add	Luminator Wireless Ethernet Adapter Cable	\$125.00	\$2,500.00
-20	Delete	Bike Rack & Ad Sign include Reinforced Bumper Bracket	(\$814.00)	(\$16,280.00)
20	Add	On Spot Tire Chains	\$1,933.00	\$38,660.00
20	Add	Focal RCX-130 Premium Speakers	\$540.00	\$10,800.00
20	Add	Rometech Slam Latches for Exterior Skirt Panels	\$260.00	\$5,200.00
20	Total	Total Preproduction Changes	\$18,912.00	\$378,240.00
20	Original Price	Forty (40') Foot Electric Low Floor Buses	\$916,655.00	\$18,333,100.00
20		Delivery Costs	\$4,640.00	\$92,800.00
20	New	New Total Forty (40') Foot Electric Low Floor Buses	\$940,207.00	\$18,804,140.00

The total Change order amount is \$378,240.00. Which brings the total order cost to \$18,804,140.00 Contract total 46,345,818.84.

If you are in agreement to the above modification, please sign on the line indicated below and return a copy to Amanda Burton aburton@rideuta.com . A fully executed copy will be provided after all signatures are obtained.



GILLIG, LLC.

DocuSigned by:

William Kay Jr.

William Kay Jr.

Title:

UTAH TRANSIT AUTHORITY

Jay Fox

Acting Executive Director

Mary Deloretto

Chief Service Development

Jared Scarbrough

Director of Capital Construction

DocuSigned by:

Tim Merrill, for

82323E2963D5460...

Michael Bell

Assistant Attorney General

