

R2022-06-04

**Resolution Authorizing Execution of
Amendment Number 3 to an Interlocal
Cooperation Agreement with the
Redevelopment Agency of Salt Lake City
for the Cooperative Construction of a
TRAX Station at 650 South Main Street**



Resolution Background

- **This request seeks the following action from the Board of Trustees**
 1. **Approve Amendment No. 3 for the ILA/Cooperative Construction Agreement with the Redevelopment Agency of S.L.C to extend the contract to September 30, 2022.**



Amendment No. 3- 600 South Main St. TRAX Station

- **UTA signed an Interlocal Local Agreement with the SLCRDA in December of 2020 for the construction of the 650 South Main Street TRAX Station.**
- **Continued supply chain issues have necessitated the need for additional time to complete the project.**
- **Time is added in this amendment to allow construction to be completed in September of 2022.**



Recommended Action

(by roll call)

Motion to approve R2022-06-04

Resolution Authorizing Execution of Amendment Number 3 to an Interlocal Cooperation Agreement with the Redevelopment Agency of Salt Lake City for the Cooperative Construction of a TRAX Station at 650 South Main Street

