
  Project: SGR405 SGR405 Infrastructure On Call
Maint. 2020

 

 
 

Task Order Request #TO24-010 - 2024 Grade Crossing OTM Procurement
 

 

Status Open Assignees Jacob Wouden

Created Date Feb 15, 2024 Issued Date Feb 15, 2024

Location 24-010 2024 Grade Crossing OTM Procurement
 

 
TASK ORDER IDENTIFICATION
Contract No 20-3349 Account Code(s) 20-7393.63000.1002

Contractor Name Stacy and Witbeck, Inc. Contract Start Date 02/02/21
 

 
THE PURPOSE OF THIS TASK ORDER IS TO SPECIFICALLY DEFINE THE SCOPE, SCHEDULE, LUMP SUM
PRICE, AND OTHER TERMS APPLICABLE TO THE WORK IDENTIFIED HEREIN.
 

 
UTA AND THE CONTRACTOR HEREBY AGREE AS FOLLOWS:
 

 
1.0 SCOPE OF SERVICES
The contractor's
scope letter and
price estimate is
hereby attached
and incorporated
into this Task Order

24-602 - 2024 Grade Crossing OTM Procurement -
Scope Letter and Price Proposal[27].pdf

 

 
2.0 SCHEDULE
The Substantial
Completion Date for
this Task is

12/31/24 The Final
Acceptance Date
for this Task is

12/31/24

 

 
3.0 PRICING
Invoices will be
billed on a monthly
basis for completed
work to date. The
price for this task
order is a not to
exceed amount of

$636,274.00 Independent Cost
Estimate (ICE) link,
if applicable

TO24-010 OTM ICE .pdf

This item is under
UTA's simplified
acquisition
threshold
($200,000) and
requires no ICE.
The cost was
determined to be
fair and reasonable
based on a review
of contractor
quotes and the
original contract
rates.

No This item is greater
than UTA's
simplified
acquisition
threshold
($200,000) and thus
requires an
Independent Cost
Estimate (ICE). I
have reviewed and
found the ICE
within the
appropriate range
for approval.

Yes
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4.0 APPLICABILITY OF FEDERAL CLAUSES
Does this Task
Order include
federal assistance
funds which
requires the
application of the
Federal Clauses
appended as
Exhibit D to the
Contract?

Yes If federal assistance
funds are
anticipated, the UTA
Civil Rights group
has set a
Disadvantaged
Business
Enterprises (DBE)
participation goal
for this Task Order
of

TBD

 

 
IN WITNESS WHEREOF, THIS TASK ORDER HAS BEEN EXECUTED BY UTA AND CONTRACTOR OR ITS
APPOINTED REPRESENTATIVE
 

 
UTAH TRANSIT AUTHORITY:
Required
Signatures
Explanation

Project Manager $0 - 24,999
Legal Review $25k or greater
Dir. of Capital Projects $25k - 74,999
Chief Service Dev. Ofcr. $75k - 199,999
Executive Director $200,000+
Procurement/Contracts (for all)

Signature (Legal) By: ___________________________        

PM Approval The costs associated with this task order have been
measured against the standard schedule of rates
and the agreed contract pricing, (where applicable)
and have been deemed consistent and appropriate
for the proposed scope of work.

Signature (Project
Manager)

By: ___________________________      
 
Name: ________________________   
 
Date: ________________

Director Approval I have evaluated the content of this task order and
the scope of work described in the task ordering
agreement and have made the determination that
this Task Order is within the scope of work
contemplated and described by the contracting
parties when they executed the original task
ordering agreement.

Signature (Director) By: ___________________________      
 
Name: ________________________   
 
Date: ________________

Signature
(Procurement)

By: ___________________________        
Date: ________________

Signature (Chief
Service
Development
Officer)

By: ___________________________      
David Hancock, Chief Service Development Officer
 
Date: ________________

Signature
(Executive Director)

By: ___________________________      
Jay Fox, Executive Director     
 
Date: ________________

 

 
COMPANY:
COMPANY: Stacy and Witbeck, Inc. Signature

(Contractor)
By: ___________________________         
 
Date: ________________

Task Order Request #TO24-010 - 2024 Grade Crossing OTM
Procurement Project: SGR405 SGR405 Infrastructure On Call Maint. 2020
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2/16/2024

Jacob Wouden

2/16/2024

2/20/2024

Jared Scarbrough



 

 

 

__________________________________________________ 

1958 West North Temple 
Salt Lake City, UT 84116 

801.666.7840 (office)     801.432.7849 (fax) 

January 23, 2024        On Call Services 

Mr. Jacob Wouden 

Rail Infrastructure Project Manager 

Utah Transit Authority 

2264 South 900 West 

South Salt Lake City, UT  84119 

 

Reference:  On-Call Transit Infrastructure Construction, Maintenance and Repair 

  Project No: 20-03349VW 

 

Subject: 24-602 - 2024 Grade Crossing OTM Procurement 

 

Dear Jake: 

 

We are pleased to provide the attached cost estimate to procure the required track materials (boot, 

steel ties, Magnum panels, 115# premium rail, and rebar) required to construct the embedded grade 

crossings located at the following locations throughout the TRAX system, as well as panelized crossings 

on FrontRunner.  These materials are for crossings UTA has designated to be constructed in the 2024 

construction season. 

Exclusions: 

• Railroad Flagging 

• Track to Earth Testing 

• Sales Tax on Permanent Materials 

 

Clarifications:  

• Please see detailed list of each bid item below. 

• The unit cost for each bid item includes the costs of insurance, bond, and risk at the agreed 

upon rates. 

• The scope of work is inclusive of only the items and scope that are listed below. Any other items 

of work or changes to the below scope will need to be repriced.  

 

 

 

Bid Item 1000 – Field Engineering and Project Controls – 1 LS – Total of $18,967.00 – This bid item 

includes Stacy and Witbeck field support from field engineer to manage construction. The field engineer 

will also perform pre-task planning and coordination with UTA. This item also includes office manager 

time for payroll and accounts payable. 

 

Bid Item 2000 – Safety Program and Administration – 1 LS – Total of $3,141.00 – Cost of Safety 

Supplies, safety personnel to visit the site, and incidental drug testing. 
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__________________________________________________ 

1958 West North Temple 
Salt Lake City, UT 84116 

801.666.7840 (office)     801.432.7849 (fax) 

Bid Item 4000 – Embedded OTM Procurement – 1 LS – Total of $162,499.00 – This bid item includes the 

cost to purchase and unload all necessary rail boot and epoxy coated steel ties required for all crossings 

UTA has designated to rehab in 2024 

 

Bid Item 4100 – Rebar Procurement – 1 LS – Total of $84,210.00 – This bid item includes the cost to 

purchase, deliver, and unload the required epoxy coated rebar for all crossings UTA has designated to 

rahab in 2024. 

 

 

Bid Item 4200 – Buy Magnum Panels – 1 LS – Total of $119,073.00 – This bid item includes the cost to 

purchase and unload Magnum panels for the FrontRunner crossings UTA has designated to rehab in 

2024. 

 

Bid Item 4300 – Buy 115# Premium Rail – 100 TON – Total of $202,100.00 – This bid item includes the 

cost to purchase and unload 100 TON of premium, head hardened 115# rail to be used on the crossing 

UTA has designated to rehab in 2024.  Rail will be delivered via rail car to Warm Springs yard.  UTA to 

help facilitate rail car movements from Warm Springs and ultimately into Beck St yard where Stacy 

Witbeck crews will unload and store the rail. 

 

Bid Item 10000 – Mobilization – 1 LS – Total of $1,893.00 – This bid item includes project cleanup, site 

sanitary services, and job dumpsters. 

 

 

 

Bid Item 100000 – Fee (7.5%) – 1 LS – Total of $44,391.00 – This is the agreed to 7.5% GMGC fee. 

 

The total price for this scope of work is $636,274.00 

 

 

If you have any questions, please contact me. 

 

Sincerely, 

Stacy and Witbeck, Inc. 

 

 

 

 

Collin Christensen 

Project Manager 
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01/23/2024 7:45
24-602 2024 Grade Crossing OTM Procurement
*** Collin Christensen, CC    BID TOTALS
 
Biditem Description Quantity Units Unit Price  Bid Total

1

1000 Field Engineering & Project Controls 1.000 LS 18,967.00 18,967.00
2000 Safety Program & Administration 1.000 LS 3,141.00 3,141.00
4000 Embedded OTM Procurement 1.000 LS 162,499.00 162,499.00
4100 Rebar Procurement 1.000 LS 84,210.00 84,210.00
4200 Buy Magnum Panels 1.000 LS 119,073.00 119,073.00
4300 Buy 115# Premium Rail 100.000 TON 2,021.00 202,100.00
10000 Mobilization 1.000 LS 1,893.00 1,893.00
 
 

Subtotal $591,883.00
 
 
100000 Fee (7.5%) 1.000 LS 44,391.00 44,391.00
 
 
 

Bid Total ========> $636,274.00
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Date: Quotation: E23-1722h

Customer: Stacy and Witbeck
Contact: Collin Christensen
Mobile: 801 420-1708
Email: cchristensen@stacywitbeck.com

QTY UOM

PRICE PER 
UNIT OF 

MEASURE TOTAL PRICE

5,500 LF $10.48 $57,640.00

8 EA $500.00 $4,000.00

270 EA $241.29 $65,148.30

15 Roll $206.20 $3,093.00

1 Each $9,150.00 $9,150.00

Total for Embedded Track Materials (Does not include reel deposits). $135,031.30

Assumptions:

- Each option must be ordered in full or may require a requote. 

If you have any questions or concerns, please contact the writer at 1-800-265-2710 ext. 242
We trust our quotation will be favorably received.

John Hale cc: Adam Thornton
519 835-0125

- Initial delivery approximately 5-8 weeks from receipt of fully executed Purchase Order and approved Submittals and subject to 
production capacity at time of order.

Polycorp Ltd. will not be held liable for any failure or delay in performing an obligation under this Agreement that is due to any of the following causes (which events and/or circumstances are hereinafter referred to as “Force Majeure”), to the extent beyond its reasonable 
control: acts of God, accident, riots, war, terrorist act, epidemic, pandemic, quarantine, civil commotion, breakdown of communication facilities, breakdown of web host, breakdown of internet service provider, natural catastrophes, governmental acts or omissions, changes in 
laws or regulations, national strikes, fire, explosion, generalized lack of availability of raw materials or energy. 

Credit terms: Net 30 days. Quote tendered in its entirety, partial shipments to be negotiated. Freight is FOB our plant and a cost estimate has been provided. (Fuel charges may vary.) This 
quotation is valid for 2 weeks from date of quotation. Volumes can change by 5% without effecting prices quoted, excludes quoted Freight Estimate. 

Estimator - Rail Division

~ Please take a moment to review our recently updated website ~     
 www.poly-corp.com 

P O L Y C O R P    LT D .
33 York Street, Elora, Ontario, Canada N0B 1S0  Toll Free: 1-800-265-2710  Tel: (519) 846-2075  Fax:  (519) 846-2372

- All ties quoted with 1" x 13" OAL leveling screws, unless otherwise stated. Shipped at once or as mutually agreed upon.

December 29, 2023

Project: UTA Additional Ties and Boot

DESCRIPTION
Embedded Track Materials

- Quoted values above are as per customer RFQ quantity. Polycorp does not provide formal project take-offs and is not responsible for 
interpreting drawings.

- Polycorp is not responsible for improper handling and storage, material installation is recommended within 6 weeks of delivery. 

115# Railboot for Pipe Option. (Includes: Head Tape and Tacky Joint Tape).

- Buy America Compliant.

- ** Due to global events, fuel, and other uncertainties, freight rates and truck availability cannot be determined at time of this quote.  The 
freight rate provided is only an estimate and will be finalized at time of shipment. 

Railboot Reel Deposit and Surcharge.
($450 deposit refundable upon return to Polycorp boot plant and reels in good reusable condition. Return freight is not 
included).

115# Steel C-channel Tie. Canted, Epoxy Coated with 3M 6233P Fusion Bonded Epoxy (FBE).
(Includes: 1" x 13" OAL Leveling screws, base plates, and all hardware shipped loose).

Extra Epflex Tacky Joint Tape. Supplied in 12" x 50' rolls.

** Freight Estimate to Salt Lake City, UT.

- Material to be delivered to job site all at once or based on economical full loads.
- Pricing is in US Dollars.

- Delivery Schedule to be confirmed and agreed to by both parties.
- No Bonding to be supplied.

- Prices are based on receiving entire order, as quoted above. A re-quote will be required if not purchased in its entirety. Purchase Order 
volumes can change by 5% without effecting piece price quoted above. Subsequent orders for additional material will require a re-quote 
and prices may change.- New suppliers and / or unfamiliar Parts and/or Customers (that Polycorp hasn’t seen before), may take longer than quoted lead-time 
below, due to unfamiliarity.
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DG & S Construction      

P.O. Box 730     West Jordan, UT 84084     

(801) 280-3680   Fax (801) 280-8370   Bid Date: 12/21/2023  

Email: danielbarela1@comcast.com    Contact: Dan Barela 

(DBE Contractor)      
 
To:  Stacy and Witbeck      Fax: 
Project:  2024 UTA Crossing      Project #:  

Furnish & Install Reinforcing Steel Only FOB Jobsite 
Taxes 

Included 

Bid Item Description     
Est 

Qnty 
Unit 
Price   

 

Track Work 2024 
Epoxy Rebar UTA Track Crossing Approximately 2,460’ 
Per Email 12/18/2023          

 Reinforcing Steel Material  LB 51,390 1.34 68,862.60 

 Installation of reinforcing steel  LB 51,390 1.25 64,237.50 

       

 Delivery per Location  EA   350.00 

       

       

   Addendums #           

             
     

Wage Rate Union Ironworker, Reinforcing   

❖ BID DOES NOT INCLUDE: Pre-stressed Reinforcing, Special Grades, Welding Rebar to Piling, Welded Wire Fabric, Special End Preps 
(Threading, Sawing, etc.), Smooth Round Bar, No Drilling or Epoxying of Rebar, Mechanical Splices & Couplers, Labor or Accessories for 
Post Tensioning. Electrical Ductbank Reinforcing, Masonry Reinforcing, Dowel Baskets.  

❖ Price for a Payment & Performance Bond & costs associated with obtaining a bond. (Rate 2.8%) 
1. General Contractor to provide adequate and necessary hoisting, dowel protection, sanitation facilities, necessary templates, scaffolding 

and safety handrail. General Contractor must ensure that trucks are unloaded within 50 feet of final placement. 
2. The unit prices provided herein are based on the estimated quantities provided to bidder for the sole purpose of submitting this 

proposal. In the event the actual shipped quantities increase from the estimate, any material provided beyond the estimated quantities 
will be charged at a unit rate reflecting current market pricing. In the event quantities decrease for any reason whatsoever from 
estimated quantities, bidder shall be compensated for all costs associated with reduction in quantities.   

3. The pricing of this proposal is based on a delivery start date of no later than 1/02/2024. If the start of project is delayed, all material be 
subject to any increased costs incurred prior to the actual start date. Any material provided after 12/31/2024 will be subject to all 
additive supplier and producer price increases imposed from the date of this bid.       

4. All material shipped to jobsite to be billed at unit rates quoted, including standees and support bar. General Contractor to carry a min. of 
4%-5% for standees, support, & splices.       

5. Our bid is based on our safety program which matches Utah OSHA Regulations. If your company safety program requires anything above 
those regulations, any costs related to those higher standards shall be at your expense.        

6. Any insurance required by the Contractor over what DG & S carries shall be at the Contractor's expense 
7. Subcontractor (DG & S) shall be given adequate time to complete work on project. Contractor must give a minimum of two days (48 

Hours) of lead time to provide manpower to the various stages of construction.     
8. Our bid is based on a forty-hour work week (General Contractor work week). Anything over eight hours per day forty hours per week is 

overtime. Regular work shifts 7:00 AM to 3:30 PM.  
9. Contractor needs to furnish a construction schedule before DG & S commences work on project.  
10. Partial payments to subcontractor must be made at the same percentage as payment to Contractor by Owner. All progress payments not 

made to subcontractor within 20 calendar days after Contractor receive such payments from Owner are subject to a Finance Charge. The 
Finance Charge is computed by a "Periodic Rate", of 1 1/2% per month (18% annually). Should legal action be necessary for collection, 
Contractor must pay all legal fees including attorney fees.  

11. The Subcontractor's retention will be reduced proportionally as the Contractors retention is reduced by the Owner. 
12. DG & S Contractor's License #: 251634-5501 General liability carried by DG & S:  General Aggregate $2,000,000   
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QUOTE

DATE

1/17/2024

QUOTE #

2012040

Stacy and Witbeck, Inc
1958 W N Temple
Salt Lake City, UT 84116

SHIP TO

Stacy and Witbeck, Inc.
100 N and FrontRunner Tracks
American Fork, UT
Cort Beesley 801-953-9760

575 W 220 SOUTH
Pleasant Grove, UT 84062

P.O. No. TERMS

Net 30

REP

JASON

PROJECT

(801) 785-9700

Fax #

Total

Subtotal

Sales Tax (7.25%)

DESCRIPTION QTY U/M PRICE EACH TOTAL

10' CONCRETE GRADE CROSSING SET FOR 10'
CONCRETE TIE AND 115# RE RAIL WITH PREATTACHED
NON-CONDUCTIVE FLANGE FILLER.  ONE SET IS 1
GAGE AND 2 FIELD PANELS WITH 5 SETS OF ABRASION
PADS

13 2,799.75 36,396.75T

LIFTING SLING 1 ea 175.00 175.00T
FREIGHT-OUT 3 400.00 1,200.00

$40,423.20

$37,771.75

$2,651.45
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QUOTE

DATE

1/17/2024

QUOTE #

2012041

Stacy and Witbeck, Inc
1958 W N Temple
Salt Lake City, UT 84116

SHIP TO

Stacy and Witbeck, Inc.
5600 South and FrontRunner Tracks
Salt Lake City, UT
Cort Beesley 801-953-9760

575 W 220 SOUTH
Pleasant Grove, UT 84062

P.O. No. TERMS

Net 30

REP

JASON

PROJECT

(801) 785-9700

Fax #

Total

Subtotal

Sales Tax (7.25%)

DESCRIPTION QTY U/M PRICE EACH TOTAL

10' CONCRETE GRADE CROSSING SET FOR 10'
CONCRETE TIE AND 115# RE RAIL WITH PREATTACHED
NON-CONDUCTIVE FLANGE FILLER.  ONE SET IS 1
GAGE AND 2 FIELD PANELS WITH 5 SETS OF ABRASION
PADS

7 2,799.75 19,598.25T

LIFTING SLING 1 ea 175.00 175.00T
FREIGHT-OUT 2 500.00 1,000.00

$22,206.81

$20,773.25

$1,433.56
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QUOTE

DATE

1/17/2024

QUOTE #

2012042

Stacy and Witbeck, Inc
1958 W N Temple
Salt Lake City, UT 84116

SHIP TO

Stacy and Witbeck, Inc.
Main Street and FrontRunner Tracks
North Salt Lake, UT
Cort Beesley 801-953-9760

575 W 220 SOUTH
Pleasant Grove, UT 84062

P.O. No. TERMS

Net 30

REP

JASON

PROJECT

(801) 785-9700

Fax #

Total

Subtotal

Sales Tax (7.25%)

DESCRIPTION QTY U/M PRICE EACH TOTAL

10' CONCRETE GRADE CROSSING SET FOR 10'
CONCRETE TIE AND 115# RE RAIL WITH PREATTACHED
NON-CONDUCTIVE FLANGE FILLER.  ONE SET IS 1
GAGE AND 2 FIELD PANELS WITH 5 SETS OF ABRASION
PADS

14 2,799.75 39,196.50T

LIFTING SLING 1 ea 175.00 175.00T
FREIGHT-OUT 3 500.00 1,500.00

$43,725.93

$40,871.50

$2,854.43
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Mailing Address:

L. B. Foster Company
18609 East Lindsey Lane
Spokane Valley, WA 99016

(509) 979-6891Phone:

Fax: (509) 927-0299

Date: 01/19/2024
Stacy and Witbeck, Inc.To:  

1958 W North Temple

Salt Lake City, UT 84116

Quote #: VDIB0EGZES-1

Attention: Collin Christensen

Phone: (801) 420-1708

Fax: (801) 287-3691

We are pleased to quote as follows:

Qty. Description Price / UOM Extended Price

 100.00 New domestic 115# Rail; Head Hardened; Blank Ends; 

Supplied as Stick Rail in 80' Mill lengths with 10% shorts

$1,750.0000 $175,000.00  1. NT/NT

Alternate Items

 100.00 New domestic 115# Rail; Standard Strength; Blank 

Ends; Supplied as Stick Rail in 80' Mill lengths with 10% 

shorts

$169,500.00  1. NTNT /$1,695.0000 

Rail - Shipping Point - Full Freight Allowed via Railcar to Salt Lake City, UT (UP)Incoterms:

Terms: Net 30 days subject to Corporate Credit approval. 

Shipment: Rail - Shipment 6 - 8 weeks A.R.O. Quoted from Stock, subject to prior sale. Subject to Yard conditions at 

the time of order. Subject to Railcar availability at the time of order. Subject to any delays beyond our 

control 

Notes: Rail - Pricing is valid with a PO placed by 1/26/2024 and shipment per the quoted lead time

Prices quoted do not include sales tax. 

Any change in quantity may result in a change in price. 

Any change in delivery time, location or requirements may result in a change in price 

Unloading is for the account of the Customer. 

Material quoted is subject to base metal changes, base freight rate changes, rubber, scrap and fuel 

surcharges in effect at time of order placement and shipment. 

Please reconfirm prices prior to placing an order. 

This quotation is subject to the conditions on the attached sheet and the 

terms hereof shall constitute the exclusive agreement of the parties and all 

conflicting or additional terms in Buyer’s purchase order or any other such 

documents of Buyer shall have no force or effect.

Accepted this _________________ day of _____________ 20______

By:_________________________________________(Customer Name)

 _____________________________________________ (Signed)

L.B. FOSTER COMPANY

Mark Hammons

By _______________________________________

mhammons@lbfoster.com

Regional Sales Mgr Rail

PGH-FM-010, REV. 0 FORM REV. DATE 29 AUG 2017
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