
669 West 200 South
Salt Lake City, UT 84101Utah Transit Authority

Board of Trustees

REGULAR MEETING AGENDA

FrontLines Headquarters9:00 AMWednesday, September 13, 2023

The UTA Board of Trustees will meet in person at UTA FrontLines Headquarters (FLHQ) 669 W. 200 S., Salt Lake City, Utah.

For remote viewing, public comment, and special accommodations instructions, please see the 
meeting information following this agenda.

1. Call to Order and Opening Remarks Chair Carlton Christensen

2. Pledge of Allegiance Chair Carlton Christensen

3. Safety First Minute Alisha Garrett

4. Public Comment Chair Carlton Christensen

5. Consent Chair Carlton Christensen

a. Approval of August 23, 2023 Board Meeting 
Minutes

6. Reports

a. Executive Director’s Report
- UTA Commendations
- OGX Public Opening
- U of U v. Florida

Jay Fox

7. Contracts, Disbursements and Grants

a. Contract: Light Rail and Commuter Rail Car Cleaning 
(MasterCorp Inc.)

Benjamin Adams
Marco Gamonal 

 William Patterson

b. Contract: MidValley Connector Lease Agreement 
(West Valley City)

David Hancock 
 Andrea Pullos

c. Change Order: On-Call Infrastructure Maintenance 
Contract Task Order #23-097 - Redwood Road Grade 
Crossing (Stacy and Witbeck, Inc.)

Jared Scarbrough 
 Jacob Wouden

d. Change Order: On-Call Infrastructure Maintenance 
Contract Task Order #23-117 - Bingham Junction 
Embedded Grade Crossing (Stacy and Witbeck, Inc)

Jared Scarbrough 
 Jacob Wouden
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e. Change Order: Depot District Clean Fuels 
Technology Center Contract Change Order No. 41 - 
Winter Paving Conditions (Big-D Construction)

David Osborn

f. Pre-Procurements 
    - Customer Experience Strategic Plan 
    - Employee Holiday Gift Cards
    - Insurance Broker Services
    - New Light Rail Vehicles

Todd Mills

8. Service and Fare Approvals

a. Sponsored Fare Agreement: OGX Grand Opening 
Funding Agreement for Sponsored System-Wide 
Fare (JF Development Group, LLC)

Kensey Kunkel

b. Sponsored Fare Agreement: OGX Grand Opening 
Funding Agreement for Sponsored System-Wide 
Fare (Mortenson)

Kensey Kunkel

9. Budget and Other Approvals

a. TBA2023-09-01 - Technical Budget Adjustment for 
Capital Budget Transfers

Viola Miller
Daniel Hofer 

 Gregory Andrews

10. Discussion Items

a. 2024-2028 Five Year Capital Plan Overview Viola Miller
David Hancock 

 Daniel Hofer

b. Transit Oriented Development (TOD) Designation 
for Farmington and Lehi Stations

Paul Drake 
 Nick Duerksen

c. Travel Training Program Update Nichol Bourdeaux 
 Doraleen Taulanga

11. Other Business Chair Carlton Christensen

a. Next Meeting: Wednesday, September 27th, 2023 
at 9:00 a.m.

12. Closed Session Chair Carlton Christensen

a. Strategy Session to Discuss the Purchase, Exchange, 
or Lease of Real Property

13. Open Session Chair Carlton Christensen
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14. Adjourn Chair Carlton Christensen

Meeting Information:

• Special Accommodation: Information related to this meeting is available in alternate format upon request by 
contacting adacompliance@rideuta.com or (801) 287-3536. Request for accommodations should be made at least two 
business days in advance of the scheduled meeting.

• Meeting proceedings may be viewed remotely by following the meeting portal link on the UTA Board Meetings page - 
https://www.rideuta.com/Board-of-Trustees/Meetings
• In the event of technical difficulties with the remote connection or live-stream, the meeting will proceed in person and 
in compliance with the Open and Public Meetings Act.
• Public Comment may be given live during the meeting by attending in person at the meeting location OR by joining the 
remote Zoom meeting below.

o       Use this link- https://rideuta.zoom.us/webinar/register/WN_591J2FCbT6SP4ctyW1L0-w and follow the 
instructions to register for the meeting (you will need to provide your name and email address). 
o        Sign on to the Zoom meeting through the URL provided after registering
o        Sign on 5 minutes prior to the meeting start time. 
o        Use the "raise hand" function in Zoom to indicate you would like to make a comment.
o        Comments are limited to 3 minutes per commenter.

• Public Comment may also be given through alternate means. See instructions below.

o Comment online at https://www.rideuta.com/Board-of-Trustees   
o Comment via email at boardoftrustees@rideuta.com
o Comment by telephone at 801-743-3882 option 5 (801-RideUTA option 5) – specify that your comment is for 
the board meeting. 
o Comments submitted before 2:00 p.m. on Tuesday, September 12th will be distributed to board members 
prior to the meeting.

• Meetings are audio and video recorded and live-streamed
• Members of the Board of Trustees and meeting presenters will participate in person, however trustees may join 
electronically as needed with 24 hours advance notice.
• Motions, including final actions, may be taken in relation to any topic listed on the agenda .
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jana Ostler, Board Manager

FROM: Jana Ostler, Board Manager

TITLE:

Approval of August 23, 2023 Board Meeting Minutes

AGENDA ITEM TYPE:
Minutes

RECOMMENDATION:

Approve the minutes of the August 23, 2023, Board of Trustees meeting

BACKGROUND:

A meeting of the UTA Board of Trustees was held in person at UTA Frontlines Headquarters and broadcast live
via the UTA Board Meetings page on Wednesday August 23, 2023 at 9:00 a.m. Minutes from the meeting
document the actions of the Board and summarize the discussion that took place in the meeting. A full audio
recording of the meeting is available on the Utah Public Notice Website
<https://www.utah.gov/pmn/sitemap/notice/853391.html> and video feed is available through the UTA
Board Meetings page <https://rideuta.com/Board-of-Trustees/Meetings>.

ATTACHMENTS:

1. 2023-08-23_BOT_Minutes_unapproved
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669 West 200 South
Salt Lake City, UT 84101

Utah Transit Authority

Board of Trustees

MEETING MINUTES - Draft

9:00 AM FrontLines HeadquartersWednesday, August 23, 2023

Chair Carlton Christensen
Trustee Beth Holbrook
Trustee Jeff Acerson

Present:

Also attending were UTA staff and interested community members.

Call to Order and Opening Remarks1.

Chair Carlton Christensen welcomed attendees and called the meeting to order at 9:00 a.m. 

Pledge of Allegiance2.

Attendees recited the Pledge of Allegiance.

Safety First Minute3.

Viola Miller, UTA Chief Financial Officer, delivered a brief safety message.

Public Comment4.

In Person/Virtual Comment
No in person or virtual comment was given.

Online Comment
No online comment was received. 

Consent5.

Approval of August 9, 2023 Board Meeting Minutesa.

A motion was made by Trustee Holbrook, and seconded by Trustee Acerson, to approve the 
consent agenda. The motion carried by a unanimous vote.

Reports6.

Executive Director’s Reporta.

Senator Mitt Romney Visit
Jay Fox, UTA Executive Director, said UTA leadership, along with other local leaders in 
transportation, met recently with Senator Mitt Romney to discuss future needs along 
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Board of Trustees MEETING MINUTES - Draft August 23, 2023

the Wasatch Front.

Radio Communications Outage
Mr. Fox was joined by Alisha Garrett, UTA Chief Enterprise Strategy Officer, and Kyle 
Brimley, UTA IT Director. Mr. Fox and staff reported the agency experienced a major 
communications system outage resulting from high humidity levels in its local data 
center. The UTA IT team worked diligently to address the issue quickly and partnered 
with operations to maintain uninterrupted service during the outage.

Discussion ensued. Questions on remote data center capabilities and lessons learned 
regarding humidity controls were posed by the board and answered by staff.

Customer Service
Mr. Fox mentioned customers can dial 1.888.RIDEUTA for trip planning tips using 
transit.

Contracts, Disbursements and Grants7.

Contract: FrontRunner WiFi Support (Boldyn Networks Transit US, LLC)a.

Mr. Brimley was joined by Brock Spencer, UTA Radio Communications Supervisor. Mr. 
Brimley requested the board approve a $2,081,9876.74 contract with Boldyn Networks 
Transit US, LLC for the integration of upgraded WiFi technologies on the FrontRunner 
system.

Discussion ensued. Questions on the procurement process, equipment ownership, and 
service arrangements were posed by the board and answered by staff.

A motion was made by Trustee Acerson, and seconded by Trustee Holbrook, that this 
contract be approved. The motion carried by a unanimous vote.
Contract: Replacement of HVAC System for Murray Police Building (UAEC, INC. DBA 
Utah Engineering)

b.

Guy Miner, UTA Facilities Maintenance Manager, requested the board approve a 
$338,152 contract with UAEC, INC dba UTA Engineering to replace the HVAC system at 
the UTA Police Headquarters in Murray. (Note: The board was informed of the issuance 
of an emergency notice to proceed on the project during its July 26, 2023, meeting.)

Discussion ensued. Questions on the determination for equipment replacement versus 
repair, lifespan of the new unit, equipment replacement planning, and long-term 
viability of the UTA Police Headquarters building were posed by the board and 
answered by Mr. Miner.

Chair Christensen recommended a more proactive approach to facilities planning.

A motion was made by Trustee Holbrook, and seconded by Trustee Acerson, that this 
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Board of Trustees MEETING MINUTES - Draft August 23, 2023

contract be approved. The motion carried by a unanimous vote.
Contract: Memorandum of Agreement Regarding Joint Participation in Transit Service 
and Facilities (Park City Municipal Corporation and High Valley Transit)

c.

Lorin Simpson, UTA Special Project Manager - Fleet, was joined by Hal Johnson, UTA 
Acting Director of Innovative Mobility Solutions, and Troy Bingham, UTA Comptroller. 
Mr. Simpson requested the board approve a memorandum of agreement (MOA) with 
Park City Municipal Corporation and High Valley Transit. The MOA defines the rights 
and obligations of all parties related to terminating the previously executed 2011 and 
2022 interlocal agreements (ILAs), as well as the rights and obligations of all parties 
associated with any other prior MOAs or memoranda of understanding (MOUs). 

In effect, the MOA addressed in today's board meeting authorizes the following:

- UTA disbursement to Park City Municipal Corporation: $942,989
- UTA disbursement to High Valley Transit: $524,130
- UTA receipt of disbursement from Park City Municipal Corporation: $835,607
- UTA receipt of disbursement from High Valley Transit: $131,795.24

Discussion ensued. Questions on the timeline for the battery electric bus work, UTA 
responsibility for charger construction, and net impact to UTA cash flow were posed by 
the board and answered by staff.

Chair Christensen recommended implementing a system to better track obligations in 
government-to-government contracts.

A motion was made by Trustee Acerson, and seconded by Trustee Holbrook, that this 
contract be approved. The motion carried by a unanimous vote.
Change Order: Amendment 1 to Addendum 31 to the Master Collaborative Planning 
Agreement for a Transit Economic Impact Study (WFRC, MAG, UDOT)

d.

Nichol Bourdeaux, UTA Chief Planning & Engagement Officer, was joined by Russ Fox, 
UTA Director of Planning. Mr. R. Fox requested the board approve a $275,000 
amendment to the master collaborative planning agreement with the Wasatch Front 
Regional Council (WFRC), Mountainland Association of Governments (MAG), and the 
Utah Department of Transportation (UDOT) for a transit economic impact study. The 
current scope of the agreement assesses the economic impact of Utah’s Unified 
Transportation Plan, and the amendment would expand the scope to include an 
assessment of the economic impact of transit in the local community.

A motion was made by Trustee Holbrook, and seconded by Trustee Acerson, that this 
change order be approved. The motion carried by a unanimous vote.
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Board of Trustees MEETING MINUTES - Draft August 23, 2023

Pre-Procurements 
- FrontRunner Wayfinding Signage
- UTA Sustainability Audit
- Mid-Valley BRT Construction

e.

Todd Mills, UTA Director of Supply Chain, was joined by G.J. LaBonty, UTA Manager of 
Customer Experience, and David Hancock, UTA Director of Capital Development. Mr. 
Mills indicated the agency intends to procure the goods and/or services outlined on the 
meeting agenda. 

Discussion ensued. Questions on the scope of the wayfinding signage procurement, 
wayfinding standards, sustainability audit in relation to the UTA Strategic Plan, and 
Mid-Valley procurement timeline were posed by the board and answered by staff. 

Trustee Acerson suggested partnering with UDOT on travel times to encourage transit 
ridership. Trustee Holbrook recommended sharing procurement investment 
information with stakeholders.

Discussion Items8.

UTA Bus Speed and Reliability Program (BSRP)a.

Mr. R. Fox was joined by Alex Beim, UTA Manager of Long-Range Strategic Planning, 
and Matthew Gray, UTA Strategic Planner II, and Andres Colman, UTA Regional General 
Manager - Salt Lake Business Unit. Mr. Beim provided a summary of the BSRP program, 
then spoke about the importance of bus service and benefits of improved speed and 
reliability. He went on to describe initial study routes, tools used to increase bus speed 
and reliability, and funding required for implementation. He concluded by discussing 
work that has been done to date and potential next steps.

Discussion ensued. Questions on operator impacts, traffic signal prioritization 
challenges, community progress on implementing infrastructure, Transit 
Transportation Investment Fund (TTIF) utilization, operator input, and avenues for 
obtaining local feedback were posed by the board and answered by staff. 

Trustee Acerson suggested working with school systems to train drivers to merge to an 
inside lane when buses are stopped in traffic, Chair Christensen recommended finding 
ways to better leverage service on Redwood Road in Salt Lake County, and Trustee 
Holbrook suggested accounting for high-growth housing areas for transit propensity.

Chair Christensen mentioned the board would like to participate in ride-alongs on the 
pilot routes.

December 2023 Change Day Updateb.

Ms. Bourdeaux was joined by Mr. R. Fox, Mr. Colman, and Eric Callison, UTA Manager 
of Service Planning. Staff reviewed intended system adjustments to be made on the 
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Board of Trustees MEETING MINUTES - Draft August 23, 2023

December 2023 change day, specifically addressing ski service and the work that has 
been done with stakeholders (i.e., ski resorts, Salt Lake County, Visit Salt Lake, the 
Town of Alta, and UDOT) to prepare for the 2023-2024 ski season. 

Discussion ensued. Questions on operator staffing and continued service reductions 
were posed by the board and answered by staff.

Trustee Holbrook requested the board be updated on change day efforts earlier on in 
the process.

Proposed 2023-2027 Capital Plan Amendment and 2023 Capital Budget Amendment 
for the TRAX Daybreak Station Project

c.

David Hancock, UTA Director of Capital Development, outlined proposed amendments 
to the UTA 2023-2027 Capital Plan and the UTA 2023 Capital Budget to include a 
project on TRAX in Daybreak. The new project, which adds $6.5 million to the capital 
plan, will be funded through external sources, and will serve the area where the new 
minor league baseball field is being constructed. Mr. Hancock noted the 2023 capital 
budget may need to be increased by $500,000 to fund a portion of the design work on 
the project.

Discussion ensued. A question on external funding sources was posed by the board and 
answered by Mr. Hancock.

Other Business9.

Next Meeting: Wednesday, September 13, 2023 at 9:00 a.m.a.

Closed Session10.

Strategy Session to Discuss Pending or Reasonably Imminent Litigationa.

Chair Christensen indicated there were matters to be discussed in closed session 
relative to pending or reasonably imminent litigation. A motion was made by Trustee 
Acerson, and seconded by Trustee Holbrook, for a closed session. The motion carried 
by a unanimous vote and the meeting convened in closed session at 11:03 a.m.

Open Session11.

A motion was made by Trustee Holbrook, and seconded by Trustee Acerson, to return to open 
session. The motion carried by a unanimous vote. 

Trustee Holbrook left the meeting at the conclusion of closed session at 11:27 a.m.

The meeting reconvened in open session at 11:27 a.m.
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Board of Trustees MEETING MINUTES - Draft August 23, 2023

Adjourn12.

A motion was made by Trustee Acerson, and seconded by Chair Christensen, to adjourn the 
meeting. The motion carried by a majority vote and the meeting adjourned at 11:28 a.m.

Transcribed by Cathie Griffiths
Executive Assistant to the Board Chair
Utah Transit Authority

This document is not intended to serve as a full transcript as additional discussion may have 
taken place; please refer to the meeting materials, audio, or video located at 
https://www.utah.gov/pmn/sitemap/notice/853391.html for entire content. Meeting 
materials, along with a time-stamped video recording, are also accessible at 
https://rideuta.granicus.com/player/clip/248?
view_id=1&redirect=true&h=5f16bb9e2165f1d6ad09a38ec8bb84c1.

This document along with the digital recording constitute the official minutes of this meeting.

Approved Date:

______________________________________
Carlton J. Christensen
Chair, Board of Trustees

Page 6 of 6

10



Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

FROM: Jay Fox, Executive Director

PRESENTER(S): Jay Fox, Executive Director

TITLE:

Executive Director’s Report

- UTA Commendations

- OGX Public Opening

- U of U v. Florida

AGENDA ITEM TYPE:
Report

RECOMMENDATION:

Informational report for discussion

DISCUSSION:

Jay Fox, Executive Director, will report on recent activities of the agency and other items of interest.

o Tracy Young named President of Utah’s Urban, Rural Specialized Transit Association (URSTA), a 3

-year term (Vi Miller)

o Trista Lawrence appointed to a 4-year term on the Utah State Board of Aging Adults (Vi Miller)

o Christy Allen appointed as Transportation Representative to the Utah Coalition of Aging (UCOA)

(Vi Miller)

o Dave Hancock appointed as Chief Capital Services Officer and accepted to the 2024 Leadership

APTA (Jay Fox)

o Report on OGX Public Opening

o Report on U of U v. Florida Event

Page 1 of 1
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Cherryl Beveridge, Chief Operating Officer

PRESENTER(S): Ben Adams, Manager of Commuter Rail Vehicle Maintenance

Marco Gamonal, Manager of Light Rail Vehicle Maintenance

William Patterson, Assistant Manager of Commuter Rail Vehicle Maintenance

TITLE:

Contract: Light Rail and Commuter Rail Car Cleaning (MasterCorp Inc.)

AGENDA ITEM TYPE:
Procurement Contract/Change Order

RECOMMENDATION:

Approve contract number and authorize the Executive Director to execute the base contract of 3 years and

associated disbursements for MasterCorp Inc. in the amount of $4,695,121.41 to provide Light Rail and

Commuter Rail Car cleaning services. Future board approval will be requested when exercising the option

years.

BACKGROUND:

UTA’s contract for Revenue Vehicle Cleaning expired on June 30, 2023 (the previous contract has been

extended to cover the gap between contract effective dates). A new request for proposal (RFP) was sent out

for competitive bid.  MasterCorp Inc. proposed the best value for the requested services over the course of

the next 3 years with an option to continue services for an additional 2 years. This includes nightly cleaning of

Rail Vehicles at the maintenance facilities and daily porter cleaning services at the end of lines.

DISCUSSION:

UTA Staff is requesting approval of Contract #22-03712JD to award UTAs three-year Janitorial Contract to

MasterCorp Inc. in the amount of $4,695,121.41. The contract also contains two additional one-year options

to be exercised at UTA’s sole discretion in the amounts of $1,632,406.17 and $1,685,464.39 respectively. These

option years will only be executed after future board approval (as required according to contract value

Page 1 of 2
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thresholds).  MasterCorp Inc. has been in business for more than 40 years. MasterCorp Inc. has held a UTA

contract for cleaning UTA Rail Vehicles for the last five years and has delivered excellent service at an excellent

price. The size of the company, favorable service history and lowest bid of three contenders demonstrates best

value for Rail Vehicle cleaning services. UTA Staff is confident that MasterCorp Inc. will continue to provide

UTA with the best service at the best price. This contract has been identified as Contract #22-03712JD and is

funded in the 2023 - 2026 Rail Vehicle Maintenance Operating Budgets.

CONTRACT SUMMARY:

Contractor Name: MasterCorp Inc.

Contract Number: UTA Contract #22-03712JD

Base Contract Effective Dates: September 13, 2023 through June 30, 2026

Extended Contract Dates: Option 1: July 1, 2026 - June 30, 2027 (future approval)

Option 2: July 1, 2027 - June 30, 2028 (future approval)

Existing Contract Value: N/A

Amendment Amount: N/A

New/Total Contract Value: $4,695,121.41

Procurement Method: RFP

Budget Authority: Local/ Rail Vehicle Maintenance Operating Budgets

ALTERNATIVES:

There are no fiscally feasible alternatives. The alternative is to perform the work with UTA bargaining unit

employees which would cost significantly more than the proposed contract.

FISCAL IMPACT:

Funds are budgeted locally in the Maintenance Budgets.

ATTACHMENTS:
1) Contract

Page 2 of 2
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Rev Date Jan 2023 

PROFESSIONAL SERVICES AGREEMENT 
UTA CONTRACT #22-03712JD 

Light and Commuter Rail Car Cleaning 
 

This Professional Services Agreement is entered into and made effective as of the date of last 
signature below (the “Effective Date”) by and between UTAH TRANSIT AUTHORITY, a public 
transit district organized under the laws of the State of Utah (“UTA”), and Master Corp Inc. 
(“Contractor ”). 

RECITALS 

WHEREAS, UTA desires to hire professional services for Light and Commuter Rail Car 
Cleaning. 

WHEREAS, On April 20, 2023, UTA issued Request for Proposal Package Number 22-
03712JD (“RFP”) encouraging interested parties to submit proposals to perform the 
services described in the RFP. 

WHEREAS, Upon evaluation of the proposals submitted in response to the RFP, UTA selected 
Contractor  as the preferred entity with whom to negotiate a contract to perform the Work. 

WHEREAS, Contractor  is qualified and willing to perform the Work as set forth in the Scope 
of Services.  

AGREEMENT 
 

NOW, THEREFORE, in accordance with the foregoing Recitals, which are incorporated 
herein by reference, and for and in consideration of the mutual covenants and agreements 
hereafter set forth, the mutual benefits to the parties to be derived here from, and for other 
valuable consideration, the receipt and sufficiency of which the parties acknowledge, it is 
hereby agreed as follows:  
 

1. SERVICES TO BE PROVIDED  

a. Contractor  shall perform all Work as set forth in the Scope of Services (Exhibit A) . Except 
for items (if any) which this Contract specifically states will be UTA-provided, 
Contractor  shall furnish all the labor, material and incidentals necessary for the Work. 

b. Contractor  shall perform all Work under this Contract in a professional manner, using at 
least that standard of care, skill and judgment which can reasonably be expected from 
similarly situated professionals.  

c. All Work shall conform to generally accepted standards in the transit industry. Contractor  
shall perform all Work in compliance with applicable laws, regulations, rules, 
ordinances, permit constraints and other legal requirements including, without limitation, 
those related to safety and environmental protection.  

d. Contractor  shall furnish only qualified personnel and materials necessary for the 
performance of the Work. 
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e. When performing Work on UTA property, Contractor  shall comply with all UTA work 
site rules including, without limitation, those related to safety and environmental 
protection. 

 
2. MANAGEMENT OF WORK 

   
a. Contractor ’s Project Manager will be the day-to-day contact person for Contractor  and 

will be responsible for all Work, as well as the coordination of such Work with UTA. 

b. UTA’s Project Manager will be the day-to-day contact person for UTA, and shall act as 
the liaison between UTA and Contractor  with respect to the Work. UTA's Project 
Manager shall also coordinate any design reviews, approvals or other direction required from 
UTA with respect to the Work. 

 

3.  PROGRESS OF WORK  

a. Contractor  shall prosecute the Work in a diligent and continuous manner and in  
accordance with all applicable notice to proceed, critical path schedule and guaranteed 
completion date requirements set forth in (or developed and agreed by the parties in 
accordance with) the Scope of Services.  

b. Contractor  shall conduct regular meetings to update UTA's Project Manager regarding 
the progress of the Work including, but not limited to, any unusual conditions or critical 
path schedule items that could affect or delay the Work. Such meetings shall be held at 
intervals mutually agreed to between the parties. 

c. Contractor  shall deliver monthly progress reports and provide all Contract submittals and 
other deliverables as specified in the Scope of Services. 

d. Any drawing or other submittal reviews to be performed by UTA in accordance with the 
Scope of Services are for the sole benefit of UTA, and shall not relieve Contractor  of its 
responsibility to comply with the Contract requirements. 

e. UTA will have the right to inspect, monitor and review any Work performed by Contractor  
hereunder as deemed necessary by UTA to verify that such Work conforms to the Contract 
requirements. Any such inspection, monitoring and review performed by UTA is for the 
sole benefit of UTA, and shall not relieve Contractor  of its responsibility to comply with 
the Contract requirements. 

f. UTA shall have the right to reject Work which fails to conform to the requirements of 
this Contract. Upon receipt of notice of rejection from UTA, Contractor  shall (at its sole 
expense and without entitlement to equitable schedule relief) promptly re-perform, 
replace or re-execute the Work so as to conform to the Contract requirements.  

g. If Contractor  fails to promptly remedy rejected Work as provided in Section 4.6, UTA 
may (without limiting or waiving any rights or remedies it may have) perform necessary 
corrective action using other Contractor s or UTA’s own forces. Any costs reasonably 
incurred by UTA in such corrective action shall be chargeable to Contractor .  
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4. PERIOD OF PERFORMANCE  

This Contract shall commence as of the Effective Date. This Contract shall remain in full force and 
effect for an initial Three (3) - year period expiring June 30, 2026. UTA may, at its sole election and 
in its sole discretion, extend the initial term for up to Two (2) additional one-year option periods, for 
a total Contract period not to exceed fi five (5) years. Extension options may be exercised by UTA 
upon providing Contractor with notice of such election at least thirty (30) days prior to the expiration 
of the initial term or then-expiring option period (as applicable). This Contract may be further 
extended if the Contractor and UTA mutually agree to an extension evidenced in writing. The rights 
and obligations of UTA and Contractor under this Contract shall always be subject to and 
conditioned upon the provisions of this Contract.  

 
5. COMPENSATION 

a. For the performance of the Work, UTA shall pay Contractor  in accordance with the 
payments provisons described in Exhibit B. Payments shall be made in accordance with 
the milestones or other payment provisions detailed in Exhibit B. If Exhibit B does not 
specify any milestones or other payment provisions, then payment shall be made upon 
completion of all Work and final acceptance thereof by UTA. 

b. To the extent that Exhibit B or another provision of this Contract calls for any portion of 
the consideration to be paid on a cost-reimbursement basis, such costs shall only be 
reimbursable to the extent allowed under 2 CFR Part 200 Subpart E. Compliance with 
federal cost principles shall apply regardless of funding source for this Contract. 

c. To the extent that Exhibit B or another provision of this Contract calls for any portion of 
the consideration to be paid on a time and materials or labor hour basis, then Contractor  
must refer to the not-to-exceed amount, maximum Contract amount, Contract budget 
amount or similar designation (any of these generically referred to as the “Not to Exceed 
Amount”) specified in Exhibit B (as applicable). Unless and until UTA has notified 
Contractor  by written instrument designated or indicated to be a Change Order that the 
Not to Exceed Amount has been increased (which notice shall specify a revised Not to 
Exceed Amount): (i) Contractor  shall not be obligated to perform services or incur costs 
which would cause its total compensation under this Contract to exceed the Not to 
Exceed Amount; and (ii) UTA shall not be obligated to make payments which would 
cause the total compensation paid to Contractor  to exceed the Not to Exceed Amount. 

d. UTA may withhold and/or offset from payment any amounts reasonably reflecting: (i) 
items of Work that have been rejected by UTA in accordance with this Contract; (ii) 
invoiced items that are not payable under this Contract; or (iii) amounts Contractor  owes 
to UTA under this Contract.  

 
6. INCORPORATED DOCUMENTS 

a. The following documents hereinafter listed in chronological order, with most recent 
document taking precedence over any conflicting provisions contained in prior 
documents (where applicable), are hereby incorporated into the Contract by reference 
and made a part hereof: 
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1. The terms and conditions of this Professional Services Supply Agreement 
(including any exhibits and attachments hereto). 

2. UTA's RFP including, without limitation, all attached or incorporated terms, 
conditions, federal clauses (as applicable), drawings, plans, specifications and 
standards and other descriptions of the Professional Services; 

3. Contractor 's Proposal including, without limitation, all federal certifications 
(as applicable); 

 

b. The above-referenced documents are made as fully a part of the Contract as if hereto 

 
7. ORDER OF PRECEDENCE 

 
The Order of Precedence for this contract is as follows: 

1. UTA Contract including all attachments 
2. UTA Terms and Conditions 
3. UTA Solicitation Terms 
4. Contractor ’s Bid or Proposal including proposed terms or conditions 

Any Contractor /contractor  tproposed term or condition which is in conflict with a UTA 
contract or solicitation term or condition will be deemed null and void.  
 

8. CHANGES 
 

a. UTA’s Project Manager or designee may, at any time, by written order designated or 
indicated to be a Change Order, direct changes in the Work including, but not limited to, 
changes: 

 
1. In the Scope of Services; 
2. In the method or manner of performance of the Work; or 
3. In the schedule or completion dates applicable to the Work. 

To the extent that any change in Work directed by UTA causes an actual and 
demonstrable impact to: (i) Contractor ’s cost of performing the work; or (ii) the time 
required for the Work, then (in either case) the Change Order shall include an equitable 
adjustment to this Contract to make Contractor  whole with respect to the impacts of such 
change. 

b. A change in the Work may only be directed by UTA through a written Change Order or 
(alternatively) UTA’s expressed, written authorization directing Contractor  to proceed 
pending negotiation of a Change Order. Any changes to this Contract undertaken by 
Contractor  without such written authority shall be at Contractor ’s sole risk. Contractor  
shall not be entitled to rely on any other manner or method of direction. 

c. Contractor  shall also be entitled to an equitable adjustment to address the actual and 
demonstrable impacts of “constructive” changes in the Work if: (i) subsequent to the 
Effective Date of this Contract, there is a material change with respect to any requirement 
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set forth in this Contract; or (ii) other conditions exist or actions are taken by UTA which 
materially modify the magnitude, character or complexity of the Work from what should 
have been reasonably assumed by Contractor  based on the information included in (or 
referenced by) this Contract. In order to be eligible for equitable relief for “constructive” 
changes in Work, Contractor  must give UTA’s Project Manager or designee written 
notice stating: 

A. The date, circumstances, and source of the change; and 

B. That Contractor  regards the identified item as a change in Work giving rise to an 
adjustment in this Contract.  

Contractor  must provide notice of a “constructive” change and assert its right to an 
equitable adjustment under this Section within ten (10) days after Contractor  becomes 
aware (or reasonably should have become aware) of the facts and circumstances giving 
rise to the “constructive” change. Contractor ’s failure to provide timely written notice 
as provided above shall constitute a waiver of Contractor ’s rights with respect to such 
claim.  

d. As soon as practicable, but in no event longer than 30 days after providing notice, 
Contractor  must provide UTA with information and documentation reasonably 
demonstrating the actual cost and schedule impacts associated with any change in 
Work.Equitable adjustments will be made via Change Order. Any dispute regarding the 
Contractor ’s entitlement to an equitable adjustment (or the extent of any such equitable 
adjustment) shall be resolved in accordance with Article 21 of this Contract.  

 

9. INVOICING PROCEDURES 

 
a. Contractor shall invoice UTA after achievement of contractual milestones or 

delivery of all Goods and satisfactory performance of all Services or in 
accordance with an approved progress or periodic billing schedule.  Contractor 
shall submit invoices to ap@rideuta.com for processing and payment. In order to 
timely process invoices, Contractor  shall include the following information on 
each invoice: 

i. Contractor  Name 
ii. Unique Invoice Number 

iii. PO Number 
iv. Invoice Date 
v. Detailed Description of Charges 

vi. Total Dollar Amount Due  
 

b. UTA shall have the right to disapprove (and withhold from payment) specific line 
items of each invoice to address non-conforming Software or Services. Approval by 
UTA shall not be unreasonably withheld. UTA shall also have the right to offset 
(against payments) amounts reasonably reflecting the value of any claim which UTA 
has against Contractor under the Contract. Payment for all invoice amounts not 
specifically disapproved or offset by UTA shall be provided to Contractor within 
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thirty (30) calendar days of invoice submittal to ap@rideuta.com .  Invoices not 
submitted electronically will shall be paid thirty (30) calendar days from date of 
receipt by UTA’s accounting department.   

 
c. Invoices must include a unique invoice number, UTA’s Purchase Order number, a 

description of the Good or Service provided, line-item pricing, total amount due, and 
must be submitted electronically to ap@rideuta.com.   

 
 

10. OWNERSHIP OF DESIGNS, DRAWINGS, AND WORK PRODUCT 

Any deliverables prepared or developed pursuant to the Contract including without limitation 
drawings, specifications, manuals, calculations, maps, sketches, designs, tracings, notes, 
reports, data, computer programs, models and samples, shall become the property of UTA 
when prepared, and, together with any documents or information furnished to Contractor and 
its employees or agents by UTA hereunder, shall be delivered to UTA upon request, and, in 
any event, upon termination or final acceptance of the Professional Services. UTA shall have 
full rights and privileges to use and reproduce said items. To the extent that any deliverables 
include or incorporate preexisting intellectual property of Contractor , Contractor hereby 
grants UTA a fully paid, perpetual license to use such intellectual property for UTA’s 
operation, maintenance, modification, improvement and replacement of UTA’s assets. The 
scope of the license shall be to the fullest extent necessary to accomplish those purposes, 
including the right to share same with UTA’s Contractor s, agent, officers, directors, 
employees, joint owners, affiliates and contractor s. 

 
11. USE OF SUBCONTRACTOR S 

 
a. Contractor  shall give advance written notification to UTA of any proposed subcontract 

(not indicated in Contractor ’s Proposal) negotiated with respect to the Work. UTA shall 
have the right to approve all subContractor s, such approval not to be withheld 
unreasonably. 

b. No subsequent change, removal or substitution shall be made with respect to any such 
subcontractor without the prior written approval of UTA. 

c. Contractor  shall be solely responsible for making payments to subContractor s, and such 
payments shall be made within thirty (30) days after Contractor  receives corresponding 
payments from UTA. 

d. Contractor  shall be responsible for and direct all Work performed by subContractor 
s.  

e. Contractor  agrees that no subcontracts shall provide for payment on a cost-plus-
percentage-of-cost basis. Contractor  further agrees that all subcontracts shall comply 
with all applicable laws. 

 
12. KEY PERSONNEL 

Contractor  shall provide the key personnel as indicated in Contractor ’s Proposal (or other applicable 
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provisions of this Contract), and shall not change any of said key personnel without the express written 
consent of UTA. The following inviduals are concerned to be key personnel under this contract.  

Paul E. Porter – Branch Manager    

Eduardo “Eddie” Rodriguez – Operations Manager   

Guadalupe “Lupe” Villalba – Area   

If the contractor changed key personnel without the express written permission of UTA, it shall be 
in default of the contract and liable for default damages . 

13. SUSPENSION OF WORK 

a. UTA may, at any time, by written order to Contractor , require Contractor  to suspend, 
delay, or interrupt all or any part of the Work called for by this Contract. Any such order 
shall be specifically identified as a “Suspension of Work Order” issued pursuant to 
this Article. Upon receipt of such an order, Contractor  shall immediately comply with its 
terms and take all reasonable steps to minimize the incurrence of further costs allocable to 
the Work covered by the order during the period of Work stoppage. 

b. If a Suspension of Work Order issued under this Article is canceled, Contractor  shall 
resume Work as mutually agreed to in writing by the parties hereto. 

c. If a Suspension of Work Order is not canceled and the Work covered by such order is 
terminated for the convenience of UTA, reasonable costs incurred as a result of the 
Suspension of Work Order shall be considered in negotiating the termination settlement. 

d. If the Suspension of Work causes an increase in Contractor ’s cost or time to perform the 
Work, UTA’s Project Manager or designee shall make an equitable adjustment to 
compensate Contractor  for the additional costs or time, and modify this Contract by 
Change Order. 

 

14. TERMINATION  
 

a. FOR CONVENIENCE:  

UTA shall have the right to terminate the Contract at any time by providing written 
notice to Contractor . If the Contract is terminated for convenience, UTA shall pay 
Contractor : (i) in full for Goods delivered and Services fully performed prior to the 
effective date of termination; and (ii) an equitable amount to reflect costs incurred 
(including Contract close-out and subcontractor termination costs that cannot be 
reasonably mitigated) and profit on work-in-progress as of to the effective date of the 
termination notice. UTA shall not be responsible for anticipated profits based on the 
terminated portion of the Contract. Contractor shall promptly submit a termination 
claim to UTA. If Contractor has any property in its possession belonging to UTA, 
Contractor will account for the same, and dispose of it in the manner UTA directs. 

b. FOR DEFAULT: 
If Contractor (a) becomes insolvent; (b) files a petition under any chapter of the 
bankruptcy laws or is the subject of an involuntary petition; (c) makes a general 
assignment for the benefit of its creditors; (d) has a receiver appointed; (e) should fail 
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to make prompt payment to any subContractor s or suppliers; or (f) fails to comply 
with any of its material obligations under the Contract, UTA may, in its discretion, 
after first giving Contractor seven (7) days written notice to cure such default: 

1. Terminate the Contract (in whole or in part) for default and obtain the 
Professional Services using other Contractor s or UTA’s own forces, in which 
event Contractor shall be liable for all incremental costs so incurred by UTA; 

2. Pursue other remedies available under the Contract (regardless of whether the 
termination remedy is invoked); and/or 

3. Except to the extent limited by the Contract, pursue other remedies available 
at law. 

CONTRACTOR ’S POST TERMINATION OBLIGATIONS: 

Upon receipt of a termination notice as provided above, Contractor  shall (i) 
immediately discontinue all work affected (unless the notice directs otherwise); and 
(ii) deliver to UTA all data, drawings and other deliverables, whether completed or in 
process. Contractor shall also remit a final invoice for all services performed and 
expenses incurred in full accordance with the terms and conditions of the Contract up 
to the effective date of termination. UTA shall calculate termination damages payable 
under the Contract, shall offset such damages against Contractor ’s final invoice, and 
shall invoice Contractor for any additional amounts payable by Contractor (to the 
extent termination damages exceed the invoice). All rights and remedies provided in 
this Article are cumulative and not exclusive. If UTA terminates the Contract for any 
reason, Contractor shall remain available, for a period not exceeding 90 days, to UTA 
to respond to any questions or concerns that UTA may have regarding the Professional 
Services furnished by Contractor prior to termination. 

15. INFORMATION, RECORDS and REPORTS; AUDIT RIGHTS 
Contractor  shall retain all books, papers, documents, accounting records and other evidence to 
support any cost-based billings allowable under Exhibit B (or any other provision of this Contract). 
Such records shall include, without limitation, time sheets and other cost documentation related to 
the performance of labor services, as well as subcontracts, purchase orders, other contract 
documents, invoices, receipts or other documentation supporting non-labor costs. Contractor  shall 
also retain other books and records related to the performance, quality or management of this 
Contract and/or Contractor ’s compliance with this Contract. Records shall be retained by 
Contractor  for a period of at least six (6) years after completion of the Work, or until any audit 
initiated within that six-year period has been completed (whichever is later). During this six-year 
period, such records shall be made available at all reasonable times for audit and inspection by 
UTA and other authorized auditing parties including, but not limited to, the Federal Transit 
Administration. Copies of requested records shall be furnished to UTA or designated audit parties 
upon request. Contractor  agrees that it shall flow-down (as a matter of written contract) these 
records requirements to all subContractor s utilized in the performance of the Work at any tier. 
 

16. FINDINGS CONFIDENTIAL  

Any documents, reports, information, or other data and materials delivered or made available 
to or prepared or assembled by Contractor or subcontractor under this Contract are 
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considered confidential and shall not be made available to any person, organization,  

or entity by Contractor without consent in writing from UTA. If confidential information is 
released to any third party without UTA’s written consent as described above, contractor 
shall notify UTA of the data breach within 10 days and provide its plan for immediate 

mitigation of the breach for review and approval by UTA.  

 
a. It is hereby agreed that the following information is not considered to be confidential: 

A. Information already in the public domain. 
B. Information disclosed to Contractor by a third party who is not under a 

confidentiality obligation. 
C. Information developed by or in the custody of Contractor before entering into 

this Contract. 
D. Information developed by Contractor through its work with other clients; and 
E. Information required to be disclosed by law or regulation including, but not 

limited to, subpoena, court order or administrative order. 

 

17. PUBLIC INFORMATION. 

Contractor  acknowledges that the Contract and related materials (invoices, orders, etc.) will be 
public documents under the Utah Government Records Access and Management Act (GRAMA). 
Contractor ’s response to the solicitation for the Contract will also be a public document subject 
to GRAMA, except for legitimate trade secrets, so long as such trade secrets were properly 
designated in accordance with terms of the solicitation.  
 

18. GENERAL INDEMNIFICATION 

Contractor  shall indemnify, hold harmless and defend UTA, its officers, trustees, agents, and 
employees (hereinafter collectively referred to as “Indemnitees”) from and against all 
liabilities, claims, actions, damages, losses, and expenses including without limitation 
reasonable attorneys’ fees and costs (hereinafter referred to collectively as “claims”) related 
to bodily injury, including death, or loss or damage to tangible or intangible property caused, 
or alleged to be caused, in whole or in part, by the acts or omissions of Contractor or any of 
its owners, officers, directors, agents, employees or subContractor s. This indemnity includes 
any claim or amount arising out of the failure of such Contractor to conform to federal, state, 
and local laws and regulations. If an employee of Contractor , a subContractor , anyone 
employed directly or indirectly by any of them or anyone for whose acts any of them may be 
liable brings a claim against UTA or another Indemnitee, Contractor ’s indemnity obligation 
set forth above will not be limited by any limitation on the amount of damages, compensation 
or benefits payable under any employee benefit acts, including workers’ compensation or 
disability acts. The indemnity obligations of Contractor shall not apply to the extent that 
claims arise out of the sole negligence of UTA or the Indemnitees. 

19. INSURANCE REQUIREMENTS 

The insurance requirements herein are minimum requirements for this Contract and in no way 
limit the indemnity covenants contained in this Contract. The Utah Transit Authority in no way 
warrants that the minimum limits contained herein are sufficient to protect the Contractor  from 
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liabilities that might arise out of the performance of the work under this contract by the Contractor 
, his agents, representatives, employees or subContractor s and Contractor  is free to purchase 
additional insurance as may be determined necessary.  

 
A.  MINIMUM SCOPE AND LIMITS OF INSURANCE: Contractor  shall provide coverage 

with limits of liability not less than those Stated below. An excess liability policy or umbrella 
liability policy may be used to meet the minimum liability requirements provided that the 
coverage is written on a “following form” basis. 
 1.  Commercial General Liability – Occurrence Form 

 
Policy shall include bodily injury, property damage and broad form contractual liability 
coverage. 

 General Aggregate   $4,000,000 
 Products – Completed Operations Aggregate $1,000,000 
 Personal and Advertising Injury    $1,000,000 
 Each Occurrence  $2,000,000 

a. The policy shall be endorsed to include the following additional insured 
language: "The Utah Transit Authority shall be named as an additional 
insured with respect to liability arising out of the activities performed by, or 
on behalf of the Contractor ". 

b. The policy must also contain the following endorsement, WHICH MUST BE STATED ON 
THE CERTIFICATE OF INSURANCE: “Contractual Liability Railroads” ISO from CG 24 
17 10 01 (or a substitute form providing equivalent coverage) showing “Utah Transit 
Authority Property” as the Designated Job Site 

2.   Automobile Liability 
Bodily Injury and Property Damage for any owned, hired, and non-owned vehicles used in the 
performance of this Contract. 

Combined Single Limit (CSL)   $2,000,000 

a. The policy shall be endorsed to include the following additional insured language: 
"The Utah Transit Authority shall be named as an additional insured with respect to 
liability arising out of the activities performed by, or on behalf of the Contractor , 
including automobiles owned, leased, hired or borrowed by the Contractor ". 

3.  Worker's Compensation and Employers' Liability 
         Workers’ Compensation  Statutory 
         Employers' Liability                                 
              Each Accident  $100,000 
              Disease – Each Employee $100,000 
              Disease – Policy Limit $500,000 
 

a.   Policy shall contain a waiver of subrogation against the Utah Transit Authority. 
b.   This requirement shall not apply when a Contractor  or subContractor  is exempt 

under UCA, AND when such Contractor  or subContractor  executes the appropriate 
waiver form. 
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4. Professional Liability (Errors and Omissions Liability) 
The policy shall cover professional misconduct or lack of ordinary skill for those positions 
defined in the Scope of Services of this contract. 

              Each Claim $1,000,000 
              Annual Aggregate  $2,000,000 
 

a. In the event that the professional liability insurance required by this Contract is 
written on a claims-made basis, Contractor  warrants that any retroactive date under 
the policy shall precede the effective date of this Contract; and that either continuous 
coverage will be maintained or an extended discovery period will be exercised for a 
period of three (3) years beginning at the time work under this Contract is completed. 

5.  Railroad Protective Liability Insurance (RRPLI) –  
During construction and maintenance within fifty (50) feet of an active railroad track, 
including but not limited to installation, repair or removal of facilities, equipment, services 
or materials, the Contractor  must maintain “Railroad Protective Liability” insurance on 
behalf of UTA only as named insured, with a limit of not less than $2,000,000 per 
occurrence and an aggregate of $6,000,000.  
If the Contractor  is not enrolling for this coverage under UTA’s blanket RRPLI program, 
the policy provided must have the definition of “JOB LOCATION” AND “WORK” on the 
declaration page of the policy shall refer to this Agreement and shall describe all WORK or 
OPERATIONS performed under this Agreement. 
 

B.  ADDITIONAL INSURANCE REQUIREMENTS: The policies shall include, or be endorsed 
to include the following provisions: 

1.  On insurance policies where the Utah Transit Authority is named as an additional insured, 
the Utah Transit Authority shall be an additional insured to the full limits of liability 
purchased by the Contractor . Insurance limits indicated in this agreement are minimum 
limits. Larger limits may be indicated after the Contractor ’s assessment of the exposure 
for this contract; for their own protection and the protection of UTA. 

2.  The Contractor 's insurance coverage shall be primary insurance and non-contributory with 
respect to all other available sources. 

3.  Contractor  and their insurers shall endorse the required insurance policy(ies) to waive 
their right of subrogation against UTA. Contractor ’s insurance shall be primary with 
respect to any insurance carried by UTA. Contractor  will furnish UTA at least thirty (30) 
days advance written notice of any cancellation or non-renewal of any required coverage 
that is not replaced.  

C.  NOTICE OF CANCELLATION: Each insurance policy required by the insurance provisions 
of this Contract shall provide the required coverage and shall not be suspended, voided, or 
canceled except after thirty (30) days prior written notice has been given to the Utah Transit 
Authority, except when cancellation is for non-payment of premium, then ten (10) days prior 
notice may be given. Such notice shall be sent directly to (Utah Transit Authority agency 
Representative's Name & Address). 
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D.  ACCEPTABILITY OF INSURERS: Insurance is to be placed with insurers duly licensed or 
authorized to do business in the State and with an “A.M. Best” rating of not less than A-VII. 
The Utah Transit Authority in no way warrants that the above-required minimum insurer 
rating is sufficient to protect the Contractor  from potential insurer insolvency. 

E.  VERIFICATION OF COVERAGE: Contractor  shall furnish the Utah Transit Authority with 
certificates of insurance (on standard ACORD form) as required by this Contract. The 
certificates for each insurance policy are to be signed by a person authorized by that insurer 
to bind coverage on its behalf.  
All certificates and any required endorsements are to be sent to utahta@ebix.com and received 
and approved by the Utah Transit Authority before work commences. Each insurance policy 
required by this Contract must be in effect at or prior to commencement of work under this 
Contract and remain in effect for the duration of the project. Failure to maintain the insurance 
policies as required by this Contract or to provide evidence of renewal is a material breach of 
contract. 
All certificates required by this Contract shall be emailed directly to Utah Transit Authority’s 
insurance email address at utahta@ebix.com. The Utah Transit Authority project/contract 
number and project description shall be noted on the certificate of insurance. The Utah Transit 
Authority reserves the right to require complete, certified copies of all insurance policies 
required by this Contract at any time. DO NOT SEND CERTIFICATES OF INSURANCE 
TO THE UTAH TRANSIT AUTHORITY’S CLAIMS AND INSURANCE DEPARTMENT. 
 

F.  SUBCONTRACTOR S: Contractor s’ certificate(s) shall include all subContractor s as 
additional insureds under its policies or subContractor s shall maintain separate insurance as 
determined by the Contractor , however, subContractor 's limits of liability shall not be less 
than $1,000,000 per occurrence / $2,000,000 aggregate. Sub-Contractor s maintaining 
separate insurance shall name Utah Transit Authority as an additional insured on their policy. 
Blanket additional insured endorsements are not acceptable from sub-Contractor s. Utah 
Transit Authority must be scheduled as an additional insured on any sub-Contractor  policies. 

 
G.  APPROVAL: Any modification or variation from the insurance requirements in this Contract 

shall be made by Claims and Insurance Department or the Office of General Counsel, whose 
decision shall be final. Such action will not require a formal Contract amendment, but may be 
made by administrative action. 

 
 

20. OTHER INDEMNITIES 
 

a. Contractor  shall protect, release, defend, indemnify and hold harmless UTA and the 
other Indemnitees against and from any and all Claims of any kind or nature whatsoever 
on account of infringement relating to Contractor ’s performance under this Contract. If 
notified promptly in writing and given authority, information and assistance, Contractor  
shall defend, or may settle at its expense, any suit or proceeding against UTA so far as 
based on a claimed infringement and Contractor  shall pay all damages and costs awarded 
therein against UTA due to such breach. In case any portion of the Work is in such suit 
held to constitute such an infringement or an injunction is filed that interferes with UTA’s 
rights under this Contract, Contractor  shall, at its expense and through mutual agreement 
between the UTA and Contractor , either procure for UTA any necessary intellectual 
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property rights, or modify Contractor ’s services or deliverables such that the claimed 
infringement is eliminated. 

 
b.  Contractor  shall: (i) protect, release, defend, indemnify and hold harmless UTA and the 

other Indemnitees against and from any and all liens or Claims made or filed against UTA 
or upon the Work or the property on which the Work is located on account of any labor 
performed or labor, services, and equipment furnished by subContractor s of any tier; and 
(ii) keep the Work and said property free and clear of all liens or claims arising from the 
performance of any Work covered by this Contract by Contractor  or its subContractor s of 
any tier. If any lien arising out of this Contract is filed, before or after Work is completed, 
Contractor , within ten (10) calendar days after receiving from UTA written notice of such 
lien, shall obtain a release of or otherwise satisfy such lien. If Contractor  fails to do so, 
UTA may take such steps and make such expenditures as in its discretion it deems 
advisable to obtain a release of or otherwise satisfy any such lien or liens, and Contractor  
shall upon demand reimburse UTA for all costs incurred and expenditures made by UTA 
in obtaining such release or satisfaction. If any non-payment claim is made directly against 
UTA arising out of non-payment to any subContractor , Contractor  shall assume the 
defense of such claim within ten (10) calendar days after receiving from UTA written 
notice of such claim. If Contractor  fails to do so, Contractor  shall upon demand reimburse 
UTA for all costs incurred and expenditures made by UTA to satisfy such claim. 

 
21. INDEPENDENT CONTRACTOR  

Contractor  is an independent contractor  and agrees that its personnel will not represent themselves 
as, nor claim to be, an officer or employee of UTA by reason of this Contract. Contractor  is 
responsible to provide and pay the cost of all its employees' benefits. 

  
22. PROHIBITED INTEREST 

No member, officer, agent, or employee of UTA during his or her tenure or for one year thereafter 
shall have any interest, direct or indirect, including prospective employment by Contractor  in this 
Contract or the proceeds thereof without specific written authorization by UTA. 

 

23. CLAIMS/DISPUTE RESOLUTION 
 

    a. “Claim” means any disputes between UTA and the Contractor arising out of or 
relating to the Contract Documents including any disputed claims for Contract 
adjustments that cannot be resolved in accordance with the Change Order 
negotiation process set forth in Article 6. Claims must be made by written notice. 
The responsibility to substantiate claims rests with the party making the claim. 

 
     b. Unless otherwise directed by UTA in writing, Contractor  shall proceed diligently 

with performance of the Work pending final resolution of a Claim, including 
litigation. UTA shall continue to pay any undisputed payments related to such 
Claim. 

      c. The parties shall attempt to informally resolve all claims, counterclaims and other 
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disputes through the escalation process described below. No party may bring a legal 
action to enforce any term of this Contract without first having exhausted such 
process. 

    d. The time schedule for escalation of disputes, including disputed requests for change 
order, shall be  as follows: 

Level of Authority   Time Limit 
UTA’s Project Manager Commuter Rail –  Ben Adams and William 
Patterson Light Rail – Marco Gamonal /Contractor ’s Project 
Manager /Contractor ’s Project Manager Paul E. Porter 

Five calendar days 

UTA’s Contract Buyer Jenny Dang/Contractor ’s Operations 
Manager Eddie Rodriguez 

Five calendar days 

UTA’s Procurement Manager Troy Hamilton/Contractor ’s 
President Richard McLaughlin 

Five calendar days 
 

Unless otherwise directed by UTA’s Project Manager, Contractor  shall diligently 
continue performance under this Contract while matters in dispute are being resolved. 

If the dispute cannot be resolved informally in accordance with the escalation procedures 
set forth above, than either party may commence formal mediation under the Juris 
Arbitration and Mediation (JAMS) process using a mutually agreed upon JAMS 
mediator. If resolution does not occur through Mediation, then legal action may be 
commenced in accordance the venue and governing law provisions of this contract.  

 

24. GOVERNING LAW  
 

This Contract shall be interpreted in accordance with the substantive and procedural laws of the State 
of Utah. Any litigation between the parties arising out of or relating to this Contract will be condu 
cted exclusively in federal or state courts in the State of Utah and Contractor  consents to the 
jurisdiction of such courts. 
 

25. ASSIGNMENT OF CONTRACT 

Contractor  shall not assign, sublet, sell, transfer, or otherwise dispose of any interest in this 
Contract without prior written approval of UTA, and any attempted transfer in violation of this 
restriction shall be void. 

  
26. NONWAIVER 

No failure or waiver or successive failures or waivers on the part of either party in the 
enforcement of any condition, covenant, or article of this Contract shall operate as a discharge of 
any such condition, covenant, or article nor render the same invalid, nor impair the right of either 
party to enforce the same in the event of any subsequent breaches by the other party. 

 

27. NOTICES OR DEMANDS 
 

a. Any formal notice or demand to be given by one party to the other shall be given in writing 
by one of the following methods: (i) hand delivered; (ii) deposited in the mail, properly 
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stamped with the required postage; (iii) sent via registered or certified mail; or (iv) sent via 
recognized overnight courier service. All such notices shall be addressed as follows: 

If to UTA:  
Utah Transit Authority 
ATTN: Jenny Dang 

669 West 200 South 
Salt Lake City, UT 84101 
 

with a required copy to:  
Utah Transit Authority 
ATTN: Legal Counsel 

669 West 200 South 
Salt Lake City, UT 84101 

 

If to Contractor :  
MasterCorp Inc. 
ATTN: Paul Porter 
47 East Orange St. Ste. #E6 
Salt Lake City, UT 84116 

 

b. Any such notice shall be deemed to have been given, and shall be effective, on delivery 
to the notice address then applicable for the party to which the notice is directed; provided, 
however, that refusal to accept delivery of a notice or the inability to deliver a notice 
because of an address change which was not properly communicated shall not defeat or 
delay the giving of a notice. Either party may change the address at which such party 
desires to receive written notice by providing written notice of such change to any other 
party. 

c. Notwithstanding Section 27, the parties may, through mutual agreement, develop 
alternative communication protocols to address change notices, requests for information 
and similar categories of communications. Communications provided pursuant to such 
agreed means shall be recognized as valid notices under this Contract. 

 
28. CONTRACT ADMINISTRATOR 

UTA’s Contract Administrator for this Contract is Jenny Dang or designee. All questions and 
correspondence relating to the contractual aspects of this Contract should be directed to said 
Contract Administrator, or designee. 

 

29. INSURANCE COVEREAGE REQIREMENTS FOR CONTRACTOR  EMPLOYEES 
AND SUBCONTRACTOR S UNDER DESIGN AND CONSTRUCTION CONTRACTS 

 
a. The following requirements apply to the extent that the Contractor  is providing design or 

constructin services and (i) the initial value of this Contract is equal to or in excess of $2 
million; (ii) this Contract, with subsequent modifications, is reasonably anticipated to 
equal or exceed $2 million; (iii) Contractor  has a subcontract at any tier that involves a 
sub-contractor  that has an initial subcontract equal to or in excess of $1 million; or (iv) 
any subcontract, with subsequent modifications, is reasonably anticipated to equal or 
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exceed $1 million: 

b. Contractor  shall, prior to the effective date of this Contract, demonstrate to UTA that 
Contractor  has and will maintain an offer of qualified health insurance coverage (as defined 
by Utah Code Ann. § 17B-2a-818.5) for the Contractor ’s employees and the employee’s 
dependents during the duration of this Contract. 

c. Contractor  shall also demonstrate to UTA that subContractor s meeting the above-described 
subcontract value threshold have and will maintain an offer of qualified health insurance 
coverage (as defined by Utah Code Ann. § 17B-2a-818.5for the subContractor ’s employees 
and the employee’s dependents during the duration of the subcontract. 

 
30. COSTS AND ATTORNEYS FEES 

 
If any party to this Agreement brings an action to enforce or defend its rights or obligations 
hereunder, the prevailing party shall be entitled to recover its costs and expenses, including 
mediation, arbitration, litigation, court costs and attorneys’ fees, if any, incurred in connection with 
such suit, including on appeal 

31. NO THIRD PARTY BENEFICIARY  

The parties enter in to this Contract for the sole benefit of the parties, in exclusion of any third 
party, and no third party beneficiary is intended or created by the execution of this Contract. 

 
32. FORCE MAJEURE 

 
Neither party to the Contract will be held responsible for delay or default caused by fire, riot, 
acts of God and/or war which are beyond that party's reasonable control. UTA may terminate 
the Contract after determining such delay or default will reasonably prevent successful 
performance of the Contract.  
 

33. UTAH ANTI-BOYCOTT OF ISRAEL ACT 
 
Contractor  agrees it will not engage in a boycott of the State of Israel for the duration of this 
contract.  
 

34.  TRAVEL COSTS 
 

Any travel costs charged against this contract and paid for with contract funds must be in 
compliance with UTA’s Travel Policy (UTA .02.XX) and the U.S. General Services 
Administration (GSA) per diem rates  

 
35.  SEVERABILITY 

Any provision of this Contract prohibited or rendered unenforceable by operation of law shall be 
ineffective only to the extent of such prohibition or unenforceability without invalidating the 
remaining provisions of this Contract. 
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36. ENTIRE AGREEMENT 

 This Contract shall constitute the entire agreement and  understanding of the parties with 
respect to the subject matter hereof, and shall supersede all offers, negotiations and other 
agreements with respect thereto. The terms of the Contract supersede any additional or 
conflicting terms or provisions that may be preprinted on Vendor’s work plans, cost estimate 
forms, receiving tickets, invoices, or any other related standard forms or documents of 
Vendor that may subsequently be used to implement, record, or invoice Goods and/or 
Services hereunder from time to time, even if such standard forms or documents have been 
signed or initialed by a representative of UTA. The terms of the Contract prevail in any 
dispute between the terms of the Contract and the terms printed on any such standard forms 
or documents, and such standard forms or documents will not be considered written 
amendments of the Contract.  

36. AMENDMENTS 

Any amendment to this Contract must be in writing and executed by the authorized representatives 
of each party.  

37. COUNTERPARTS 

This Contract may be executed in any number of counterparts and by each of the parties hereto 
on separate counterparts, each of which when so executed and delivered shall be an original, 
but all such counterparts shall together constitute but one and the same instrument. Any 
signature page of the Contract may be detached from any counterpart and reattached to any 
other counterpart hereof. The electronic transmission of a signed original of the Contract or 
any counterpart hereof and the electronic retransmission of any signed copy hereof shall be the 
same as delivery of an original. 

38 .SURVIVAL 

Provisions of this Contract intended by their nature and content to survive termination of this 
Contract shall so survive including, but not limited to, Articles 5, 7, 8, 10, 14, 15, 17, 18, 19, 20, 23, 
29 and 30. 

IN WITNESS WHEREOF, the parties have made and executed this Contract as of the day, month and 
year of the last signature contained below.  

 

UTAH TRANSIT AUTHORITY:     CONTRACTOR : 

 

By_______________________    By_______________________ 

Jay Fox       Richard McLaughlin 

Executive Director       President of MCS 
 

By_______________________     

Cherryl Beveridge 

30



 
 

 
       
 

18 

Chief Operating Officer 

By_______________________ 

Zachary Thomas 

Acting Commuter Rail General Manager 

 

 By_______________________ 

Jaron Roberston 

Acting Light Rail General Manager   

        

By______________________     

UTA Legal Counsel   
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EXHIBIT A 

 
STATEMENT OF WORK 
LIGHT RAIL VEHICLES 

 
The contractor shall provide all necessary equipment (cleaning and/or other), labor, materials, cleaning 
supplies, transportation as necessary to provide cleaning services on the UTA light rail vehicles as identified 
in the Statement of Work. 
 
LIGHT RAIL VEHICLES (LRV):  There are more than one makes and model of Light Rail Vehicle to be 
serviced under this contract. All are treated equal as to cleaning requirements and cleaning costs. All may be 
referred to as an LRV. 
 
CONSUMABLE CLEANING SUPPLIES:  The contractor shall provide all consumable supplies. Cost of 
supplies will be included in the cost of the cleaning service. No outside chemicals or cleaning products will be 
permissible on UTA property. All cleaning supply chemicals including sanitizer and bio kits will be furnished 
by the UTA. 
 
The contractor will maintain a sufficient stock of consumable supplies at or easily accessible to the service 
location(s). Service locations and service schedules will be identified by the responsible Vehicle Maintenance 
Manager. 
 
LIST OF SUPPLIES/MATERIALS TO BE PROVIDED BY THE CONTRACTOR: (LIST 

IS REPRESENTATIVE AND MAY NOT BE ALL INCLUSIVE) 
 

ITEM # DESCPRIPTION 
REQUIRED CLEANING EQUIPMENT MATERIAL AND SUPPLIES (AS REQUIRED) 

001 Brooms, Mops & Mop Heads 

002 Scrub Brushes 

003 Cleaning Rags & Wipes 

004 Buckets, Pails 
005 Step Stools & Ladders 

006 Window Squeegees, Tools and Cleaners 

007 Extension Cords 

008 Personal Protection Equipment (PPE) and Supplies 

009 Vacuum Cleaners, Tank & Upright as Required 

010 Buffers & Floor Machines as Required 
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DAY PORTER SERVICES: 

 
CONTRACT REQUIREMENTS AND CONDITIONS:   

 Clean LRV’s at Daybreak Parkway Station, West Valley Hub Station, Central Pointe Station (S-Line), 
Draper Towne Center Station, Salt Lake Central Station, Airport Station, and Medical Center Station. 

 Cleaning to be performed Monday thru Saturday 06:30am – 9:30am and 14:30pm – 18:30pm. 
 Contract cleaners will not have any break or lunch breaks while a train is at the station. Contract 

cleaner(s) must always stay on site. 
 LRV’s need to be cleaned immediately as they arrive without delay. (There could be less than 10 

minutes to clean the train). 
 Cleaners must not delay train departure. If a train is not thoroughly cleaned by scheduled departure 

time, deductions to pay may be made (see schedules below). Train pullout time will not be delayed; 
train will leave as scheduled even if the cleaner is still on the train. Cleaner will then need to get off at 
the first stop and return to Daybreak Parkway Station, West Valley Hub Station, Central Pointe Station 
(S-Line), Draper Towne Center Station, Salt Lake Central Station, Airport Station, and Medical Center 
Station. 

 Deductions of pay may be made if cleaning is not acceptable to UTA Management. 
 All cleaning supply chemicals including sanitizer and bio kits will be furnished by the UTA. 
 Contractor employees will wear medical gloves and respiratory masks as needed. 
 Contractor personnel must sign in/out on time sheet daily and check in/out with a UTA Supervisor. 
 The contractor will provide other duties as assigned by UTA personnel as needed to include occasional 

minor cleanup at stations or platforms. 
 

 
CONTRACT CLEANING SUPERVISOR WILL BE REQUIRED TO DO THE FOLLOWING:  

 Check cleaner’s progress at to Daybreak Parkway Station, West Valley Hub Station, Central Pointe 
Station (S-Line), Draper Towne Center Station, Salt Lake Central Station, Airport Station, and Medical 
Center Station at least once per shift and clear up any problems. 

 Contact a UTA Representative at the beginning of cleaning to find out specific needs. 
 Contact a UTA Representative when finished each day to find out specific needs. 
 Be available to be contacted 24 hours a day 7 days a week to take care of problems that may arise. 
 Problems should be resolved in a reasonable amount of time to be determined by UTA. 
 Must check and sign off duties performed by employees and provide a copy of check sheet to UTA 

Personnel and maintain records of them. 
 Attend Rail Vehicle Manager Staff Meetings as requested. 

 
 
UTA SUPERVISORS:  Throughout the day the UTA Supervisors are the primary point of contact for the 
operation and control of the station platform. Contractor personnel will work with and cooperate with the 
Supervisors for immediate needs in the area. However, maintenance and upkeep of the rail cars has priority over 
activities or needs on the platform. 
 

 
DAY & AFTERNOON PORTER SCHEDULES: 
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Location Check In/Out 
Daybreak AM 06:30 - 09:30 

West Valley AM 06:30 - 09:30 
Draper AM 06:30 - 09:30 

University Med AM 06:30 - 09:30 
Airport AM 06:30 - 09:30 

Salt Lake Central AM 06:30 - 09:30 
Central Pointe AM 10:00 - 11:00 

Daybreak PM 14:30 - 18:30 
West Valley PM 14:30 - 18:30 

Draper PM 14:30 - 18:30 
University Med AM 14:30 - 18:30 

Airport AM 14:30 - 18:30 
Salt Lake Central AM 14:30 - 18:30 

 
 
 

SITE LOCATIONS: 
 

       Daybreak Parkway  West Valley Central Station               Draper Towne Center 
     (UTA Red Line End of Line)     (UTA Green Line End of Line)  (UTA Blue Line End of 

Line) 
                11400 S Grandville Ave           2750 W 3590 S    1131 E Pioneer 
Rd 

   South Jordan, UT, 84095   West Valley City, UT, 84119  Draper City, UT, 84020 
 

        Central Pointe Station                Salt Lake Central Station  University Medical Center 
             (UTA S-Line End of Line)             (UTA Blue Line End of Line)         (UTA Red Line End of 
Line) 
                    221 W 2100 S           325 S 600 W                10 North Mario Capecchi 

Drive 
                 Salt Lake City, UT, 84115                  Salt Lake City, UT, 84101  Salt Lake City, 
UT, 84112 

 
Airport Station 

 (UTA Green Line End of Line) 
3900 W Terminal Drive 

Salt Lake City, UT, 84116 
 
 

 
 
CLEANING REQUIREMENTS (DAY PORTER SERVICES):  

 
 

LOCATION TASK DESCRIPTION 
PASSENGER 1. Sweep and Pick up Garbage/Trash Throughout the Train. Remove Trash from Train. 

2. Brush Off All Seats. 
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SEATING 
AREAS AND 
COMMON 
AREAS 

3. Clean Spills on Floors and Seats (If Seat is Damaged and Requires Replacement - Contact Light Rail 
Vehicle Maintenance Supervisor). 
4. Clean Doorway Steps of Debris, Dirt, Mud, Ice, Ice Melt, etc.  
5. Mop Floor Entrances in Traffic Areas as Needed. 
6. Properly Dispose of Trash/Garbage at a Separate Location, Trash Bins on the Platforms     Will Not 
be Used to Deposit Trash from the Train. 
7. Clean up Blood, Vomit and Other Bodily Fluids in the Proper Manner and Dispose of     Waste in 
Accordance with Local and State Requirements. 
8. Clean All Windows and Partitions Glass with Anti-Streak Cleaner Using Nonabrasive Rags as 
Needed. 

SANITIZING 
After Cleaning as Outlined Above the Following Areas Shall be Sanitized: 
1. All Doorknobs and Handles. 
2. All Handrails.  

 
PAY ELEMENTS AND PERCENTAGES (DAY PORTER SERVICES):  

 
Rail Car Cleaning Services % Value* 

Sweep and Remove Trash 20% 
Windows 10% 
Clean Doorways/Entryways of Dirt, Mud, Snow/Ice, Ice Melt, Mop as Needed  15% 
Clean Seats, Contact VM Supervisor If Seat Is Damaged 15% 
Clean-Up Spills 10% 
Clean Bio Waste as Required 10% 
Sanitizing 20% 

Other Services    

    

    
 
*Based on service requirements complete at pull-out. Partially complete is the same as not being done. 
 
DAYBREAK PARKWAY STATION NIGHT CLEANING SERVICES: 

 
CONTRACT REQUIREMENTS AND CONDITIONS:   

 Clean Light Rail Vehicles (LRV) at the Daybreak Parkway Station. 
 Current service consists of cleaning 3 LRV’s Sunday night and 7 LRV’s Monday thru Thursday nights. 

The number of cars may vary on occasion (see “Operating Schedule” and Bid Schedule). 
 Currently cleaning to be performed Sunday thru Thursday 23:30pm – 02:30am. 
 Upcoming August 2023 change day, projected cleaning to be performed Sunday thru Friday 23:30pm – 

02:30am. (The number of cars may vary on occasion (see “Operating Schedule” and Bid Schedule). 
 Cars will be outside at the Daybreak Parkway Station or at a remote location outside the Rail Service 

Facility. (See Bid Schedule) 
 Cleaners must not delay trains for morning pull-out. If a train is not thoroughly cleaned for morning 

pull-out deductions to payments may be made per UTA checklist. 
 All mops, brooms, and cleaning supplies will be furnished by contractor. 
 All cleaning supply chemicals including sanitizer and bio kits will be furnished by the UTA. 
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 Contractor employees will wear medical gloves and respiratory masks as needed. 
 Contractor employees will wear identifying badges, safety vests, and steel toed, electrical hazard safety 

boots. 
 Contractor employees must sign in/out on time sheet daily and check in/out with a UTA Supervisor. 
 Other cleaning duties as assigned by UTA personnel as needed. 
 Deductions in payments may be made if cleaning is not acceptable to UTA Management. 
 Sanitize means the use of UTA approved antibacterial alcohol sanitizer for cleaning and biohazard 

clean-up. 
 Clean station platform and general service area at end of shift. 

 
 
DAYBREAK NIGHT LRV CLEANING REQUIREMENT:   
 

LOCATION TASK DESCRIPTION FOR DAILY CLEANING SERVICES 

PASSENGER 
SEATING 
AREAS AND 
COMMON 
AREAS 

1. Clean Steps, & Stair Treads. 
2. Clean ADA Ramps. 
3. Clean Windowsills, & Ledges. 
4. Clean Floors, Remove Gum, & Candy, etc.  
5. Scrub Down Walls Daily to Remove Prints, Grease, & Scuff Marks, etc. 
6. Clean Ceilings and Overhead Grilles. 

7. Vacuum and Clean Vinyl Seating: Removing Dust, Gum, Spots, and Spills. 

8. Sanitize Seat Backs, Removing Stains, & Dirt, Etc. With Approved Disinfectant.            (Alcohol 
Swabs or Disinfectant Wipes) 

9. Remove Debris and Clean Between Passenger Seating and Wall. 
10. Clean Light Fixtures to Remove Fingerprints and Stains. 

11. Clean Stainless Heating Vents Under All Seats and Between "C" Truck Seats to           Remove 
Prints, Stains, Gums, and Stickers, etc. 

12. Clean Steel on Bottom of Seats to Remove Gum, & Dirt, etc. 
13. Clean Articulation Bellows of Dirt, Stains, & Fingerprints, etc.  
14. Sweep and Mop All Floor Areas and Clean by Hand on Hard-to-Reach Areas. 
15. Clean and Sanitize all Handrails and Hand Straps. 
16. Clean Stairwells - Scrub Stripes to Remove Dirt.  
17. Clean and Scrub All Entrance Seals.  
18. Clean & Degrease All Interior Entrance Doors and Interior Door Frames. 
19. Clean and Scrub Floors, Walls, Detail and Sanitize Driver's Cab.  

20. Clean All Windows and Partitions Glass with Anti-Streak Cleaner Using                Nonabrasive 
Rags. 
21. Clean Both Operator's Cab Seats, Dash, Windshield, Side Glass, Panels, and Floor. 
22. Clean All Sand Boxes. 

23. Remove and Clean-Up All Graffiti from Walls, Seats, and Floors, Inside and                   Outside of 
Car. 
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SANITIZING 

AS Part of or After Cleaning as Outlined Above the Following Areas Shall be 
Sanitized: 
1. All Doorknobs and Handles *Clean Stainless "Kick Plates" on Each Bottom                      Portion of 
Doors. (S70's) 
2. All Hand & Grab Rails. 
3. All Seat Backs. 

SANITIZING 
CONTINUED 

4. All Windowsills. 
5. Remove Vomit with Bio Kits and Dispose of IAW With City and State Laws. 
6. Clean-Up Blood Stains with Bio Kits and Dispose of IAW With City and State                Laws.  

  

MISC. 
1. Clean Maintenance Service Bays, Floors, Platform, Trash Removed, Equipment, Vacuums, 
Wet/Dry Vacuums, & Mops, Etc. (See Item 5. Maintain Service Bays) 

2. Service Area to be Inspected Daily by UTA Management.  

 
PAY ELEMENTS AND PERCENTAGES (DAILY CLEANING):  
 

Daybreak Night Cleaning Services % Value 
Windows/Vandal Shields/Modesty Glass 15% 

Sweep and Remove Trash/Mop All Floors 15% 

Clean Walls/Handrails/Panels/Stainless/Trim 10% 

Wipe and Sanitize Vinyl Seating 15% 
Clean-Up Spills 10% 

Clean-Up Bio Waste as Required 10% 

Clean Operators Cab/Windshield/Side Windows 5% 

Sanitize 20% 
  

 
 

NIGHT CLEANING SERVICES AT MAINTENANCE SHOPS: 
 

CONTRACT REQUIREMENTS AND CONDITIONS:   

 Clean Light Rail Vehicles (LRV) at the Rail Service Centers (JRRSC and MRSC). 
 Cleaning to be performed Sunday through Saturday 21:00pm – 05:00am (Recommended staffing 

minimum nightly: JRRSC – 6-7 & MRSC – 4-5) 
 Current service consists of cleaning 58 LRV’s Monday thru Thursday nights; 60 LRV’s Friday Night; 

49 LRV’s Saturday Night; and 28 LRV’s Sunday Night. The number of cars may vary on occasion (see 
“Operating Schedule” and Bid Schedule). Generally, events require more vehicles, which requires more 
cleaning. (Example of events U of U football games, Concerts, LDS General Conference… Etc.) 

 Cars may be outside the buildings or at a remote location outside the Rail Service Facilities. (See Bid 
Schedule) 

 Cleaners must not delay trains for morning pull-out. If a train is not thoroughly cleaned for morning 
pull-out deductions to payments may be made per UTA checklist. 

 All mops, brooms, and cleaning supplies will be furnished by contractor. 
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 All cleaning supply chemicals including sanitizer and bio kits will be furnished by the UTA. 
 Contractor employees will wear medical gloves and respiratory masks as needed. 
 Contractor employees will wear identifying badges, safety vests, and steel toed, electrical hazard safety 

boots. 
 Contractor employees must sign in/out on time sheet daily and check in/out with a UTA Supervisor. 
 Other cleaning duties as assigned by UTA personnel as needed. 
 Deductions in payments may be made if cleaning is not acceptable to UTA Management. 
 Sanitize means the use of UTA approved antibacterial alcohol sanitizer for cleaning and biohazard 

clean-up. 
 
 

 
Nightly LRV Cleaning Requirement: 
 

LOCATION TASK DESCRIPTION FOR DAILY NIGHT CLEANING SERVICES 

PASSENGER 
SEATING 
AREAS AND 
COMMON 
AREAS 

1. Remove Debris and Clean Between Passenger Seating and Wall. 
2. Clean Stainless Heating Vents Under All Seats and Between "C" Truck Seats to             Remove 
Prints, Stains, Gums, and Stickers, etc. 
3. Sweep and Mop All Floor Areas and Clean by Hand on Hard-to-Reach Areas. 
4. Clean All Windows and Partitions Glass with Anti-Streak Cleaner Using                   Nonabrasive 
Rags. 
5. Clean Both Operator's Cab Seats, Dash, Windshield, Side Glass, and Panels. 
6. Remove and Clean-Up All Graffiti from Walls, Seats, and Floors, Inside and                    Outside of 
Car. 
7. Check and Replenish Windshield Washer Fluid, as Necessary. 
8. Clean Steps, & Stair Treads. 
9. Clean ADA Ramps. 
10. Clean Windowsills, & Ledges.  
11. Clean Floors, Remove Gum, & Candy, etc. 
12. Scrub Down Walls Daily to Remove Prints, Grease, & Scuff Marks, etc. 
13. Clean Ceilings and Overhead Grilles. 

14. Vacuum and Clean Vinyl Seating: Removing Dust, Gum, Spots, and Spills. 

15. Sanitize Seat Backs, Removing Stains, & Dirt, Etc. With Approved Disinfectant.            (Alcohol 
Swabs or Disinfectant Wipes) 
16. Clean Light Fixtures to Remove Fingerprints and Stains. 
17.  Clean Steel on Bottom of Seats to Remove Gum, & Dirt, etc. 
18. Clean Articulation Bellows of Dirt, Stains, & Fingerprints, etc. 
19. Clean and Sanitize all Handrails and Hand Straps. 
20. Clean Stairwells - Scrub Stripes to Remove Dirt. 
21. Clean and Scrub All Entrance Seals. 
22. Clean & Degrease All Interior Entrance Doors and Interior Door Frames. Clean S70                      
Door Stainless Kick Plates with Stainless Steel Cleaner. 
23. Clean and Scrub Floors, Walls, Detail and Sanitize Driver's Cab. 
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24. Clean All Sand Boxes and Refilling Sand Boxes, as Necessary. 

SANITIZING 

AS Part of or After Cleaning as Outlined Above the Following Areas Shall be 
Sanitized: 
1. All Doorknobs and Handles.  
2. All Hand & Grab Rails. 
3. All Seat Backs. 
4. All Windowsills. 
5. Remove Vomit with Bio Kits and Dispose of IAW City and State Laws. 
6. Clean-Up Blood Stains with Bio Kits and Dispose of IAW City and State Laws.  

  

MISC. 
1. Clean Maintenance Service Bays, Floors, Trash Removed, Equipment, Vacuums, Wet/Dry 
Vacuums, & Mops, Etc. (See Item 5. Maintain Service Bays) 
2. Service Area to be Inspected Daily by UTA Management.  

 
 
PAY ELEMENTS AND PERCENTAGES (NIGHTLY CLEANING):  
 

Nightly Cleaning Services % Value 
Windows/Vandal Shields/Modesty Glass 10% 
Sweep and Remove Trash/Mop All Floors 10% 
Fill Windshield Washer Fluid/Fill Sand Boxes 15% 
Clean Walls/Handrails/Panels/Stainless/Trim 10% 
Wipe and Sanitize Vinyl Seating 10% 
Clean-Up Spills 10% 
Clean-Up Bio Waste as Required 10% 
Clean Operators Cab/Windshield/Side Windows 5% 
Sanitize 20% 

 

 
 

MAJOR “DEEP” CLEANING REQUIREMENT: ALL NO EXCEPTIONS: 
 

LOCATION TASK DESCRIPTION MAJOR "DEEP" CLEANING 1 LRV NIGHTLY 

PASSENGER 
SEATING 
AREAS AND 
COMMON 
AREAS 

1. Clean Ceiling Surfaces, HVAC Vents, Return Air Grilles, Moldings, and Overhead Compartment 
Doors. 
2. Clean All Interior Wall Surfaces. Remove All Bicycle Tire Marks from Walls. 
3. Clean Interior Decals. 
4. Clean Operator Compartment Doors & Glass. 
5. Wash All Interior Doors, Check Vandal Shields for Damage and Cleanliness, (If Vandal Shield is 
Damaged and Requires Replacement - Contact Light Rail Vehicle Maintenance Supervisor). Clean All 
Glass Surfaces. 
6. Clean Articulation Area Walls, Floor, and Seat Backs. 
7. Clean Around Articulation Floor Access Panels. 
8. Clean & Sanitize Grab Rails, Hand Holds, Stanchions & Metal Seat Surfaces. 
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9. Scrub ADA Ramps Upper, Underside, Side Edges and Threshold Surfaces. 
10. Clean all Passenger Windows (If Vandal Shield is Damaged and Requires Replacement – Contact 
Light Rail Vehicle Maintenance Supervisor). 

11. Vacuum and Clean Seat Frame Surfaces, Between Seats and Walls. Wipe Down Sand Box Area. 

12. Clean and Add Protectants to Baseboards, Moldings, and Corners. Remove Gum, Tar, Stuck 
Debris, Operator's Area. Polish Seat Posts and Stainless Areas. 
13. Wet/Dry and Mop All Floor Surfaces. ***Do Not Flood Flooring. 

SANITIZING Same as Under "Daily LRV Cleaning Requirement". Note 1 Applies. 

AS 
REQUIRED 

1. Sign All Proper Documentation. 
2. Clean Service Area, and Equipment. 
3. Service Area to be Inspected Daily by UTA Management. 
4. Coordinate Exterior Car Wash with Maintenance Supervisor. 

 
NOTE 2:  Major Deep Cleaning a LRV is based upon the “Major Cleaning Procedure” and requires a 
minimum of one (1) full time employee to complete one (1) vehicle daily. Major Cleaning requires signatures, 
and cleaning task initials upon completed tasks. Cleaning schedule and car assignments will be determined by the 
responsible Maintenance Manager. 
 
Example Schedule:   
JRRSC (5 per week) Mon – Tues – Wed – Thurs – Fri (1 each day 10:00am-16:00pm) 
MRSC (3 per week) Sunday – Tuesday – Friday (cars staged by 18:00pm) *8 hours total labor per car 
 

 
 
CLEANING SUPERVISOR WILL BE REQUIRED TO DO THE FOLLOWING:  
 

1. Check cleaner’s progress at the Rail Service Centers and all service locations. 
2. Meet Daily with On-Shift Vehicle Maintenance Supervisor to coordinate specific cleaning needs, 

vehicle movements and maintenance daily inspections. 
3. Contact UTA representatives at the end of every shift each day to communicate specific needs. 
4. Be available to be contacted 24 hours a day 7 days a week to take care of problems that may arise. 
5. Problems should be resolved in a reasonable amount of time to be determined by UTA. 
6. Must check and sign off duties performed by employees and provide a copy of check sheet to UTA 

personnel and maintain daily records. 
7. Attend Rail Vehicle Manager Staff Meetings as requested. 

 
PAY ELEMENTS AND PERCENTAGES (MAJOR DEEP CLEANING):  

 

Daily Cleaning Services % Value 
Windows/Vandal Shields/Modesty Glass 10% 

Sweep and Remove Trash/Mop All Floors 10% 

Fill Windshield Washer Fluid/Fill Sand Boxes 15% 

Clean Walls/Handrails/Panels/Stainless/Trim 10% 

Deep Clean and Sanitize Vinyl Seating and Seat Frames 10% 

Clean-Up Spills 10% 
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Clean-Up Bio Waste as Required 10% 

Clean Operators Cab/Windshield/Side Windows 5% 

Sanitize 20% 

 
MAINTAIN SERVICE BAYS: 

 
Clean maintenance service bays, floors, trash removed, equipment, vacuums, wet/dry vacuums, mops, etc. 
(Priced on Daytime Cleaning and Nightly Cleaning Price Schedule). 
 
PAY ELEMENTS AND PERCENTAGES (SERVICE BAY CLEANING):  
 
 

Daily Cleaning Services % Value 
Sweep and Mop Floors & Platforms 35% 

Remove Trash 30% 

Equipment Wiped Down 20% 
General Areas Clean-Up 15% 

 
*Based on service requirements completed by end of shift. Partially complete is the same as not being done. 
 
 
OPERATING SCHEDULE: UTA Light Rail Vehicle cleaning schedule, Sunday through Saturday. 
Excluding specific Holidays (See Below) 
 
***The numbers listed below are subject to change based on the needs of service. The numbers of vehicles 
required for service is dictated by UTA’s Planning Department. 
 
CURRENT OPERATING SCHEDULE: UTA Light Rail Vehicle cleaning schedule, Sunday through 
Saturday.   Excluding specific Holidays (See Below) 
 
***The numbers listed below are subject to change based on the needs of service. The numbers of vehicles 
required for service is dictated by UTA’s planning department. 
 
Current service levels as of April 01, 2023: 
There are currently 58 cars serviced Monday through Thursday: 21:00pm-05:00am at the Jordan River Rail 
Service Center (39) and Midvale Rail Service Center (19). 
 
There are currently 3 cars serviced Sunday night and 7 cars Monday through Thursday nights: 23:30pm-
02:30am at the Daybreak Parkway Station. 
 
There are currently 60 cars serviced Friday: 21:00pm-05:00am at the Jordan River Rail Service Center (40) 
and Midvale Rail Service Center (20). 
 
There are currently 49 cars serviced on Saturday: 21:00pm-05:00am at the Jordan River Rail Service Center 
(30) and Midvale Rail Service Center (19). 
 
There are currently 28 cars serviced on Sunday: 23:00pm-05:00am at the Jordan River Rail Service Center 
(17) and Midvale Rail Service Center (11). 
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CURRENT HOLIDAY SCHEDULES: (SCHEDULES MAY VARY IF HOLIDAY FALLS ON A 
WEEKEND OR UTA POLICY CHANGE) 
 
 

HOLIDAY SCHEDULE 
MARTIN LUTHER KING DAY Sunday Service 
PRESIDENTS DAY Sunday Service 
MEMORIAL DAY Saturday Service 
INDEPENDENCE DAY Saturday Service 
PIONEER DAY Sunday Service - Added Early Morning Hours 
LABOR DAY Sunday Service   

THANKSGIVING DAY No Daytime Service: However, Vehicles Must be Serviced Before Next Day 
Scheduled Pull-Out. 

BLACK FRIDAY Saturday Service 

CHRISTMAS DAY No Daytime Service: However, Vehicles Must be Serviced Before Next Day 
Scheduled Pull-Out. 

NEW YEARS EVE Extended Service* Vehicles Must Be Serviced Before Next Day Scheduled 
Pull-Out. 

NEW YEARS DAY No Daytime Service: However, Vehicles Must be Serviced Before Next Day 
Scheduled Pull-Out. 

SPECIAL EVENTS See "Extended Services" Provision 
 

NOTE 3:  Holiday Schedules must be discussed, coordinated with authorized documentation with Vehicle 
Maintenance Management no less than 30 days prior to UTA scheduled Holiday. 
 
*May require extended services which will be negotiated at that time. 
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STATEMENT OF WORK 
COMMUTER RAIL 

 
The Contractor shall provide all equipment (cleaning and/or other), labor, materials, cleaning supplies, 
restroom supplies, paper supplies and transportation necessary to provide cleaning services on the UTA 
Frontrunner cars as identified in the Statement of Work. 
 
CONSUMABLE SUPPLIES:  The contractor shall provide all consumable supplies.  Cost of supplies will 
be included in the cost of the cleaning service.  Product samples must be submitted to UTA for approval.  
Only those products approved by UTA will be used on UTA property.  (See also “SAFETY DATA SHEETS 
(SDS))”. 
 
If any consumables are to be delivered to a UTA site, they shall be verified and signed for by a UTA assigned 
person. 
 
The contractor will maintain a sufficient stock of consumable supplies at or easily accessible to the service 
location(s). Service locations and service schedules will be identified by the responsible vehicle maintenance 
manager. 
 
PAPER PRODUCTS/LIQUID HAND SOAP/HAND SANITIZER:  The Contractor shall provide all paper 
products (toilet paper, paper towels, and sanitary napkins) and liquid hand soap/hand sanitizer.  These items 
will be ordered through an approved UTA vendor.  Bills for these items will be billed directly to UTA as 
approved under a UTA contract.  Product samples must be submitted to the UTA Rail Vehicle Representative 
for approval. 
 
All deliveries shall be verified and signed for by a UTA assigned person. 
 
If any consumables are to be delivered to a UTA site, they shall be verified and signed for by a UTA assigned 
person. 
 
The contractor will maintain a sufficient stock of consumables supplies at or easily accessible to the service 
location(s).  Service locations and service schedules will be identified by the responsible vehicle maintenance 
manager. 
 
 
REQUIRED CLEANING EQUIPMENT MATERIALS AND CONSUMABLE SUPPLIES (AS 
REQUIRED): 
 

ITEM 
# 

DESCRIPTION 

001 Brooms, mops & mop heads 
002 Scrub brushes 
003 Cleaning rags & wipes 
004 Buckets, pails, and basins 
005 Step stools & ladders 
006 Vacuum cleaners, wet vacuum, tank & upright as required 
007 Buffers & floor machines as required 
008 Window squeegees, tools & cleaners 
009 Person protection equipment (PPE) and supplies 

 
REMOVED OR REMOTE LOCATION:  If the situation should arise, the contractor may be required to 
provide service at a location other than the Provo Station, Ogden Station, Warm Springs Yard or Warm 
Springs Building.  This would be primarily for emergency clean-up services. 
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EXTENDED SERVICE:  Periodically additional or extended service may be required to meet the needs of 
UTA.  Such needs may be the result of sports events or other civil functions.  The contractor agrees to provide 
additional service coverage: additional costs will be in line with the agreed to contract pricing. 
 

DAY PORTER SERVICES – FRONTRUNNER: 
 

CONTRACT REQUIREMENTS AND CONDITIONS: 
 Clean Frontrunner train cars at the Ogden and Provo stations 
 Cleaning to be performed Monday thru Friday 7:00 a.m. – 11:00 p.m. at the Provo Station and 8:00 

a.m. – 4:30 p.m. at the Ogden Station (Times subject to change to match current UTA working 
schedule) 

 Coach cleaners may take a short break in between trains.  Coach cleaner(s) must always stay on site. 
 Coaches need to be cleaned immediately as they arrive without delay.  (There will be less than an 

average of 20 minutes to clean the train). 
 Cleaners must not delay train departure.  If a train is not thoroughly cleaned by scheduled departure 

time, deductions to pay may be made (see schedules below).  Train pullout time will not be delayed: 
train will leave as scheduled even if cleaner is still on the train.  If cleaner is unable to complete the 
cleaning in time, they will need to board the train and clean then they will need to get off at the first 
stop and return to the end of the line. 

 Deductions of pay may be made if cleaning is not acceptable to UTA management. 
 All consumable supplies including garbage can liners, cleaning supplies etc. will be furnished by 

contractor. 
 Paper products (toilet paper, paper towels and sanitary napkins) and liquid hand soap will be 

furnished by contractor (see “Paper Products/Liquid Hand Soap/Hand Sanitizer”). 
 All cleaning supplies including sanitizer and bio kits will be furnished by the contractor. 
 Contractor employees will wear medical gloves.  Contractor employees will wear respiratory masks 

as needed. 
 Contractor employees must sign in/out on a time sheet daily. 
 The contractor will provide other duties as assigned by UTA personnel as needed. 

 
CLEANING SUPERVISOR WILL BE REQUIRED TO DO THE FOLLOWING: 
 Check cleaner’s progress at End of Line stations every 3 hours and clear up any problems. 
 Contact a UTA Representative when finished each day to find out specific needs. 
 Be available to be contacted 24 hours a day 7 days a week to take care of problems that may arise. 
 Problems should be resolved in a reasonable amount of time to be determined by UTA. 
 Must check and sign off duties performed by employees and provide a copy of check sheet to UTA 

personnel and maintain a record of them. 
 
TRAIN HOSTS/STATION HOSTS:  Throughout the day the primary point of contact will be a UTA 
representative at Warm Springs Yard or an Operations Field Supervisor.  Contractor personnel will work with 
and cooperate with the Station Host for immediate needs in the area.  However, maintenance and upkeep of 
the rail cars has priority over activities or needs on the platform. 
 
SITE LOCATIONS: 
 
Ogden Station      Provo Station 
2350 S Wall Ave      690 S University Ave 
Ogden, UT 84401     Provo, UT 84601 
 
CLEANING REQUIREMENTS (END OF LINE PORTER SERVICE): All tasks are required for each 
train pull-out. 

LOCATION TASK DESCRIPTION 
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RESTROOMS 

1. Replace toilet paper, paper towels and soap dispensers (liquid antibacterial 
soap) as needed 
2. Clean and sanitize all fixtures (toilets, sinks, mirrors, etc.) 
3. Empty and clean waste containers and replace liners as needed. Remove 
trash from train. 
4. Clean and sanitize all steel fixtures inside bathroom (door handles, railing, 
all touch points, etc.) 
5. Pick up garbage/trash and remove dirt and grease.  Dispose of trash 
properly. 
6. Clean up and bodily fluids properly and dispose of waste in accordance with 
local and State requirements. 

PASSENGER 
SEATING AREAS 
AND COMMON 

AREAS 

1. Clean spills on floors, carpets and seats as needed. 
2. Sweep and pick up garbage/trash throughout the train. 
3. Clean doorway steps of debris, dirt, mud, ice, ice, etc. 
4. Clean and sanitize all handrails and tabletops. 
5. Clean up any bodily fluids properly and dispose of waste in accordance with 
local and State requirements. 

SANITIZING 

After cleaning as outlined above the following areas shall be sanitized: 
1. All doorknobs and handles 
2. All handrails 
3. All tables 

PLATFORM 
AREA 

1. Sweep platform area to remove trash, cigarette butts, etc. on an as needed 
basis. 
2. Scrub and remove spills as needed. 
3. Clean up blood, vomit and other bodily fluids in the proper manner and 
dispose of waste in accordance with local and State requirements 
4. Sanitize benches and passenger contact areas at least once a day and as 
deemed necessary 

 
PAY ELEMENTS AND PERCENTAGES (Day Porter Services): 

Rail Car Cleaning Services % Value* 
Restrooms 20% 
Sweep and Remove Trash 15% 
Clean doorways/entryways of dirt, mud, snow/ice, ice melt, mop as needed 10% 
Clean off seats and tables as needed 15% 
Clean up spills 10% 
Clean up bio waste as required 10% 
Sanitizing 20% 
Other Services  
Platform Cleaning 20% for each 

task not 
completed 

Break Room Cleaning 50/50 
*Based on service requirements complete at pull-out.  Partially complete is the same as not being 
done 
 
OPERATING SCHEDULE:  UTA operates the Frontrunner Monday through Saturday excluding specific 
holidays and some events (see below). 
 
There are currently twenty-eight (28) “pull outs” each weekday from the Ogden Station and twenty-eight (28) 
“pull outs” each weekday from the Provo Station between the hours of about 5:00 AM and 11:00 PM.  
Number of pull outs subject to change according to demand. 
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There are currently twenty (20) “pull outs” each Saturday from the Ogden Station and twenty (20) “pull outs” 
each weekday from the Provo Station between the hours of about 8:00 AM and 1:00 AM.  Number of pull 
outs subject to change according to demand. 
 
Current Holiday Schedule (Schedules may vary if holiday falls on a weekend or UTA policies change) 

Holiday Schedule 
New Year’s Day No Frontrunner Service 
Martin Luther King Day Saturday Service 
Presidents Day Saturday Service 
Memorial Day Saturday Service 
Independence Day Saturday Service 
Pioneer Day Saturday Service 
Labor Day Saturday Service 
Thanksgiving Day No Frontrunner Service 
Christmas Day No Frontrunner Service 
New Year’s Eve Extended Service* 
Special Events See “Extended Service” provision 

*May require extended services which will be negotiated at that time or running on Sundays. 
 

DAILY CLEANING SERVICES 
CONTRACT REQUIREMENTS AND CONDITIONS: 

 Clean Frontrunner train cars at Warm Springs Building, also Ogden and Provo Stations. 
 Cleaning to be performed Monday through Friday 9:30 AM – 2:00 PM at Warm Springs for two (2) 

consists, Monday through Saturday 8:00 PM – 4:30 AM at the Warm Springs, Monday through 
Thursday 9:00 PM – 7:30 AM at the Ogden and Provo Stations. 

 Cleaning consists of cleaning 3 cars per train (consist) including the operators compartments in 1 cab 
per train.  Trains will remain at the Warm Springs until 4:00 AM (See also “Deep Cleaning” 
schedule in 3. Below). 

 Cars may be outside the building located in the Warm Springs Yard or at a remote location outside 
the Warm Springs Yard. (See bid schedule). 

 Cleaners must not delay trains.  If a train is not thoroughly cleaned by 4:30 AM deductions to pay 
may be made per UTA checklist. 

 All consumable supplies including garbage can liners, cleaning supplies etc. will be furnished by 
contractor. 

 Paper products (toilet paper, paper towels and sanitary napkins) and liquid hand soap will be 
furnished by contractor (see “Paper Products/Liquid Hand Soap”). 

 All cleaning supplies including sanitizer and bio kits to be furnished by contractor. 
 Contractor employees will wear medical gloves and respiratory masks as needed. 
 Contractor employees must sign in/out on a time sheet daily. 
 Other duties as assigned by UTA personnel as needed. 
 Deductions of pay will be made if cleaning is not acceptable to UTA Management. 
 Sanitize means to use an approved antibacterial alcohol sanitizer. 

 
CLEANING SUPERVISOR WILL BE REQUIRED TO DO THE FOLLOWING: 

 Be present Monday through Saturday 8:00 PM – 4:30 AM. 
 Attend UTA Rail Vehicle Maintenance Manager staff meetings as requested. 
 Contact a UTA representative at the beginning of cleaning to find out specific needs. 
 Contact a UTA Representative when finished each day to find out specific needs. 
 Be available to be contacted 24 hours a day 7 days a week to take care of problems that may arise.  

Make available at least one employee for a 1-hour response call-out. 
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 Problems should be resolved in a reasonable amount of time to be determined by UTA. 
 Must check and sign off duties performed by employees and provide a copy of check sheet to UTA 

personnel and maintain a record of them. 
SITE ADDRESS: 
Warm Springs    Ogden Station    Provo Station 
900 North 500 West   2350 S Wall Ave    690 S University 
Ave 
Salt Lake City, UT 84116   Ogden, UT 84401   Provo, UT 84601 
 
 
DAILY CLEANING REQUIREMENTS: 

LOCATION TASK DESCRIPTION 

RESTROOMS 

1. Restock toilet paper, paper towels and soap in correct dispensers. 
2. Clean and sanitize all fixtures (toilets, sinks, mirrors, etc.) 
3. Clean down walls and interior doors. 
4. Clean waste containers and replace liners. 
5. Clean and sanitize all steel fixtures inside bathroom. 
6. Sweep, scrub, and mop floor daily to remove dirt and grease. 

PASSENGER 
SEATING 

AREAS AND 
COMMON 

AREAS 

1. Clean windowsills, ledges, and outlet plates 
2. Clean and sanitize all table tops and table legs, remove gum, candy, etc. 
3. Clean down walls daily to remove prints, grease, scuff marks, etc. 
4. Clean and sanitize all handrails, seats, and tabletops. 
5. Clean seats and sanitize plastic around seats to remove stains, dirt, etc. with 
approved disinfectant (alcohol swabs or disinfectant wipes). 
6. Clean and remove trash between seats and wall and around seat arms. 
7. Vacuum all seats to remove dust.  Remove gum, spots, and spills. 
8. Clean light fixtures to remove fingerprints and stains. 
9. Clean underneath all seats to remove trash. 
10. Clean heating vents under all seats to remove prints, stains, gum, stickers, etc. 
11. Clean steel on bottom of seats to remove gun, candy, stains, fingerprints, etc. 
12. Clean wall and remove trash from behind wheelchair areas. 
13. Sweep and mop all areas without carpet and clean by hand hard to reach areas. 
14. Clean and sanitize all handrails on stairwells and luggage racks. 
15. Clean stairwells – scrub yellow stripes to remove dirt. 
16. Clean the side of seal that divides carpet and floor on train. 
17. Clean and scrub all entrance seals. 
18. Vacuum all carpeted areas. 
19. Clean all entrance doors and interior/exterior door frames and steps. 
20. Vacuum & clean floors, doors, and walls in walkways between cars. 
21. Clean floors, walls and detail and sanitize drivers cab in cab car. 
22. Clean all windows and partitions with anti-streak cleaner using nonabrasive 
rage. 

SANITIZING 

As part of or after cleaning as outlined above the following areas shall be sanitized: 
1. All doorknobs and handles 
2. All handrails 
3. All tables 
4. All vinyl seat backs 
5. All window wills 
6. Restock all hand sanitizer stations 

AS 
REQUIRED 

1. Remove any stains on carpets or seats 
2. Remove vomit on carpets or seats with bio kits and dispose of IAW with city and 
State laws. 
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3. Clean up blood stains with bio kits and dispose of IAW with city and State laws. 
4. Remove and clean up all graffiti (UTA to provide the cleaner to remove graffiti) 
from walls, seats, and floors.  Inside and outside of car. 
5. Clean janitors storage area and cabinets. 
6. Turn in all lost and found to UTA Supervisor or Employee in Charge. 

 
 
PAY ELEMENTS AND PERCENTAGES (Daily Cleaning): 

DAILY CLEANING SERVICES % Value 
Restrooms 15% 
Sweep and Remove Trash 10% 
Mop all no-carpeted floors 10% 
Vacuum all carpeted areas 10% 
Vacuum upholstered seats, wash down vinyl seats 10% 
Clean up spills 10% 
Clean up bio waste as required 10% 
Clean operators’ areas in cab car 5% 
Sanitize 20% 

 
DEEP CLEANING SERVICES (WARM SPRINGS) 

 
Major deep cleaning requires a minimum of two (2) employees to complete one (1) vehicle daily or nightly.  
Cleaning schedule and car assignments will be determined by the responsible Maintenance Supervisor or 
Manager.  Typically, the schedule will be Monday through Saturday 6:00 AM – 4:30 PM. 
 
CONTRACT REQUIREMENTS AND CONDITIONS: 

 Clean Frontrunner train cars at Warm Springs Building 
 Cleaning consists of deep cleaning 1 consist (currently 3 rail cars but can vary) daily or nightly. 
 Cars may be inside the shop, outside the building on track 18, the East yard or at a remote location 

outside the Warm Springs Yard.  (See bid schedule). 
 Cleaners must not delay trains.  If a train is not thoroughly cleaned deductions to pay may be made 

per UTA checklist. 
 All consumable supplies including garbage can liners, cleaning supplies, etc. will be furnished by 

contractor. 
 Paper products (toilet paper, paper towels, and sanitary napkins) and liquid hand soap will be 

furnished by contractor (se “Paper Products/Liquid Hand Soap”). 
 All cleaning supplies including sanitizer and bio kits to be furnished by contractor. 
 Contractor employees will wear medical gloves and respiratory masks as needed. 
 Contractor employees must sign in/out on time sheet daily. 
 Other duties as assigned by UTA personnel as needed. 
 Deductions of pay will be made if cleaning is not acceptable to UTA Management. 
 Sanitize means to use an approved antibacterial alcohol sanitizer. 

 
CLEANING SUPERVISOR WILL BE REQUIRED TO DO THE FOLLOWING: 
See “Daily Cleaning Services” above. 
 
SITE ADDRESS: 
Warm Springs 
900 North 500 West 
Salt Lake City, UT 84116 
 
DEEP CLEANING REQUIREMENTS: 
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LOCATION TASK DESCRIPTION 

RESTROOMS 

1. Restock toilet paper, paper towels, and soap in correct dispensers. 
2. Scrub and sanitize all fixtures (toilets, sinks, mirrors, etc. 
3. Scrub down walls and interior doors. 
4. Clean and sanitize waste containers and replace liners. 
5. Clean and sanitize all steel fixtures inside bathroom. 
6. Sweep, scrub, and mop floor. 

PASSENGER 
SEATING 

AREAS AND 
COMMON 

AREAS 

1. Scrub and sanitize windowsills, ledges, and outlet plates. 
2. Scrub and sanitize all table tops and table legs, remove bum, candy, etc. 
3. Scrub down walls to remove prints, grease, scuff marks, graffiti, etc. 
4. Clean ceilings and overhead grills (remove & clean grills where allowed). 
5. Clean and sanitize all handrails on stairwells and luggage racks. 
6. Scrub and sanitize plastic around seats and wall and around seat arms. 
7. Clean and remove trash between seats and wall and around seat arms. 
8. Vacuum seats to remove dust. Remove gum, spots, and spills. 
9. Shampoo seats with approved shampoo. 
10. Clean light fixtures to remove fingerprints and stains (remove and clean where 
allowed) 
11. Clean underneath all seats to remove trash. 
12. Clean heating vents under all seats to remove prints, stains, gum, stickers, etc. 
13. Clean steel on bottom of seats to remove gum, candy, stains, fingerprints, etc. 
14. Scrub wall and remove trash from behind wheelchair areas. 
15. Sweep and mop all areas without carpet and clean by hand hard to reach areas.  
Trash should not be swept onto the ground in the shop. 
16. Clean stairwells – scrub yellow stripes to remove dirt. 
17. Clean the side of seal that divides carpet and floor on train. 
18. Clean and scrub all entrance seals. 
19. Vacuum and shampoo all carpeted areas and clean reflective strips. 
20. Scrub and degrease all entrance doors and interior/exterior door frames and 
steps. 
21. Vacuum & scrub floors, doors, and walls in walkways between cars. 
22. Clean and scrub floors, walls and detail and sanitize drivers cab in cab car. 
23. Clean all windows and partitions with anti-streak cleaner using nonabrasive 
rags. 

SANITIZING 

As part of or after cleaning as outlined above the following areas shall be sanitized: 
1. All doorknobs and handles. 
2. All handrails. 
3. All tables. 
4. All vinyl seat backs. 
5. All windowsills. 

 
 
 
PAY ELEMENTS AND PERCENTAGES (Deep Cleaning): 
 

Deep Cleaning Services % Value 
Restrooms 15% 
Sweep and remove trash 10% 
Mop all no-carpeted floors 10% 
Vacuum and shampoo all carpeted areas 10% 
Vacuum upholstered seats, wash down vinyl seats 10% 
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Clean up spills 10% 
Clean up bio waste as required 10% 
Clean operators’ areas in cab car 5% 
Sanitize 20% 
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 SCHEDULE 
TRAX LIGHT RAIL 

1. DAY PORTER SERVICES:  Pricing and payment will be at an hourly rate for Porter services provided at
*Daybreak Parkway Station, West Valley Hub Station, Central Pointe Station, Draper Towne Center
Station, Salt Lake Central Station, Medical Center Station, and Airport Station. It is the responsibility of
the contractor to average out the costs of the different locations and varying days of the week.

BASIC CONTRACT PERIOD (July 1, 2023 – June 30, 2026): 

Rail Car Cleaning Services Hours Per Shift AM Hours Per Shift PM 
Dollar Amount (Per 

Hour) 

Daybreak Parkway Station Rail 
Car Cleaning – Monday through 

Saturday 
3 4 

$ 18.99 Per Hour 

West Valley Central Station Rail 
Car Cleaning – Monday through 

Saturday 
3 4 

Draper Towne Center Station 
Rail Car Cleaning – Monday 

through Saturday 
3 4 

Central Pointe Station Rail Car 
Cleaning – Monday through 

Saturday 
2 0 

Medical Center Station Rail Car 
Cleaning – Monday through 

Saturday 
3 4 

Airport Station Rail Car Cleaning 
- Monday through Saturday

3 4 

Salt Lake Central Station Rail 
Car Cleaning – Monday through 

Saturday 
3 4 
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*Daybreak Parkway Station Porter Services will be at an hourly rate. Daybreak Parkway Station Night
Cleaning Services will be at a per car rate. (See Daybreak Parkway Station Night Cleaning Services).

DAYBREAK PARKWAY STATION NIGHT CLEANING SERVICES 

Pricing and payment will be per train car cleaned.  (See schedule and estimates below) 

BASIC CONTRACT PERIOD (July 1, 2023 – June 30, 2026): 

Estimated Number Per Day Dollar Amount Per Car 

Rail Cars Sunday (To include “As Required” 
items noted above 

3 

$ 16.96 Per Car 
Rail Cars Monday – Thursday (To include 
“As Required” items noted above 

7 

Maintain Service Area (See Pay Element 5) 
Sunday – Thursday Night 

Nightly – (Daybreak 
Platform – Tail Track) 

$12.03 

*See below for daily/monthly estimates.

Pricing and payment will be based per the ACTUAL number of vehicles serviced at the Daybreak Parkway 
Station.  The number of vehicles indicated is for a one-month period and is provided as a representation 
and an estimate for bidding purposes only.  Vehicle numbers are an estimate based on current 
schedules but may change for a variety of reasons throughout the year and from week to week.  
Working days and/or hours may change with the needs of UTA.  Payment will only be made for vehicles 
cleaned. 

Sunday Daybreak LRV night cleaning: 3 cars x 1 = 3 x 52 weeks annually = 156 vehicles annually divided 
by 12 months = 13 Monthly. 

Monday through Thursday Daybreak LRV night cleaning: 7 cars x 4 = 28 x 52 weeks annually = 1456 
vehicles annually divided by 12 months = 121 Monthly. 
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NIGHTLY CLEANING SERVICES ((JORDAN RIVER RAIL SERVICE CENTER (JRRSC) and MIDVALE 
RAIL SERVICE CENTER (MRSC)) 

Pricing and payment will be per train car cleaned.  (See schedule and estimates below) 

BASIC CONTRACT PERIOD (July 1, 2023 – June 30, 2026): 

Estimated Number Dollar Amount Per Car 

JRRSC MRSC JRRSC/MRSC 

Rail Cars Monday – 
Thursday (To include “As 
Required” items noted 
above). 

39 19 

$21.69 Per Car 

Rail Cars Friday (To 
include “As Required” 
items noted above). 

40 20 

Rail Cars Saturday (To 
include “As Required” 
items noted above). 

30 19 

Rail Cars Sunday (To 
include “As Required” 
items noted above). 

17 11 

Maintain Service Area 
(See Pay Element 5) 

Daily Daily $12.03 Per Area 

FIRST OPTION YEAR (July 1, 202  – June 30, 202 ): 

Estimated Number Dollar Amount Per Car 

JRRSC MRSC JRRSC/MRSC 

Rail Cars Monday – 
Thursday (To include “As 
Required” items noted 
above). 

39 19 $23.18 Per Car 
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Rail Cars Friday (To 
include “As Required” 
items noted above). 

40 20 

Rail Cars Saturday (To 
include “As Required” 
items noted above). 

30 19 

Rail Cars Sunday (To 
include “As Required” 
items noted above). 

17 11 

Maintain Service Area 
(See Pay Element 5) 

Daily Daily $12.51 Per Area 

SECOND OPTION YEAR (July 1, 202  – June 30, 202 ): 

Estimated Number Dollar Amount Per Car 

JRRSC MRSC JRRSC/MRSC 

Rail Cars Monday – 
Thursday (To include “As 
Required” items noted 
above). 

39 19 

$24.11 Per Car 

Rail Cars Friday (To 
include “As Required” 
items noted above). 

40 20 

Rail Cars Saturday (To 
include “As Required” 
items noted above). 

30 19 

Rail Cars Sunday (To 
include “As Required” 
items noted above). 

17 11 

Maintain Service Area 
(See Pay Element 5) 

Daily Daily $13.01 Per Area 

*See below for nightly/monthly estimates.
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Pricing and payment will be based per the ACTUAL number of vehicles serviced at the Jordan River Rail 
Service Center (JRRSC) and the Midvale Rail Service Center (MRSC).  The number of vehicles indicated is 
for a one-month period and is provided as a representation and an estimate for bidding purposes only.  
Vehicle numbers are an estimate based on current schedules but may change for a variety of reasons 
throughout the year and from week to week.  Working days and/or hours may change with the needs of 
UTA.  Payment will only be made for vehicles cleaned. 

Monday through Thursday LRV night cleaning:  58 cars x 4 = 232 x 52 weeks annually = 12,064 vehicles 
annually divided by 12 months = 1,005 Monthly. 

Friday night cleaning:  60 cars x 52 weeks annually = 3,120 vehicles divided by 12 months = 260 Monthly 

Saturday night cleaning: 49 cars x 52 weeks annually = 2,548 vehicles divided by 12 months = 212 
Monthly 

Sunday night cleaning: 28 cars x 52 weeks annually = 1,456 vehicles divided by 12 months = 121 
Monthly 

Estimated Total Cars per Month: 1005 + 260 + 212 + 121 = 1,598 monthly 

MAJOR DEEP CLEANING SERVICES ((JORDAN RIVER RAIL SERVICE CENTER (JRRSC) and 
MIDVALE RAIL SERVICE CENTER (MRSC)) 

Pricing and payment will be per train car cleaned.  (See schedule and estimates below) 

BASIC CONTRACT PERIOD (July 1, 2023 – June 30, 2026): 

Estimated Number Dollar Amount Per Car 

JRRSC MRSC JRRSC/MRSC 

Deep Clean Rail Cars 22 13 $178.87 Per Car 

Maintain Service Area 
(See Pay Element 5) 

Daily Daily $12.03 Per Area 
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FIRST OPTION YEAR (July 1, 202  – June 30, 202 ): 

Estimated Number Dollar Amount Per Car 

JRRSC MRSC JRRSC/MRSC 

Deep Clean Rail Cars 22 13 $186.25 Per Car 

Maintain Service Area 
(See Pay Element 5) 

Daily Daily $12.51 Per Area 

SECOND OPTION YEAR (July 1, 202  – June 30, 202 ): 

Estimated Number Dollar Amount Per Car 

JRRSC MRSC JRRSC/MRSC 

Deep Clean Rail Cars 22 13 $193.70 Per Car 

Maintain Service Area 
(See Pay Element 5) 

Daily Daily $13.01 Per Area 

*See below for daily/monthly estimates:
Pricing and payment will be based per the ACTUAL number of vehicles serviced at the Jordan River Rail
Service Center (JRRSC) and Midvale Rail Service Center (MRSC).  The number of vehicles indicated is for a
one-month period and is provided as a representation and an estimate for bidding purposes only.
Vehicle numbers are an estimate based on current schedules but may change for a variety of reasons
throughout the year and from week to week.  Working days and/or hours may change with the needs of
UTA.  Payment will only be made for vehicles cleaned.

Daily Major Cleaning: 416 cars annually divided by 12 months = 34 cars monthly 

An Annual Special Service (Spring deep clean) may be required depending on the condition of LRV’s in 
the Spring.  Additional services required in addition to a “Deep Clean” will be addressed per LRV as 
needed. 
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SCHEDULE 
COMMUTER RAIL

FRONTRUNNER

BASIC CONTRACT PERIOD (July 1, 2023 – June 30, 2026):

Pricing and payment will be per train car cleaned.

1. DAILY CLEANING SERVICES (WARM SPRINGS DIVISION):

Estimated 
Number per Day

$ Amount per 
Car Per Cleaning

Rail Cars (To include “AS Required” items noted above). 18 $47.03

Drivers’ area in Cab Car Compartment $4.77

Additional mileage cost per mile for services outside Warm 
Springs Yard.  Cleaning services will remain the same

Per Mile $0.62 

2. DEEP CLEANING SERVICES (WARM SPRINGS DIVISION):

Estimated 
Number per Day

$ Amount per 
Car Per Cleaning

Rail Cars, Deep Clean 3 $248.14

Drivers’ area in Cab Car Compartment $23.85

Additional mileage cost per mile for services outside Warm 
Springs Yard.  Cleaning services will remain the same

Per Mile $0.62
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3. DAY PORTER (PROVO STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Car Cleaning Weekday – Monday through Friday Pull-Out  $4.26 

Other Services Frequency Amount Per Day 

Platform Cleaning – Monday through Saturday 
Daily – As 
Required 

$12.03 

Break Room Cleaning – Monday through Saturday 
Twice Daily (AM 

and PM) 
$39.46 

4. DAILY CLEANING SERVICES (PROVO STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars 12 $47.03 

Operator’s Compartment in Cab Car  $4.77 

Area Cleanup Daily $12.03 

5. DAY PORTER SERVICES (OGDEN STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Car Cleaning Weekday – Monday through Friday Pull-Out  $4.26 

Other Services Frequency Amount Per Day 

Platform Cleaning – Monday through Saturday 
Daily – As 
Required 

$12.03 

Break Room Cleaning – Monday through Saturday Twice Daily (AM 
and PM) 

$39.46 
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6. DAILY CLEANING SERVICES (OGDEN STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars  $47.03 

Operator’s Compartment in Cab Car  4.77 

Area Cleanup Daily $12.03 

FIRST OPTION YEAR (July 1, 2026 – June 30, 

2027): Pricing and payment will be per train car 

cleaned. 1. DAILY CLEANING SERVICES (WARM SPRINGS DIVISION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars (To include “AS Required” items noted above). 18 $48.91 

Drivers’ area in Cab Car Compartment  $4.96 

Additional mileage cost per mile for services outside 
Warm Springs Yard.  Cleaning services will remain the 
same 

Per Mile $0.64 

2. DEEP CLEANING SERVICES (WARM SPRINGS DIVISION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars, Deep Clean 3 $258.07 

Drivers’ area in Cab Car Compartment  $24.80 
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Additional mileage cost per mile for services outside 
Warm Springs Yard.  Cleaning services will remain the 
same 

Per Mile $0.64 

3. DAY PORTER (PROVO STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Car Cleaning Weekday – Monday through Friday Pull-Out  $4.43 

Other Services Frequency Amount Per Day 

Platform Cleaning – Monday through Saturday 
Daily – As 
Required 

$12.55 

Break Room Cleaning – Monday through Saturday 
Twice Daily 

(AM and PM) 
$41.03 

4. DAILY CLEANING SERVICES (PROVO STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars 12 $48.91 

Operator’s Compartment in Cab Car  $4.96 

Area Cleanup Daily $12.51 

5. DAY PORTER SERVICES (OGDEN STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Car Cleaning Weekday – Monday through Friday Pull-Out  $4.43 

Other Services Frequency Amount Per Day 

Platform Cleaning – Monday through Saturday 
Daily – As 
Required 

$12.51 
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Break Room Cleaning – Monday through Saturday Twice Daily 
(AM and PM) 

$41.04 

6. DAILY CLEANING SERVICES (OGDEN STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars  $48.91 

Operator’s Compartment in Cab Car  $4.96 

Area Cleanup Daily $12.51 

SECOND OPTION YEAR (July 1, 2027 – June 30, 2028): 

Pricing and payment will be per train car cleaned. 

1. DAILY CLEANING SERVICES (WARM SPRINGS DIVISION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars (To include “AS Required” items noted above). 18 $50.87 

Drivers’ area in Cab Car Compartment  $5.15 

Additional mileage cost per mile for services outside 
Warm Springs Yard.  Cleaning services will remain the 
same 

Per Mile $0.66 

2. DEEP CLEANING SERVICES (WARM SPRINGS DIVISION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars, Deep Clean 3 $268.39 

Drivers’ area in Cab Car Compartment  $25.79 
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Additional mileage cost per mile for services outside 
Warm Springs Yard.  Cleaning services will remain the 
same 

Per Mile $0.66 

3. DAY PORTER (PROVO STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Car Cleaning Weekday – Monday through Friday Pull-Out  $4.60 

Other Services Frequency Amount Per Day 

Platform Cleaning – Monday through Saturday 
Daily – As 
Required 

$13.05 

Break Room Cleaning – Monday through Saturday 
Twice Daily 

(AM and PM) 
$42.67 

4. DAILY CLEANING SERVICES (PROVO STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars 12 $50.87 

Operator’s Compartment in Cab Car  $5.16 

Area Cleanup Daily $13.01 

5. DAY PORTER SERVICES (OGDEN STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Car Cleaning Weekday – Monday through Friday Pull-Out  $4.60 

Other Services Frequency Amount Per Day 
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Platform Cleaning – Monday through Saturday 
Daily – As 
Required 

$13.01 

Break Room Cleaning – Monday through Saturday Twice Daily 
(AM and PM) 

$42.68 

6. DAILY CLEANING SERVICES (OGDEN STATION):

Estimated 
Number per Day 

$ Amount per 
Car Per Cleaning 

Rail Cars  $50.87 

Operator’s Compartment in Cab Car  $5.16 

Area Cleanup Daily $13.01 
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Mary DeLoretto, Chief Capital Services Officer

PRESENTER(S): Dave Hancock, Director Capital Development

Andrea Pullos, Project Manager

TITLE:

Contract: MidValley Connector Lease Agreement (West Valley City)

AGENDA ITEM TYPE:
Non-Procurement Agreement

RECOMMENDATION:

Approve and authorize lease agreement with West Valley City

BACKGROUND:

UTA is in the process of preparing to construct the MidValley Connector Bus Rapid Transit (BRT) project (UTA

Project MSP253). As part of the project, UTA is working with local jurisdictions to collect right-of-way and

access to local roadways for the busway. This creates the need for a lease agreement with the local

jurisdiction. The busway for the MidValley Connector BRT project will be utilizing West Valley City roads and

will expand the bus hub.

DISCUSSION:

The lease agreement with West Valley City and UTA contains the following:

· West Valley leases to UTA portions of their street for stations

· No lease value assigned to street for FTA reporting

· West Valley leases to UTA property for the West Valley Hub
o Lease valued at $510K for FTA reporting; no actual funds exchanged

· Installation of 8’ post and panel wall along 2700 West with the Project installing the wall and West
Valley purchasing the right of way needed for the construction

· Install transformer on the leased property to accommodate a high-speed bus charger.  Excess capacity
of transformer will be 1000 kW available to City for vehicle charging stations at City Hall.

Page 1 of 2
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· UTA responsible for maintenance of UTA facilities and stations including snow removal from BRT hub
area.

· West Valley responsible for all street maintenance and improvements

CONTRACT SUMMARY:

Contractor Name: West Valley City

Contract Number: 23-P00279

Base Contract Effective Dates: September 13, 2023

Extended Contract Dates: September 13, 2073

Existing Contract Value: NA

Amendment Amount: NA

New/Total Contract Value: $0.00; FTA reporting value $510,000

Procurement Method: NA

Budget Authority: 2023-2027 Capital Plan

ALTERNATIVES:

None

FISCAL IMPACT:

This agreement will create additional land assets (right-to-use) for UTA for the West Valley Station and six

additional stations on 2700 West.  Donated property is received by UTA at its appraised value at time of

donation.

This agreement will also lease out one electrical transformer to be constructed on the Project to West

Valley City.  The value of this asset has yet to be determined.

This agreement identifies the right to build a wall on West Valley City’s property line on 2700 West, but

no land asset has been valued at this time, and due to nature of property line, land under the future fences

will not be able to be valued.

ATTACHMENTS:

1) West Valley City Lease Agreement

Page 2 of 2
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PUBLIC WAY LEASE AGREEMENT

This Public Way Lease Agreement ( the “ Agreement”) is entered into as of _____ day of
2023 ( the “ Execution Date”), by and between the UTAH TRANSIT AUTHORITY, a

large public transit district organized pursuant to the laws of the State of Utah ( hereinafter “ UTA”), the
MUNICIPAL BUILDING AUTHORITY OF WEST VALLEY CITY, a Utah political subdivision, and
WEST VALLEY CITY CORPORATION, a Utah municipality and political subdivision ( hereinafter and
collectively “ West Valley City”). 

RECITALS

WHEREAS, West Valley City owns and has jurisdiction over a network of streets within its
municipal boundaries;  

WHEREAS, UTA is engaged in a project (“ Project”) to design, construct, and operate the
Midvalley Bus Rapid Transit that will follow a route through West Valley City ( the “ BRT”), and which
will serve the residents of West Valley City; 

WHEREAS, West Valley City signed a Memorandum of agreement outlining the city’ s
understanding of and commitment to the BRT design and construction; 

WHEREAS, the Parties desire to enter into this Agreement to ( i) provide UTA with the right to
construct and operate the BRT in West Valley City, and ( ii) to define the Parties’ roles and responsibilities
with respect to the design and construction of the Project, and with respect to the operation and maintenance
of the completed BRT. 

AGREEMENT

NOW THEREFORE, based on the stated Recitals, which are incorporated herein by reference, and
for and in consideration of the mutual covenants and agreements hereinafter set forth, the mutual benefits
to the Parties to be derived herefrom, and for other valuable consideration, the receipt and sufficiency of
which the Parties acknowledge, it is hereby agreed as follows: 

ARTICLE I
INCORPORATED TERMS AND DEFINITIONS

For purposes of this Agreement, the following definitions shall apply: 

1.1 “ BRT Stations” means the designated stops along the BRT, also known as platforms, 
which may appear on the side of the road). The BRT Stations do not include the underlying real property. 

1.2 “ BRT Roadway Areas” means street improvements installed solely and exclusively for
the use of the BRT System, such as concrete bus pads, but do not include the underlying real property.  

1.3 “ West Valley City Streets” means those public streets within West Valley City’ s
municipal boundaries that are not designated as State highways under Utah Code Ann. Title 72, Chapter 4. 

1.4 “ West Valley City Street Improvements” means the land, roadway materials, curb, 
gutter, sidewalks and other improvements to be acquired, installed, constructed, reconstructed, or relocated
on West Valley City Streets as part of the Project, and which are not considered UTA facilities. The West

13th
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Valley City Street Improvements include relocated sidewalks, widened roadways, and traffic control
devices not found on UDOT highways.  

1.5 “ Party” and “ Parties” means UTA or West Valley City, and UTA and West Valley City, 
respectively. 

1.6 “ UTA Facilities” means: the BRT Stations and appurtenant improvements such as
canopies, benches, and ticket vending machines; the BRT Roadway Areas; communications infrastructure
serving the BRT Stations; and all traffic signal infrastructure or equipment dedicated to the BRT System, 
such as dedicated signal heads or signal lights and control devices or other equipment within signal cabinets
BRT Signal Equipment). 

ARTICLE II
ALIGNMENT AND LEASE OF WEST VALLEY CITY STREETS

2.1 The BRT alignment is depicted on “ Exhibit A” and “ Exhibit A-2” (“ Exhibit A and A-2” 
are attached hereto and hereby incorporated into and made a part of this Agreement by reference). 

2.2 West Valley City leases to UTA the following portions of West Valley City Streets
collectively referred to as the “ Leased Premises”) for the use of UTA Facilities as depicted in the maps

attached as Exhibit “ A.” 

2.2.1 Such subsurface areas of West Valley City Streets along the BRT alignment as are
necessary for UTA to install communications infrastructure such as duct banks, conduit, 
and fiber as necessary for the efficient operation of the BRT, but not to include such
subsurface areas that are already occupied by existing or currently planned utilities or other
subsurface areas where the location of BRT communications infrastructure would have an
unreasonable negative impact on existing or currently planned utilities.  

2.3 The general descriptions of the areas leased to UTA for UTA Facilities provided above are
based on the final design drawings ( also referred to hereafter as the “ FDD” and attached hereto as Exhibit
D) contained in the civil drawings for the Project, in Parties’ possession. The final, precise locations and
boundaries of the areas leased to UTA for UTA Facilities are set forth in the FDD. The Project shall be
constructed by UTA in accordance with the FDD. 

2.4 As of the Execution Date of this Agreement, some of the area leased to UTA for UTA
Facilities, as described above, may not be owned by West Valley City. UTA shall, as part of the Project, 
acquire those areas through voluntary transactions, or, if necessary, request that the Utah Department of
Transportation ( hereafter “ UDOT”) acquire those areas through the use of eminent domain, as provided in
Utah Code Ann. § 17B-2a-820. Following the completion of the Project, UTA will convey and dedicate
those areas to West Valley City, in a manner to be determined by West Valley City. Upon such conveyance
or dedication to West Valley City, the leases described above will take effect as to those areas, subject to
Section 3.1.  

2.5 The appraised value of the lease described above is valued at $510,000 (inclusive of rights-
of-way to be purchased by UTA from private property owners and transferred to West Valley City for
inclusion under this Agreement).  West Valley City is donating the rights set forth in this Agreement to
UTA at no cost, as an in-kind contribution to the Project.  

2.6 West Valley City shall own the West Valley City Street Improvements, and will have no
ownership interest in the UTA Facilities.  
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2.7 Notwithstanding the use of the term “ lease” in this Agreement, the Parties do not intend
that UTA be deemed a “ tenant” pursuant to Utah Code Ann. § 78B-6-801 et seq.  Rather, the Parties intend
that the Parties’ rights and remedies under this Agreement be determined solely by the express terms of this
Agreement.   

2.8 UTA shall design and construct the 8’ tall post and panel privacy/ retaining wall along 2700
West as shown in Exhibit C, with associated costs shared between the parties as described below. Wall
pattern and color to be determined and approved by West Valley City. Wall to be constructed per Midvalley
Connector ( Project # MSP253) project special provisions 02860S and 02861M.  UTA shall be responsible
for identifying right-of-way, easement, and utility relocation needs necessary to accommodate the wall.   
The City shall be responsible for acquisition of necessary right-of-way, easements, and relocation of utilities
necessary to accommodate said wall.  Actual costs for transfer between West Valley City and the Project
will be determined once West Valley City has acquired the ROW and easements necessary for wall
construction. Distribution of wall costs between West Valley City and the Project will be: 

As depicted in
Exhibit C, on 2700
West bordering
residences of

Costs Project is responsible for Costs West Valley City is
responsible for

4078 S Dublin Cir
4080 S Dublin Cir

ROW and Easement Identification
Utility Relocation Identification
Construction
Design Costs
Construction Management
Items not estimated ( up to $8000) 
Contingency ( Up to $4000) 

ROW and Easement Acquisition
ROW and Easement Document
Preparation
Utility Relocation

4084 S Dublin Cir
4072 S Dublin Cir
4068 S Dublin Cir
4058 S 2665 W
4050 S 2665 W
2679 W Westshire Dr

ROW and Easement Identification
Utility Relocation Identification
Design Costs
Construction Management

ROW and Easement Acquisition
ROW and Easement Document
Preparation
Utility Relocation
Construction
Items not estimated ( up to $26,500) 
Contingency ( up to $15,000) 

2.9 The Project shall install a transformer on the leased property as set forth in the FDD to
accommodate a high speed bus charger.  UTA shall permit the City to use the excess capacity of said
transformer to install vehicle charging stations at City Hall.  Excess capacity available for the City is 1000
kW.  UTA shall not be responsible for the cost of installing or connecting said vehicle charging stations. 

ARTICLE III
TERM

3.1 This Agreement is executed with the anticipation UTA will be awarded a Capital
Improvement grant from the Federal Transit Administration ( FTA), in an amount sufficient, together with
local funding, to complete the Project. This Agreement is expressly conditioned on UTA executing a Capital
Improvement Grant Agreement with FTA. If UTA and FTA do not execute a Capital Improvement Grant
Agreement, this Agreement shall be of no further force or effect.  The FTA shall retain a federal interest in
the improvements made to UTA Facilities using federal funds, for which improvements UTA shall maintain
continuing control during the term of this Agreement and any renewals thereof. 
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3.2 The rights set forth above are for an initial term of fifty (50) years from Execution Date of
this Agreement, and will automatically renew for an additional term of twenty five (25) years unless either
Party provides notice at least one hundred and eighty ( 180) days prior to the expiration of the initial term
that it does not intend to renew the Agreement. 

3.2.1 Notwithstanding section 3.1, West Valley City may terminate this Agreement prior to the
expiration of the initial term if (i) UTA permanently terminates or abandons transit service on the
Lease Premises, ( ii) UTA does not provide transit service on the Leased Premises for a period of
one (1) year, except when due to a force majeure event and any time necessary to reconstruct UTA
Facilities, or (iii) UTA commits a material, continuing breach of this Agreement that subjects West
Valley City to irreparable harm for which monetary damage are inadequate compensation. 

3.2.2 Prior to terminating the Agreement for one of the reasons stated in section 3.3.1, West Valley
City shall provide UTA with written notice of its intent to terminate and its basis for doing so. If
UTA does not recommence transit service or cure the breach, as applicable, within six (6) months
from the date of West Valley City’ s notice, the right granted in the Agreement will terminate and
UTA shall, upon West Valley City’ s request and at UTA’ s sole cost, remove all UTA Facilities
within six (6) months of said termination.  

ARTICLE IV
OPERATION AND MAINTENANCE

4.1 UTA shall operate the BRT and provide regular service to the general public in accordance
with applicable Federal and State law. 

4.1.1 In recognition of the safety concerns associated with potentially crowded station
platforms, substantial foot traffic, street traffic and system vehicle traffic, and the resulting
need for crowd control and attention to surroundings, the Parties intend that no part of the
BRT Stations or BRT Roadway Areas will be considered public forums. 

4.1.2 Without the prior written approval of West Valley City, no commercial advertising
shall be allowed on the BRT Station or other UTA Facilities except that advertising for the
BRT itself shall be allowed to the extent it conforms to the West Valley City code, subject
to UTA approval of any advertising thereupon.  

4.1.3 As part of the Project, traffic signal systems along the BRT alignment will be
programmed to give priority to BRT vehicles ( except that the highest priority will always
be given to emergency vehicles) where the Parties deem appropriate, with the intent of
striking an appropriate balance between BRT efficiency and other local and regional traffic
needs. The initial signal timing will be determined by the Parties as part of the design
process. Once the BRT is operational, upon the request of one Party, the Parties shall meet
to assess system performance and discuss potential adjustments to the traffic signal priority
system. The Parties agree to work together to attempt to implement a solution that meets
each Party’ s needs to the greatest extent possible and to take advantage of technologies to
improve system performance for both the BRT and general traffic. The Parties
acknowledge that ideally, BRT buses need to be able to jump traffic queues in order to re-
enter mixed traffic and that the BRT needs to operate with regular, predictable headways. 
However, the parties further acknowledge that UDOT ( working in coordination with West
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Valley City) reserves the right, in its sole discretion, to adjust signal timing to address
competing needs and UDOT shall at times retain ultimate control of timing and
signalization priority on State highways. 

4.2 UTA shall be responsible for all routine maintenance and long- term maintenance of the
UTA Facilities and BRT Stations, except for routine maintenance of, and snow removal from, the BRT
Roadway Areas.  

4.2.1 West Valley City shall be responsible for all routine and long-term maintenance of
the West Valley City Street Improvements.  

4.2.2 Long term maintenance of West Valley City Streets includes surface treatment such
as slurry sealing, micro- surfacing, asphalt mill and overlay, as well as more comprehensive
pavement replacement. Any such maintenance within the BRT System will be coordinated
between the Parties to minimize disruption to the BRT and other traffic. 

4.2.4 To coordinate maintenance responsibilities, the Parties shall exchange routine and
emergency contact information and keep such information current marked “ Exhibit “ B”, 
which exhibit is intended by the Parties to be a living document updated at least on a
quarterly basis.  (“ Exhibit B” is attached hereto and hereby incorporated into and made a
part of this Agreement by reference).  

4.3 UTA acknowledges the existence of public and private utility facilities under the BRT
Stations. West Valley City reserves the right to enter the BRT Stations, and authorize other utility owners
to do the same, as and when reasonably necessary to inspect, maintain, repair, or replace facilities located
on, under, or adjacent to the BRT Stations. To the extent reasonably possible, West Valley City shall
coordinate such work with UTA in advance, in order to ensure safety and to minimize disruption of BRT
operations. Following completion of the BRT, UTA will not disapprove of West Valley City’ s request to
make minor realignments of the BRT Lanes if West Valley City pays for the realignment and the
realignment of the lane does not have significant impact to the BRT route or operation.  

4.3.1 West Valley City may grant additional franchises and permits in the future for utility
facilities under or over BRT Stations, so long as such facilities do not unreasonably
interfere with operations of the BRT. West Valley City shall notify UTA of (i) any requests
for new permits under or over the BRT Stations, and ( ii) any applications for street cut
permits within the BRT stations. UTA shall have two ( 2) weeks to review and object to
such requests or applications prior to work commencing. The Parties shall cooperate to
minimize disruption to BRT service caused by the granting of any new permits for new
utility facilities.  

4.4 UTA will select and engage a qualified firm to construct the BRT System.  

4.4.1 UTA and the construction firm shall obtain a right of way permit from West Valley
City for the work performed in West Valley City Streets. West Valley City shall, as an in-
kind contribution to the project, waive all fees typically charged for right of way permits
and inspections within the right of way. 
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4.4.2 All construction within West Valley City Streets together with construction on
State Highways in areas located behind the back of curb shall comply with West Valley
City’ s currently adopted engineering standards.  

4.4.3 Throughout the construction process, West Valley City will have continuous
access to the project site to monitor project construction and to ensure the construction
meets applicable city specifications and is performed in accordance with the final design
documents. 

ARTICLE V
INDEMNITY

5.1 UTA shall use the Leased Premises at its own risk and agrees to indemnify, defend, and
hold harmless West Valley City and West Valley City’ s officers, officials, employees, and representatives
for, from, and against all liabilities, claims, damages, losses, suits, judgments, causes of action and costs
including court costs and attorneys’ fees,), of any nature, kind or description (“ Losses”) resulting from: (a) 

negligence or fault on the part of UTA or any employees, officials, agents or contractors of UTA related to
the design, construction, maintenance or other work performed by or on behalf of UTA on the BRT within
the Leased Premises; and (b) negligence or fault on the part of UTA or any employees, officials, agents, or
contractors of UTA in the use or operation of the BRT within the Leased Premises, or (c) UTA’ s breach of
any provision of this Agreement. In the event any Losses are caused by the joint or concurrent negligence
of UTA and West Valley City, UTA shall indemnify West Valley City only in proportion to UTA’ s own
negligence and/or fault.   Likewise, West Valley City agrees to indemnify, defend, and hold harmless UTA
and UTA’ s officers, officials, employees, and representatives for, from, and against all liabilities, claims, 
damages, losses, suits, judgments, causes of action and costs ( including court costs and attorneys’ fees,), of
any nature, kind or description (“ Losses”) resulting from negligence or fault on the part of West Valley
City or any employees, officials, agents related to its involvement with the Project. In the event any Losses
are caused by the joint or concurrent negligence of UTA and West Valley City, West Valley City shall
indemnify UTA only in proportion to West Valley City’ s own negligence. 

5.2 Governmental Immunity: UTA and City are governmental entities under the Governmental
Immunity Act, Section 63G-7-101 et seq. 1953 of the Utah Code ( as amended) ( the “ Governmental
Immunity Act”).  Notwithstanding any provision to the contrary in this Agreement, ( i) the obligations to
indemnify, defend and/or hold harmless in this Agreement are limited to the dollar amounts set forth in the
Governmental Immunity Act and are further limited only to the claims that arise from the negligent acts or
omissions of the parties, and ( ii) nothing in this Agreement shall be construed to be a waiver of either party
of any defenses or limits of liability available under the Government Immunity Act. 

ARTICLE VI
ENTIRE AGREEMENT – COUNTERPARTS

This Agreement shall constitute the entire agreement and understanding of the Parties with respect to
the subject matter hereof, and shall supersede all offers, negotiations and other agreements with respect thereto. 
Any amendment to this Agreement must be in writing and executed by the authorized representatives of each
Party. This Agreement may be executed in any number of counterparts and by each of the Parties hereto on
separate counterparts, each of which when so executed and delivered shall be an original, but all such
counterparts shall together constitute but one and the same instrument. Any signature page of this
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Agreement may be detached from any counterpart and reattached to any other counterpart hereof. The
facsimile transmission of a signed original of this Agreement or any counterpart hereof and the
retransmission of any signed facsimile transmission hereof shall be the same as delivery of an original. To
facilitate execution of this Agreement, the parties may execute and exchange and sign this agreement
through electronic or digital signatures, electronic mail or mailed counterparts of the signature pages, which
shall be valid, binding and admissible as though original. 

This Agreement is binding upon all of the assigns, grantees and successors in interested to each of
the Parties, and shall remain in full force and effect until amended as provided herein. 

ARTICLE VII
FORUM SELECTION AND CHOICE OF LAW

This Agreement shall be construed and interpreted under the laws of the State of Utah and the
parties agree that any action or proceeding brought concerning this Agreement may be brought only in the
courts of Weber County, Utah, and each party hereto hereby consents to the jurisdiction of such courts. 

ARTICLE VIII
NONWAIVER

No covenant or condition of this Agreement may be waived by any party, unless done so in writing. 
Forbearance or indulgence by any party in any regard whatsoever shall not constitute a waiver of the
covenants or conditions to be performed by the other.  

ARTICLE IX
SEVERABILITY

This Agreement is executed by the Parties under current interpretation of any and all applicable
federal, state, county, municipal, or other local statutes, ordinances, or laws.  Furthermore, each and every
separate division hereof shall have independent and severable status from each other division, or
combination thereof, for the determination of legality, so that if any separate division herein is determined
to be unconstitutional, illegal, violative of trade or commerce, in contravention of public policy, void, 
invalid or unenforceable for any reason, that separate division shall be treated as a nullity but such holding
or determination shall have no effect upon the validity or enforceability of each and every other division, 
or other combination thereof. 

Section Intentionally Left Blank] 
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IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed in
duplicate as of the date first herein written. 

APPROVED AS TO FORM: 

Timothy G. Merrill
Assistant Attorney General

ATTEST AND COUNTERSIGN: 

City Recorder

APPROVED AS TO FORM

UTAH TRANSIT AUTHORITY

By:  _______________________________ 
Jay Fox
Executive Director

By: _______________________________ 

By: _______________________________ 

WEST VALLEY CITY

By: _______________________________ 
Karen Lang
Mayor

Attorney

ATTEST AND COUNTERSIGN: 

MUNICIPAL BUILDING AUTHORITY
OF WEST VALLEY CITY

By: _______________________________ 
William Whetstone
Chair/ President

Secretary

Mary DeLoretto
Chief Capital Services Officer 
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EXHIBIT A
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EXHIBIT A-2
BRT ALIGNMENT
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EXHIBIT B

EMERGENCY CONTACTS

WEST VALLEY CITY

West Valley City Public Works Director
Daniel Johnson
801-963- 3228
daniel. johnson@wvc- ut.gov

West Valley City Engineer
Coby Wilson
801 963 3204
Coby.wilson@wvc- ut.gov

UTA

MAINTENANCE OF Facilities
Guy Miner
801) 448-2696

gminer@rideuta. com

BUS OPERATIONS
Robert Brothersen, Bus Stop Administrator
801) 287- 2325

RBrothersen@rideuta. com
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EXHIBIT D

FINAL DESIGN DRAWINGS
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Mary DeLoretto, Chief Capital Services Officer

PRESENTER(S): Jared Scarbrough, Director of Capital Construction

Jacob Wouden, Project Manager

TITLE:

Change Order: On-Call Infrastructure Maintenance Contract Task Order #23-097 - Redwood Road Grade

Crossing (Stacy and Witbeck, Inc.)

AGENDA ITEM TYPE:
Procurement Contract/Change Order

RECOMMENDATION:

Approve task order #23-097 to the on-call maintenance contract with Stacy and Witbeck, and authorize the

Executive Director to execute the task order and associated disbursements in the amount of $279,450 Inc.for

state of good repair work on the West Valley TRAX Line.

BACKGROUND:

In October 2020, UTA released a request for procurement (RFP) for an on-call maintenance contractor focused

specifically on infrastructure assets. Bids were received and evaluated, and Stacy and Witbeck, Inc. was

selected as the winner based on overall scoring using the best value format. The UTA Board of Trustees

approved the contract and authorized the Executive Director to execute the contract with Stacy and Witbeck

Inc. on January 27, 2021.  This contract is for three years and will be coming up for re-procurement in 2024.

UTA’s rail infrastructure is at an age where yearly rehabilitations and replacements need to occur to maintain

the infrastructure in a state of good repair. These projects typically address three concerns:

- Passenger ride quality

- Automobile cross-traffic ride quality

- Potential stray current issues
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DISCUSSION:

UTA Staff is requesting approval of task order #23-097 with Stacy and Witbeck, Inc. to complete one grade

crossing replacement project in the amount of $279,450. The scope of this request includes full replacement

of the at-grade crossing at the Redwood Road crossing on the West Valley Line with 274 TF of embedded track.

The existing rail will be replaced with new 115# rail provided by UTA. Stacy and Witbeck has assumed the

replacement will take place during one continuous shutdown with no trains running, and a bus bridge in effect

to service UTA riders. A complete power down of the overhead contact wires will be required to safely

perform the demolition portion of work on both tracks.

CONTRACT SUMMARY:

Contractor Name: Stacy and Witbeck, Inc.

Contract Number: 20-03349-97

Base Contract Effective Dates: January 1, 2021 through December 31, 2023

Extended Contract Dates: N/A

Existing Contract Value: $29,372,835

Amendment Amount: $279,450

New/Total Contract Value: $29,652,285

Procurement Method: RFP best value modification

Budget Authority: 2023-2027 Capital Plan

ALTERNATIVES:

Due to the complexity of rail replacement work, starting a new procurement would delay the project 18

months due to the selection process and ordering materials. If the at-grade crossing at Redwood Rd. is not

replaced, the rail will continue to deteriorate and cause service interruptions.  If delayed long enough, the rail

would be out of a state of good repair and could become a severe safety issue. Due to the lead time of the

materials needed for replacement, an unplanned replacement could impact service for over a year.  The

location of the at-grade crossing at Redwood Rd. is on the West Valley Line and would significantly delay

service if not replaced.  This is a key strategic alignment area for our operation team.

FISCAL IMPACT:

Funds for this project are included in the 2023-2027 Capital Plan

ATTACHMENTS:

1) Task Order
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Project: SGR405 Infrastructure On Call Maint.
2020

Task Order Request #TO23-097 - TO23-097 Redwood Road Grade Crossing

Status Draft Assignees Jacob Wouden

Created Date Aug 8, 2023 Issued Date

Location 23-097 Redwood Road Grade Crossing

TASK ORDER IDENTIFICATION
TASK ORDER NO# TO23-097 TASK ORDER

NAME
Redwood Road Grade Crossing

Contract No 20-03349 Account Code 20-7393.63000.1002

 DocuSign Envelope ID: 8EE786C0-6089-4B31-88D3-A368B0DAFDEB

Contractor Name Stacy and Witbeck, Inc. Contract Start Date 02/02/21

THE PURPOSE OF THIS TASK ORDER IS TO SPECIFICALLY DEFINE THE SCOPE, SCHEDULE, LUMP SUM
PRICE, AND OTHER TERMS APPLICABLE TO THE WORK IDENTIFIED HEREIN.

UTA AND THE CONTRACTOR HEREBY AGREE AS FOLLOWS:

1.0 SCOPE OF SERVICES
The scope of work
for this Task Order
is hereby attached
and incorporated
into this Task Order

2.0 SCHEDULE
The Substantial
Completion Date for
this Task is

12/31/23 The Final
Acceptance Date
for this Task is

12/31/23

3.0 LUMP SUM PRICE
Invoices will be
billed on a monthly
basis for completed
work to date. The
price for this task
order is a not to
exceed amount of

$279,450

4.0 APPLICABILITY OF FEDERAL CLAUSES
Does this Task
Order includes
federal assistance
funds which
requires the
application of the
Federal Clauses
appended as
Exhibit D to the
Contract?

Yes If federal assistance 
funds are 
anticipated, the UTA 
Civil Rights group 
has set a 
Disadvantaged 
Business 
Enterprises (DBE) 
participation goal 
for this Task Order

Race Neutral

Page 1 of 3 Printed On: Aug 10, 2023 12:11 PM MDT
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IN WITNESS WHEREOF, THIS TASK ORDER HAS BEEN EXECUTED BY UTA AND CONTRACTOR OR ITS
APPOINTED REPRESENTATIVE

UTAH TRANSIT AUTHORITY:
Required
Signatures

Project Manager $0 - 24,999
Legal Review $25k or greater
Dir. of Capital Projects $25k - 74,999
Chief Service Dev. Ofcr. $75k - 199,999
Executive Director $200,000+
Procurement/Contracts (for all)

Signature (Legal) By: ___________________________

Signature
(Procurement)

By: ___________________________ Signature (Project
Manager)

By: ___________________________  

Name: ________________________  

Title: __________________________
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Signature (Director) By: ___________________________  Signature (Chief
Service
Development
Officer)

Date: ________________

By: ___________________________      
Mary DeLoretto, Chief Service Development Officer

Date: ________________

Signature
(Executive Director)

Name: ________________________  

Title: __________________________

Date: ________________

By: ___________________________ 
Jay Fox, Executive Director     

Date: ________________

COMPANY:
COMPANY: Stacy and Witbeck, Inc. Signature

(Contractor)
By: ___________________________ 

8/10/2023Date: ________________
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__________________________________________________

1958 West North Temple 
Salt Lake City, UT 84116 

801.666.7840 (office)     801.432.7849 (fax) 

August 3, 2023 On Call Services 

Mr. Jake Wouden 

Rail Infrastructure Project Manager 

Utah Transit Authority 

2264 South 900 West 

South Salt Lake City, UT  84119 

Reference: On-Call Transit Infrastructure Construction, Maintenance and Repair 

Project No: 20-03349VW 

Subject: 23-623 - Redwood Road Embedded Crossing 

Dear Jake: 

We are pleased to provide the attached cost estimate to remove and replace the at-grade crossing at 

the Redwood Road crossing on the West Valley Line with 274 TF of embedded track. The existing rail will 

be replaced with new 115# rail provided by UTA.  Stacy and Witbeck has assumed the replacement will 

take place during one continuous shutdown with no trains running, and a bus bridge in affect to service 

UTA riders.  A complete power down of the overhead contact wires will be required to safely perform 

the demolition portion of work on both tracks.  We look forward to constructing this project for UTA this 

year at a mutually agreed upon schedule. 

Exclusions: 

• Railroad Flagging

• Track to Earth Testing

• Sales Tax on Permanent Materials

• OSC power down

• Taking crossings and signals out of service

• Any signal or comm related work items

• Grade Stabilization outside of Trackway

• Other Track Materials (Rail Boot, Steel Ties & Hardware)

Clarifications: 

• Please see detailed list of each bid item below.

• 115# rail to be provided by UTA.

• SWI has assumed the replacement will take place during one continuous shutdown with no

trains running, and a bus bridge in affect to service UTA riders

• The unit costs for each bid item includes the costs of insurance, bond, and risk at the agreed

upon rates.

• We are excluding all utility relocations and conflicts from our pricing. Any conflicts or relocations

will need to be addressed as a change of condition.

• The scope of work is inclusive of only the items and scope that are listed below. Any other items

of work or changes to the below scope will need to be repriced.

• Project is for removal of existing tracks and embedded track construction only.
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1958 West North Temple 
Salt Lake City, UT 84116 

801.666.7840 (office)     801.432.7849 (fax) 

 

Bid Item 1000 – Field Engineering and Project Controls – 1 LS – Total of $32,476.00 – This bid item 

includes Stacy and Witbeck field support from field engineer to manage construction. The field engineer 

will also perform pre-task planning and coordination with UTA. This item also includes office manager 

time for payroll and accounts payable. 

 

Bid Item 1100 – Permits and Regulatory Approvals – 1 LS – Total $2,804.00 – This bid item includes the 

cost to obtain all necessary city permits required to perform the work. 

Bid Item 2000 – Safety Program and Administration – 1 LS – Total of $5,157.00 – Cost of Safety 

Supplies, safety personnel to visit the site, and incidental drug testing. 

 

Bid Item 2500 – Key Personnel Travel & Subsistence – 1 LS – Total $8,736.00 – This bid item includes 

cost to provide travel arrangements and subsistence for 2 key track personnel for the duration of the 

work. 

 

Bid Item 3000 – QC Program & Testing – 1 LS – Total $8,683.00 – This bid item includes cost for SWI QC 

manager and Consolidated Engineering Laboratories to provide field and lab technicians to test and 

monitor materials.  Also includes their management personnel to oversee testing and documentation.  

Includes weld testing performed by Quality Testing & Inspection (QTI). 

 

Bid Item 6000 – Construction Survey and Layout – 1 LS – Total $4,486.00 – This bid item includes the 

cost for construction layout survey. 

 

Bid Item 7000 – Redwood Road Embedded Grade Crossing – 274 TF – Total $189,060  

 

– This bid item includes the following items. 

• Item 7020 – Demo Existing Crossing - Includes saw cutting, removal, haul off and dump fees for 

the existing concrete track panels and curb.   

• Item 7060 –Handle Track Materials - Includes transportation and handling of rail boot and steel 

ties for the embedded track. Includes loading and hauling of UTA provided rail. 

• Item 7070 – Thermite Welding - Includes 20 115# thermite welds. Excludes weld testing. Weld 

testing included in Bid Item 3000 

• Item 7080 – Embedded Track Construction - Includes construction of 274 TF of embedded rail 

per the Sugar House Streetcar details.  The dimensions of the track slab will vary from the Sugar 

House detail by using a 96”x 15” track slab, rather than an 84” x 15” track slab. 

• Item 7090 – Ballasted Track Construction - Includes a total of 40 TF of ballasted track 

construction split up on the ends of the embedded tracks.  Includes installation of UTA provided 

10’ concrete transition ties. 

 

 

 

Bid Item 8000 – Rail Salvage Credit – 10.5 TN – ($160/TN) – Total ($1,680.00) – This item is a credit for 

the rail salvage price at the current anticipated steel salvage rates as provided by Western Metals 

Recycling. 
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1958 West North Temple 
Salt Lake City, UT 84116 

801.666.7840 (office)     801.432.7849 (fax) 

Bid Item 10000 – Mobilization – 1 LS – Total $6,867.00 – This bid item includes the cost for mobilizing 

heavy equipment to and from the project site prior to each shutdown, and final project cleanup. 

includes street sweeping, field sanitary expenses, temporary site lighting, field office supplies, and 

jobsite dumpster. 

Bid Item 100000 – Fee (7.5%) – 1 LS – Total of $19,496.00 – This is the agreed to 7.5% GMGC fee. 

The total price for this scope of work is $279,450.00. 

If you have any questions, please contact me. 

Sincerely, 

Stacy and Witbeck, Inc. 

Collin Christensen 

Project Manager 
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Mary DeLoretto, Chief Capital Services Officer

PRESENTER(S): Jared Scarbrough, Director of Capital Construction

Jacob Wouden, Project Manager

TITLE:

Change Order: On-Call Infrastructure Maintenance Contract Task Order #23-117 - Bingham Junction

Embedded Grade Crossing (Stacy and Witbeck, Inc)

AGENDA ITEM TYPE:
Procurement Contract/Change Order

RECOMMENDATION:

Approve task order #23-117 to the on-call maintenance contract with Stacy and Witbeck and authorize the

Executive Director to execute the task order and associated disbursements in the amount of $340,779 for the

removal and replacement of the at-grade crossing at Bingham Junction on the Mid-Jordan Line.

BACKGROUND:

In October 2020, UTA released a request for procurement (RFP) for an on-call maintenance contractor focused

specifically on infrastructure assets.  Bids were received and evaluated, and Stacy and Witbeck, Inc. was

selected as the winner based on overall scoring using the best value format.  The UTA Board of Trustees

approved the contract and authorized the Executive Director to execute the contract with Stacy and Witbeck

Inc. on January 27, 2021.  This contract is for three years and will be coming up for re-procurement in 2024.

UTA’s rail infrastructure is at an age where yearly rehabilitations and replacements need to occur to maintain

the infrastructure in a state of good repair.  These projects typically address three concerns:

- Passenger ride quality

- Automobile cross-traffic ride quality

- Potential stray current issues
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DISCUSSION:

UTA Staff is requesting approval of task order #23-117 with Stacy and Witbeck, Inc. to remove and replace the

at-grade crossing at Bingham Junction on the Mid-Jordan Line in Midvale with 232 TF of embedded track

crossing. The existing rail will be replaced with new 115# rail provided by UTA. Stacy and Witbeck has assumed

the replacement will take place during one continuous shutdown with no trains running, and a bus bridge in

affect to service UTA riders. A complete power down of the overhead contact wires will be required to safely

perform the demolition portion of work on both tracks.

CONTRACT SUMMARY:

Contractor Name: Stacy and Witbeck, Inc.

Contract Number: 20-03349-117

Base Contract Effective Dates: January 1, 2021 through December 31, 2023

Extended Contract Dates: N/A

Existing Contract Value: $29,727,214

Amendment Amount: $340,779

New/Total Contract Value: $30,067,993

Procurement Method: RFP best value modification

Budget Authority: 2023-2027 Capital Plan

ALTERNATIVES:

Due to the complexity of rail replacement work, starting a new procurement would delay the project 18

months due to the selection process and ordering of materials. If the at-grade crossing at Bingham Junction on

the Mid-Jordan Line in Midvale are not replaced, the rail will continue to deteriorate and cause service

interruptions. If delayed long enough, the rail would be out of a state of good repair and could become a

severe safety issue. Due to the lead time of the materials needed for replacement, an unplanned replacement

could impact service for over a year. The location of the at-grade crossing at Bingham Junction on the Mid-

Jordan Line in Midvale would significantly delay service if not replaced. This is a key strategic alignment area

for our operation team.

FISCAL IMPACT:

This budget is included in the 2023-2027 Capital Program

ATTACHMENTS:

1) Task Order
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Project: SGR405 Infrastructure On Call Maint.
2020

Task Order Request #TO23-117 - TO23-117 Task Order: Bingham Junction
Embedded Grade Crossing

Status Draft Assignees Jacob Wouden

Created Date Aug 21, 2023 Issued Date

Location 23-117 Bingham Junction Embedded Grade
Crossing

Attachments

TASK ORDER IDENTIFICATION
TASK ORDER NO# TO23-117 TASK ORDER

NAME
Bingham Junction Embedded Grade Crossing

Contract No Account Code 20-7393.63000.1002

Contractor Name

20-03349

Stacy and Witbeck, Inc. Contract Start Date 02/02/21

THE PURPOSE OF THIS TASK ORDER IS TO SPECIFICALLY DEFINE THE SCOPE, SCHEDULE, LUMP SUM
PRICE, AND OTHER TERMS APPLICABLE TO THE WORK IDENTIFIED HEREIN.

UTA AND THE CONTRACTOR HEREBY AGREE AS FOLLOWS:

1.0 SCOPE OF SERVICES
The scope of work
for this Task Order
is hereby attached
and incorporated
into this Task Order

23-628 - Bingham Junction Embedded Grade
Crossing - Scope Letter and Price Proposal.pdf

2.0 SCHEDULE
The Substantial
Completion Date for
this Task is

12/31/23 The Final
Acceptance Date
for this Task is

12/31/23

3.0 LUMP SUM PRICE
Invoices will be
billed on a monthly
basis for completed
work to date. The
price for this task
order is a not to
exceed amount of

$340,779.00

4.0 APPLICABILITY OF FEDERAL CLAUSES
Does this Task
Order includes
federal assistance
funds which
requires the
application of the

Yes If federal assistance
funds are
anticipated, the UTA
Civil Rights group
has set a
Disadvantaged

Race Neutral
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Federal Clauses
appended as
Exhibit D to the
Contract?

Business
Enterprises (DBE)
participation goal
for this Task Order
of

 

 
IN WITNESS WHEREOF, THIS TASK ORDER HAS BEEN EXECUTED BY UTA AND CONTRACTOR OR ITS
APPOINTED REPRESENTATIVE
 

 
UTAH TRANSIT AUTHORITY:
Required
Signatures

Project Manager $0 - 24,999
Legal Review $25k or greater
Dir. of Capital Projects $25k - 74,999
Chief Service Dev. Ofcr. $75k - 199,999
Executive Director $200,000+
Procurement/Contracts (for all)

Signature (Legal) By: ___________________________        

Signature
(Procurement)

By: ___________________________         Signature (Project
Manager)

By: ___________________________      
 
Name: ________________________   
 
Title: __________________________
 
Date: ________________

Signature (Director) By: ___________________________      
 
Name: ________________________   
 
Title: __________________________
 
Date: ________________

Signature (Chief
Service
Development
Officer)

By: ___________________________      
Mary DeLoretto, Chief Service Development Officer
 
Date: ________________

Signature
(Executive Director)

By: ___________________________      
Jay Fox, Executive Director     
 
Date: ________________

 

 
COMPANY:
COMPANY: Stacy and Witbeck, Inc. Signature

(Contractor)
By: ___________________________         
 
Date: ________________

Task Order Request #TO23-117 - TO23-117 Task Order: Bingham
Junction Embedded Grade Crossing Project: SGR405 Infrastructure On Call Maint. 2020
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1958 West North Temple 
Salt Lake City, UT 84116 

801.666.7840 (office)     801.432.7849 (fax) 

August 9, 2023        On Call Services 

Mr. Jake Wouden 

Rail Infrastructure Project Manager 

Utah Transit Authority 

2264 South 900 West 

South Salt Lake City, UT  84119 

 

Reference:  On-Call Transit Infrastructure Construction, Maintenance and Repair 

  Project No: 20-03349VW 

 

Subject: 23-628 - Bingham Junction Embedded Grade Crossing 

  

Dear Jake: 

 

We are pleased to provide the attached cost estimate to remove and replace the at-grade crossing at 

Bingham Junction on the Mid-Jordan Line in Midvale with 232 TF of embedded track crossing. The 

existing rail will be replaced with new 115# rail provided by UTA.  Stacy and Witbeck has assumed the 

replacement will take place during one continuous shutdown with no trains running, and a bus bridge in 

affect to service UTA riders.  A complete power down of the overhead contact wires will be required to 

safely perform the demolition portion of work on both tracks.  We look forward to constructing this 

project for UTA this year at a mutually agreed upon schedule. 

 

Exclusions: 

• Railroad Flagging 

• Track to Earth Testing 

• Sales Tax on Permanent Materials 

• OSC power down 

• Taking crossings and signals out of service 

• Any signal or comm related work items 

• Grade Stabilization outside of Trackway 

• Other Track Materials (Rail Boot, Steel Ties & Hardware) 

 

Clarifications:  

• Please see detailed list of each bid item below. 

• 115# rail to be provided by UTA. 

• SWI has assumed the replacement will take place during one continuous shutdown with no 

trains running, and a bus bridge in affect to service UTA riders 

• The unit costs for each bid item includes the costs of insurance, bond, and risk at the agreed 

upon rates. 

• We are excluding all utility relocations and conflicts from our pricing. Any conflicts or relocations 

will need to be addressed as a change of condition. 

• The scope of work is inclusive of only the items and scope that are listed below. Any other items 

of work or changes to the below scope will need to be repriced.  
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1958 West North Temple 
Salt Lake City, UT 84116 

801.666.7840 (office)     801.432.7849 (fax) 

Bid Item 1000 – Field Engineering and Project Controls – 1 LS – Total of $14,682.00 – This bid item 

includes Stacy and Witbeck field support from field engineer to manage construction. The field engineer 

will also perform pre-task planning and coordination with UTA. This item also includes office manager 

time for payroll and accounts payable. 

 

Bid Item 1100 – Permits and Regulatory Approvals – 1 LS – Total $2,238.00 – This bid item includes the 

cost to obtain all necessary city permits required to perform the work. 

Bid Item 2000 – Safety Program and Administration – 1 LS – Total of $3,521.00 – Cost of Safety 

Supplies, safety personnel to visit the site, and incidental drug testing. 

 

Bid Item 2500 – Key Personnel Travel & Subsistence – 1 LS – Total $4,613.00 – This bid item includes 

cost to provide travel arrangements and subsistence for 2 key track personnel for the duration of the 

work. 

 

Bid Item 3000 – QC Program & Testing – 1 LS – Total $9,041.00 – This bid item includes cost for SWI QC 

manager and Consolidated Engineering Laboratories to provide field and lab technicians to test and 

monitor materials.  Also includes their management personnel to oversee testing and documentation.  

Includes weld testing performed by Quality Testing & Inspection (QTI). 

 

Bid Item 5000 – Traffic and Pedestrian Control – 1 LS – Total of $3,395.00 – This bid item includes the 

cost to provide traffic Control drawings for the closure and detours on Bingham Junction and 

surrounding routes. Includes all traffic control devices, signage, and flaggers. 

 

Bid Item 6000 – Construction Survey and Layout – 1 LS – Total $4,475.00 – This bid item includes the 

cost for construction layout survey. 

 

Bid Item 7000 – Bingham Junction Embedded Crossing – 232 TF - Total $269,584.00 – This bid item 

includes the following items. 

• Item 7010– Roadway Striping – Includes reinstating all striping and pavement markings affected 

by the construction. 

• Item 7020 – Demo Existing Crossing - Includes saw cutting, removal, haul off and dump fees for 

roadway, crossing, curb, sidewalk, and excavation. 

• Item 7030 – Aggregate Base - Includes aggregate base course under the AC pavement, sidewalk, 

and curb. 

• Item 7040 – Asphalt Cement Roadway Paving - Includes 361 SY of AC paving between the tracks 

and to tie into the existing roadway on the north and south sides of the tracks. 

• Item 7050 – Concrete Sidewalk and Curb – Includes replacement of 40 LF of curb and gutter, and 

400 SF of sidewalk 

• Item 7060 –Handle Track Materials - Includes transportation and handling of rail boot and steel 

ties for the embedded track. Includes loading and hauling of UTA provided rail. 

• Item 7070 – Thermite Welding - Includes 16 115# thermite welds. Excludes weld testing. Weld 

testing included in Bid Item 3000 
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1958 West North Temple 
Salt Lake City, UT 84116 

801.666.7840 (office)     801.432.7849 (fax) 

• Item 7080 – Embedded Track Construction - Includes construction of 232 TF of embedded rail 

per the Sugar House Streetcar details.  The dimensions of the track slab will vary from the Sugar 

House detail by using a 96”x 15” track slab, rather than an 84” x 15” track slab. 

 

 

Bid Item 8000 – Rail Salvage Credit – 9 TN – ($160/TN) – Total ($1,440.00) – This item is a credit for the 

rail salvage price at the current anticipated steel salvage rates as provided by Western Metals Recycling. 

 

Bid Item 10000 – Mobilization – 1 LS – Total $6,895.00 – This bid item includes the cost for mobilizing 

heavy equipment to and from the project site prior to each shutdown, and final project cleanup. 

includes street sweeping, field sanitary expenses, temporary site lighting, field office supplies, and 

jobsite dumpster. 

 

 

Bid Item 100000 – Fee (7.5%) – 1 LS – Total of $23,775.00 – This is the agreed to 7.5% GMGC fee. 

 

The total price for this scope of work is $340,779.00  

 

 

If you have any questions, please contact me. 

 

Sincerely, 

Stacy and Witbeck, Inc. 

 

 

 

 

Collin Christensen 

Project Manager 
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08/09/2023 14:17
23-628 Bingham Junction Embedded Crossing
*** Collin Christensen, CC    BID TOTALS
 
Biditem Description Quantity Units Unit Price  Bid Total

1

1000 Field Engineering & Project Controls 1.000 LS 14,682.00 14,682.00
1100 Permits & Regulatory Approvals 1.000 LS 2,238.00 2,238.00
2000 Safety Program & Administration 1.000 LS 3,521.00 3,521.00
2500 Key Personnel Travel & Subsistence 1.000 LS 4,613.00 4,613.00
3000 QC Program & Testing 1.000 LS 9,041.00 9,041.00
5000 Traffic & Pedestrian Control 1.000 LS 3,395.00 3,395.00
6000 Construction Survey/Layout 1.000 LS 4,475.00 4,475.00
7000 Bingham Junction Embedded Crossing 232.000 TF 1,162.00 269,584.00
8000 Rail Salvage Credit 9.000 TN -160.00 -1,440.00
10000 Mobilization 1.000 LS 6,895.00 6,895.00
 
 

Subtotal $317,004.00
 
 
100000 Fee (7.5%) 1.000 LS 23,775.00 23,775.00
 
 
 

Bid Total ========> $340,779.00
 
 
 

DocuSign Envelope ID: C2981C17-F97A-4044-B811-A86CE02C00E2
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Mary DeLoretto, Chief Capital Services Officer

PRESENTER(S): David Osborn, Project Manager III

TITLE:

Change Order: Depot District Clean Fuels Technology Center Contract Change Order No. 41 - Winter Paving

Conditions (Big-D Construction)

AGENDA ITEM TYPE:
Procurement Contract/Change Order

RECOMMENDATION:

Approve change order #41 and authorize the Executive Director to execute the change order and associated

disbursements in the amount of $453,980 with Big-D Construction for reimbursement of cold weather

protection for the paving activity at the Depot District. .

BACKGROUND:

The phase 1 contract with Big D Construction to build the Depot District Clean Fuels Technology Center was

executed in August of 2018, and a change order for phase 2 was approved  by the Board of Trustees on June

19, 2019.  In December 2022, Big-D construction approached UTA regarding the paving at Depot District. The

paving schedule had been pushed due to some regrading that needed to occur over the summer to avoid

reordering steel for the bus canopies. The regrading preserved the overall project schedule, but since the

paving had originally been scheduled for summer, they had not included cold weather protection for the

paving activity in their bid. This included ground heaters, blankets, snow removal, and concrete additives. The

contractor’s initial estimate was for $300,000. A Direction or Authorization to Proceed (DAP) was discussed

with the board on December 21, 2022.

The additional weather-related costs preserved the overall project schedule and avoided remobilization costs

and additional general conditions costs to return in the spring for the paving. It also enabled on time operation

of the bus chargers for the scheduled arrival of new battery electric buses.

The change order reflects the actual costs incurred by Big D for the items listed above, which was higher than

originally estimated. Big-D’s original estimate of $300,000 was exceeded due to one of the worst cold-weather
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winters in decades.

DISCUSSION:

This change order will reimburse Big-D for actual costs to provide ground heaters, blankets, snow removal and

concrete additives to pave the project and open the new facility on time.

Big-D Construction is waiving overhead costs in the amount of $36,227.64 for this change order.

CONTRACT SUMMARY:

Contractor Name: Big-D Construction

Contract Number: 18-2741TP-41

Base Contract Effective Dates: August 24, 2018 (Phase 1 Contract) June 24, 2019 (Phase 2

Contract)

Extended Contract Dates: January 31, 2024

Existing Contract Value: $77,613,800

Amendment Amount: $453,980

New/Total Contract Value: $78,067,780

Procurement Method: Request for Qualification

Budget Authority: 2023-2027 UTA Capital Plan

ALTERNATIVES:

Do not compensate Big D for all their costs for the cold weather protection for the paving.

FISCAL IMPACT:

This project is included in the 5-year Capital Plan. This change order adds a task order of $453,980 to the

project. Sufficient funds remain in the project budget to cover the cost of this task order.

ATTACHMENTS:

1. Big-D CO #41 Change Order

Page 2 of 2
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TITLE:

PROJECT/CODE:

TO:

ATTN:

DATE:

CONTRACT No:

DESCRIPTION OF CHANGE:

Direction or Authorization to Proceed (DAP) previously executed:
It is mutually agreed upon, there is a schedule impact due to this Change order:
The amount of any adjustment to time for Substantial Completion and/or Guaranteed Completion or Contract Price includes all known and stated impacts or amounts, direct, 
indirect and consequential, (as of the date of this Change Order) which may be incurred as a result of the event or matter giving rise to this Change Order.  Should conditions 
arise subsequent to this Change Order that impact the Work under the Contract, including this Change Order, and justify a Change Order under the Contract, or should 
subsequent Change Orders impact the Work under this Change Order, UTA or the Contractor may initiate a Change Order per the General Provisions, to address such 
impacts as may arise. 

YES _____ NO __X__
YES __X__ NO _____

Current Change Order Contract Schedule

Lump Sum:

Unit Cost:

Cost Plus:

Total:

Original Contract Sum:

Net Change by Previously
Authorized Changes:

Previous Project Total:

Net Change This Change
Order:

Current Project Total:

Final Completion Date
Prior to This Change:

Contract Time Change This
Change Order (Calendar

Days):

Final Completion Date as
of This Change Order:

By:
Date:

By:
Date:

By:
Date:

By:
Date:

By:
Date:

By:
Date:

Mary DeLoretto
Chief Service Dev Officer <$200,000

David Osborn
Project Manager <$25,000

David Hancock
Director of Capital Development <75,000

Jay Fox
Executive Director >$200,000Procurement

Vicki Woodward
Attorney General >$10,000

Mike Bell

Concrete Paving Weather Conditions

MSP102 - Depot District

Brian Murphy

8/17/2023

18-2741TP

This change order is for the actual costs of the hot water, accelerant, blankets, heaters, fuel, and labor required to perform concrete paving at 
Depot District this past winter. The contractor was given a DAP in the amount of $300,000 in December of 2022. The 2022/2023 winter was one 
of the 10 wettest winters ever in Utah. The paving was pushed into winter due to some regrading that needed to occur underneath the canopies 
that pushed the paving from summer to winter of 2022/2023.

$453,980

-

-

$453,980

$149,530

$453,980

$77,613,800

$77,464,270

$78,067,780

1/31/2024

0

1/31/2024

Big-D Construction

Brief scope, references to scope defining documents such as RFIs, submittals, specified drawings, exhibits, etc.

ACCEPTED:

This is a change order to

By:
Date:

Brian Murphy
Big-D Construction

-T&M NTE:

Utah Transit Authority
669 West 200 South
Salt Lake City, Utah  84101
Phone: (801) 741-8885
Fax: (801) 741-8892

CHANGE ORDER
No. 41
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1 7/19/2019 $2,068,783 $2,218,313 Phase 2/GMP 1 - Demolition and Abatement Construction 
S i

2 8/12/2019 $241,637 $2,459,950 Depot District Clean Fuel Technology Center- Locomotive 
Bld D liti & H d W t Ab t t GMP 1A

3 10/18/2019 $8,092,803 $10,552,753 Phase 2/GMP 2

4 12/20/2019 $159,623 $10,712,376 Phase 2/GMP 1 - Unforeseen Site Condtions

5 3/2/2020 $41,234 $10,753,610 Salvage Brick and Timbers

6 3/20/2020 $54,571 $10,808,181 Export Material Screening

7 4/17/2020 $10,348 $10,818,529 Design Work for Rammed Agregate Piers

8 5/15/2020 $81,812 $10,900,341 Various Scope Modifications for PCOs 08, 09, 10, 12, 13, 16, 
18 20 21 d 22

9 5/15/2020 $25,799 $10,926,140 40ft additional waterline tie-in

10 5/15/2020 $35,252 $10,961,392 Waterline Loops Around Storm Drain and Fire Waterline 
R i i

11 5/15/2020 $116,671 $11,078,063 Permit Changes for Wash, Parking and Fueling

12 5/15/2020 $80,314 $11,158,377 Various Scope Modifications for PCOs 21, 22, 25 and 28

13 5/15/2020 $26,049 $11,184,426 PCO-042 - Wash Bay 2 -
P l W ll d Sh i Willi E P i t

14 7/17/2020 $59,156 $11,243,582 Scope Modifications for PCOs 27-28

15 8/21/2020 $50,351,311 $61,594,893 GMP 3 - Construction of Bus Maintenance, Operations and 
Ad i i t ti B ildi

16 7/17/2020 $61,693 $61,656,586 Various Scope Modifications for PCOs 23-26 and PCO 29 and 
30

17 8/14/2020 $188,449 $61,845,035 Various Scope Modifications for PCOs 32-33

18 8/21/2020 $88,159 $61,933,194 Various Scope Modifications for PCOs 34-41

19 9/18/2020 $19,441 $61,952,635 Various Scope Modifications for PCOs 42-50

20 10/16/2020 $32,706 $61,985,341 Upgrade Low Voltage Wiring to Cat 6A

21 10/16/2020 $20,314 $62,005,655 Various Scope Modifications for PCOs 51 - 55, 57 - 59

22 11/20/2020 $6,570 $62,012,225 Various Scope Modifications for PCOs 60-61

23 12/18/2020 $15,728 $62,027,953 Various Scope Modifications for PCOs 62-66

24 1/15/2021 $16,697 $62,044,650 Various Scope Modifications for PCOs 67-69

25 2/19/2021 $105,714 $62,150,364 Various Scope Modifications for PCO-070-076

26 4/16/2021 $20,726 $62,171,090 Integrate Emergency Stops Between CNG and Diesel 
T th

27 9/22/2021 $11,166,017 $73,337,107 GMP 4 - Construction of bus canopies and battery electric bus 
h i i f t t

28 7/15/2022 $719,343 $74,056,450 GMP #5 - Onsite power conduits and vaults

29 9/16/2022 $215,705 $74,272,155 Depot District Canopy Additional Grading

30 10/3/2022 $36,382 $74,308,537 Mechanical Screen Wall on Lower Roof

31 10/6/2022 $2,604,560 $76,913,097 GMP #6 - Onsite underground power conduits and vaults

Change Order Summary Worksheet
Previously Authorized Changes

Contract 18-2741TP  BIG

Change Order
No Date Amount of CO Running Contract

Total Subject

Original
Contract $149,530
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32 10/21/2022 $51,131 $76,964,228 Various Scope Modifications PCOs 085-089

33 11/18/2022 $131,951 $77,096,179 Various Scope Modifications PCOs 91-98

34 12/16/2022 $186,988 $77,283,167 Various Scope Modifications PCOs 100-108

35 1/20/2023 $138,626 $77,421,793 Various Scope Modifications PCOs 109-122

36 1/31/2023 $16,728 $77,438,521 South Fence Replacement

37 2/13/2023 $10,852 $77,449,373 Various Scope Modifications PCOs 124-126

38 3/16/2023 $71,656 $77,521,029 Various Scope Modifications PCOs 127-137

39 4/27/2023 $0 $77,521,029 No Cost Time Extension

40 6/29/2023 $92,771 $77,613,800 Battery Electric Bus Charging Wiring

Total to Date $77,464,270$

Change Order Summary Worksheet
Previously Authorized Changes

Contract 18-2741TP  BIG

Change Order
No Date Amount of CO Running Contract

Total Subject

Original
Contract $149,530
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BIG-D CONSTRUCTION CORP.
404 W 400 S
SALT LAKE CITY, Utah 84101
Phone: (801) 415-6000
Fax: (801) 415-6900

Project: 119111 - UTA DDTC
716 W. 300 S.

Salt Lake City, Utah 84104
Phone: 801-415-6000

Prime Contract Potential Change Order #521: CE #884 - 2022/2023 PCCP
Concrete Paving Weather Conditions

TO: UTAH TRANSIT AUTHORITY
669 W 200 S
SALT LAKE CITY Utah, 84101

FROM: BIG-D CONSTRUCTION CORP
404 W 400 S
SALT LAKE CITY Utah, 84101

PCO NUMBER/REVISION: 521 / 0 CONTRACT: 1 - UTA DDTC Prime Contract

REQUEST RECEIVED FROM: Layne Kochel (BIG-D CONSTRUCTION
CORP)

CREATED BY: Layne Kochel (BIG-D CONSTRUCTION
CORP)

STATUS: Pending - In Review CREATED DATE: 8/10/2023

REFERENCE: PRIME CONTRACT
CHANGE ORDER:

None

FIELD CHANGE: No

LOCATION: ACCOUNTING
METHOD:

Amount Based

SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: $453,980.41

POTENTIAL CHANGE ORDER TITLE: CE #884 - 2022/2023 PCCP Concrete Paving Weather Conditions

CHANGE REASON: Weather Impact

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #884 - 2022/2023 PCCP Concrete Paving Weather Conditions
Combined Expenses/Rentals of 91-910001-003-X : $181,939.63 - $211.95 = $181,727.68
· Concrete Blankets = $25,530.00
· Snow Tarps = $12,500.00
· Ground Heaters Rental = $82,135.00
· Forklift Rental = $11,368.00
· Fuel for Forklift & Ground Heaters = $50,283.65 - $211.95 = $50,071.70
· Misc. Items (Digital Infrared Thermometers & Tie-Wire) = $122.98

Labor 91-910001-003-X: $104,021.25 + $332.65 = $104,353.90
· See attached invoices from The Premier Group for all temp labor hours and costs, as well as the cost breakdown and hours from Big-D Employees.
Also included is the daily reports on what was done with these hours of labor.

Gene Peterson Concrete Costs : $210,832.49 - $51,616.95 ($12/Yard 2023 Escalation) = $159,215.54
· Proposal #23165165, Date 11.14.2022 (10.31.2022-11.11.2022), Amount $9,843.72
· Proposal #23165166, Date 11.22.2022 (11.14.2022-11.19.2022), Amount $10,534.40
· Proposal #23165167, Date 11.28.2022 (11.21.2022-11.26.2022), Amount $6,620.72
· Proposal #23165168, Date 12.5.2022 (11.28.2022-12.03.2022), Amount $6,336.62
· Proposal #23165169, Date12.5.2022 (12.05.2022-12.10.2022), Amount $16,222.32
· Proposal #23165170, Date 12.23.2022 (12.12.2022-12.17.2022), Amount $3,025.46
· Proposal #23165172, Date 01.03.2023 (12.19.2022-12.24.2022), Amount $21,518.51
· Proposal #23165173, Date 01.03.2023 (01.02.2022-01.07.2023), Amount $1,135.20
· Proposal #23165180, Date 02.03.2023 (01.08.2023-01.28.2023), Amount $36,488.30
· Proposal #23165180, Date 02.03.2023 (01.30.2023-02.11.2023), Amount $45,810.04
· Proposal #23165181, Date 3.20.2023 (01.30.2023-02.11.2023), Amount $53,297.20

ATTACHMENTS:
PCO-521 CE-884 2022-2023 PCCP Concrete Paving Weather Conditions $564,523.13.pdf PCO-521 CE-884 2022-2023 PCCP Concrete Paving
Weather Conditions Rev.1 $453,980.41.pdf Diesel $50,283.65-$211.95=$50,071.70 (Rev.1).pdf PCCP Weather Conditions Labor $104,021.25 +
$332.65 = $104,353.90 (Rev.1).pdf Gene Peterson 2023 $12-Yard Escalation.pdf 91-910001-003-X Combined $181,727.68.pdf PCCP Weather
Conditions Labor Descriptions.pdf Misc. PCCP $122.98.pdf Snow Tarps $12,500.pdf Concrete Blankets $25,530.pdf Ground Heaters
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$82,135.pdf Forklift $11,368.pdf Gene Peterson Winter Conditions Proposal #23165180, Date 02.03.2023 (01.08.2023-01.28.2023), Amount
$36,488.30.pdf Gene Peterson Winter Conditions Proposal #23165181, Date 3.20.2023 (01.30.2023-02.11.2023), Amount $53,297.20.pdf Gene
Peterson Winter Conditions Proposal #23165180, Date 02.03.2023 (01.30.2023-02.11.2023), Amount $45,810.04.pdf Gene Peterson Winter
Conditions Proposal #23165173, Date 1.3.2023 (1.2.2022-1.7.2023), Amount $1,135.20.pdf Gene Peterson Winter Conditions Proposal #23165172,
Date 1.3.2023 (12.19.2022-12.24.2022), Amount $21,518.51.pdf Gene Peterson Winter Conditions Proposal #23165170, Date 12.23.2022
(12.12.2022-12.17.2022), Amount $3,025.46.pdf Gene Peterson Winter Conditions Proposal #23165169, Date 12.5.2022 (12.05.2022-12.10.2022),
Amount $16,222.32.pdf Gene Peterson Winter Conditions Proposal #23165168, Date-12.5.2022 (11.28.2022-12.03.2022), Amount $6,336.62.pdf
Gene Peterson Winter Conditions Proposal #23165167, Date 11.28.2022 (11.21.2022-11.26.2022), Amount $6,620.72.pdf Gene Peterson Winter
Conditions Proposal #23165166, Date 11.22.2022 (11.14.2022-11.19.2022), Amount $10,534.40.pdf Gene Peterson Winter Conditions Proposal
#23165165, Date 11.14.2022 (10.31.2022-11.11.2022), Amount $9,843.72.pdf

# Cost Code Description Type Amount

1 32-321313-003 - GENE PETERSON Proposal #23165165, Date 11.14.2022 (10.31.2022-
11.11.2022) Subcontract $9,843.72

2 32-321313-003 - GENE PETERSON Proposal #23165166, Date 11.22.2022 (11.14.2022-
11.19.2022) Subcontract $10,534.40

3 32-321313-003 - GENE PETERSON Proposal #23165167, Date 11.28.2022 (11.21.2022-
11.26.2022) Subcontract $6,620.72

4 32-321313-003 - GENE PETERSON Proposal #23165168, Date 12.5.2022 (11.28.2022-
12.03.2022) Subcontract $6,336.62

5 32-321313-003 - GENE PETERSON Proposal #23165169, Date 12.5.2022 (12.05.2022-
12.10.2022) Subcontract $16,222.32

6 32-321313-003 - GENE PETERSON Proposal #23165170, Date 12.23.2022 (12.12.2022-
12.17.2022) Subcontract $3,025.46

7 32-321313-003 - GENE PETERSON Proposal #23165172, Date 01.03.2023 (12.19.2022-
12.24.2022) Subcontract $21,518.51

8 32-321313-003 - GENE PETERSON Proposal #23165173, Date 01.03.2023 (01.02.2022-
01.07.2023) Subcontract $1,135.20

9 32-321313-003 - GENE PETERSON Proposal #23165180, Date 02.03.2023 (01.08.2023-
01.28.2023) Subcontract $36,488.30

10 32-321313-003 - GENE PETERSON Proposal #23165180, Date 02.03.2023 (01.30.2023-
02.11.2023) Subcontract $45,810.04

11 32-321313-003 - GENE PETERSON Proposal #23165181, Date 3.20.2023 (01.30.2023-
02.11.2023) Subcontract $53,297.20

12 91-910001-003 - INCLEMENT WEATHER CO Weather Conditions Labor from Big-D Employees & Temp
Employees (The Premier Group) Labor $104,353.90

13 91-910001-003 - INCLEMENT WEATHER CO Ground Heaters, Diesel, Forklift & Misc. Miscellaneous $181,727.68
14 32-321313-003 - GENE PETERSON $12/Yard Escalation Subcontract $(51,616.95)

15 99-999998 - INDIRECT COSTS Big-D Construction Indirect Costs 6.48% on direct cost only of
$445,297.12 Miscellaneous $28,855.25

16 98-989998.002 - CONTRACTOR
CONTINGENCY

Big-D Construction Risk & Contingency 1.5% on direct cost
only of $445,297.12 Miscellaneous $6,679.46

17 99-999999 - OVERHEAD & PROFIT Big-D Construction Contract Fixed Fee 1.95% on direct &
indirect costs of $480,831.83 Miscellaneous $9,376.22

18 99-999998 - INDIRECT COSTS Credit Big-D Construction Indirect Costs 6.48% on direct cost
only of $445,297.12 Miscellaneous $(28,855.25)

19 98-989998.002 - CONTRACTOR
CONTINGENCY

Credit Big-D Construction Risk & Contingency 1.5% on direct
cost only of $445,297.12 Miscellaneous $(6,679.46)

20 99-999999 - OVERHEAD & PROFIT
Credit Big-D Construction Contract Fixed Fee 1.95% on direct
costs ONLY of $480,831.83 = $9,376.22 vs $445,297.12 =
$8,683.29 ($9,376.22 - $8,683.29 = $692.93)

Miscellaneous $(692.93)

Grand Total: $453,980.41
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UTAH TRANSIT AUTHORITY BIG-D CONSTRUCTION CORP

669 W 200 S 404 W 400 S
SALT LAKE CITY Utah 84101 SALT LAKE CITY Utah 84101

ProcoreArchitectSignHere ProcoreArchitectSignedDate ProcoreOwnerSignHere ProcoreOwnerSignedDate ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE
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Form DAP (Mar 2022)  CO Forms 
 

Direction or Authorization to Proceed (DAP)  
(Not to exceed $200,000 without Board Approval) 

 
Contract No.       18-2741TP                        Contractor:     Big-D Construction                           

Date:   December 5, 2022                                        

Project Name and Code:  Depot District MSP 102                                                                               

Page _1___ of __1____    Enclosure(s):    N/A   

Potential Change Order No. 37: 
The Contractor is authorized and directed to perform the work specified herein.  Increase or decrease in Contract Price and/or extension of time (if any 

is agreed by UTA) associated with the work specified herein will be covered by subsequent change order. 

The Depot District project had a change order for additional grading at the bus parking area to avoid reordering steel columns for the bus canopies. 

This change order was approved and signed in October. Through regrading, we were able to maintain the overall project schedule. However, the 

change order necessitated paving the area under the canopies later than originally anticipated. Since the paving was originally scheduled for a time 

when the weather would be warmer, the contractor did not include any cold weather protection for this activity in their bid. This includes ground 

heaters, blankets, snow removal, and concrete additives. The contractor is committed to finishing the paving as quickly as possible and has the 

subcontractor scheduled for several days each week from this point forward. The contractor expressed that they can accomplish this work for an 

additional $300,000 for the weather conditions requirements.  

Postponing the paving until warmer weather in the spring would necessitate additional remobilization costs for some of the subcontractors, increased 

concrete costs due to a price increase scheduled for January, and ultimately delaying the project opening. There is also no guarantee of good weather 

in March and April. 

This DAP was discussed in a TED meeting on December 5, 2022. 

Reason for Direction or Authorization to Proceed: 

_____ This is an emergency 

__X___ The potential delay associated with preparing and executing a change order is unacceptable in terms of time and/or cost. 

Safety considerations and mitigation__None______________________________________________ 

Security considerations and mitigation    None                                                                                                                    

Environmental considerations and mitigation ___None______________________________________                             

Contract Value to Date:              $__77,096,179______________________                                            
Not to exceed value of this DAP:     $___$300,000____________________        
 

Project Manager < $25,000 
 

Legal Review >$25,000 
 

Director of Capital Projects < $75,000 
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Chief Service Development Officer < $200,000 
 

Executive Director > $200,000 
 

Procurement & Contracts Specialist review        
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Viola Miller, Chief Finance Officer

PRESENTER(S): Todd Mills, Director of Supply Chain

TITLE:

Pre-Procurements

    - Customer Experience Strategic Plan

    - Employee Holiday Gift Cards

    - Insurance Broker Services

    - New Light Rail Vehicles

AGENDA ITEM TYPE:
Pre-Procurement

RECOMMENDATION:

Informational report for discussion

BACKGROUND:

Utah’s Public Transit District Act requires all contracts valued at $200,000 or greater be approved by the UTA

Board of Trustees.  This informational report on upcoming procurements allows Trustees to be informed and

provide input on upcoming procurement projects.   Following the bid solicitation and contract negotiation

process, final contracts for these projects will come before the board for approval.

DISCUSSION:

· Customer Experience Strategic Plan. This is a procurement to contract with a consulting firm to

provide a Customer Experience Strategic Plan. UTA has never had a comprehensive Customer Experience

Strategy. It is the intent of this plan to look holistically at the customer journey through the UTA transit

system and identify customer-facing projects and improvements to improve customer experience.  This

will be a one-year contract and funding for this contract is approved in the Capital Projects budget under

project code MSP294.  This procurement will be conducted as an RFP, where technical criteria will be

evaluated and scored in addition to price.  (Req. 12357, GJ LaBonty)

Page 1 of 2
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· Employee Holiday Gift Cards. This is a procurement to purchase holiday gift cards for all UTA

employees. UTA typically receives a discount on the gift cards and pays less than the face value of the card.

The cards will have a value of $150 and will be distributed to employees in November. Employees will see

this on their paystubs as taxable income with applicable taxes applied. This procurement will be conducted

as an IFB where vendor selection will be based solely on price. (Req. 12571, Troy Bingham)

· Insurance Broker Services. This is a procurement to contract with a firm to provide Insurance

Brokerage and Consulting Services. UTA must employ the use of a broker to access the insurance markets

to finance the risks/exposures inherent in the administration, management, and operation of a public

transit system. The broker will also consult on new products and changes in the insurance markets.

Funding for this service is included in the Claims and Insurance Department budget.  This contract will

have a base term of 3 years, plus two one-year options for renewal, and the solicitation will be conducted

as an RFP, where technical criteria will be evaluated and scored in addition to price.  (Req. 12516, Dave

Pitcher)

· New Light Rail Vehicles. This is a procurement to purchase 20 new light rail vehicles, with an option to

purchase 20 more vehicles in the future.  Part of UTA’s fleet of light rail vehicles is made up of twenty-three

(23) SD160s and seventeen (17) SD100s.  These vehicles are reaching their end of life and are becoming

costly to repair and maintain.  Additionally, the vehicles do not offer level boarding. Earlier this year UTA

was awarded a federal grant to purchase 20 new light rail vehicles. Due to manufacturer lead times, UTA

plans to include 20 additional vehicles as options to replace all 40 older vehicles in the fleet.  The term of

this contract will be 5-7 years, depending on manufacturer lead times. This procurement will be conducted

as an RFP.  (Req. 12511, Kyle Stockley)

ATTACHMENTS:

None
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Vi Miller, Chief Financial Officer

PRESENTER(S): Kensey Kunkel, Manager Fare Strategy

TITLE:

Sponsored Fare Agreement: OGX Grand Opening Funding Agreement for Sponsored System-Wide Fare (JF

Development Group, LLC)

AGENDA ITEM TYPE:
Service or Fare Approval

RECOMMENDATION:

Approve and authorize the Executive Director to execute an OGX Grand Opening Funding Agreement for

Sponsored System-wide Fare with the JF Development Group, LLC.

BACKGROUND:

On July 26, 2023 the UTA Board of Trustees approved resolution R2023-07-05 empowering the Executive

Director “to declare system-wide zero fare in commemoration of the OGX grand opening.” Subsequently

Executive Director Fox declared a zero fare day, offering zero fares, system-wide, on all UTA services on

Saturday, August 26, 2023.

Utah Transit Authority (“UTA”) obtained community support to recover lost fare revenues for the system-wide

zero fare day. UTA committed to formalizing the agreements through contracts with potential Sponsors and

obtaining board approval of the contracts.

One specific sponsor is JF Development Group, LLC. The agreement details are in the discussion below.

DISCUSSION:

UTA will enter into this Agreement with JF Development Group, LLC in the amount of five-thousand dollars

($5,000). This money will be used to offset fares on August 26, 2023. In return, UTA will provide the sponsor

with a “Tier 1” marketing package that includes representation on the OGX invite, OGX Website, Logo

Inclusion on OGX Bus Boards, as well as five (5) Premium Monthly passes.
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CONTRACT SUMMARY:

Contractor Name: JF Development Group, LLC

Contract Number: 23-F0369

Base Contract Effective Dates: August 1-September 30, 2023

Extended Contract Dates: NA

Existing Contract Value: NA

Amendment Amount: NA

New/Total Amount Contract Value: $5,000

Procurement Method: NA

Funding Sources: NA

ALTERNATIVES:

Do not enter into an agreement and forego the revenue.

FISCAL IMPACT:

Five-thousand dollars ($5,000) to be used to offset lost fare revenues on the systemwide zero fare day.

ATTACHMENTS:

Funding Agreement (JF Development Group, LLC)
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OGX Grand Opening Funding Agreement 
Sponsored System-wide Fare 

This FUNDING AGREEMENT  is effective on August 1, 2023, between the UTAH TRANSIT 
AUTHORITY, a public transit district organized under the laws of the State of Utah ("Authority" 
or "UTA") and ____________________, ("Sponsor"). 

WHEREAS The Authority is a public transit district organized under the provisions of the Utah 
Public Transit District Act that provides public transportation service along the Wasatch Front; 
and  

WHEREAS Sponsor desires to subsidize transit fares for the entirety of the UTA system on the 26 
day of August 2023 to commemorate the grand opening of the OGX Bus Rapid Transit System 
(BRT) ; and  

WHEREAS both the Sponsor and UTA recognize the benefits of the OGX BRT system and public 
transit in general  for the community for reducing congestion and improving the quality of air and 
the environment as well  

NOW THEREFORE, Sponsor and UTA hereby covenant and agree to be bound by the terms and 
conditions set forth in this Agreement: 

TERMS AND CONDITIONS 

1. The term of this agreement will begin on the date stated above and end on September 30, 2023.

2. In order to facilitate free fares on UTA’s entire public transit system for the 26th day of August
2023, Sponsor agrees to pay UTA an amount of $5,000 for a portion of the forgone fare revenue
which is projected to have been received for the 26th day of August 2023. This is considered a
Tier 1 sponsorship.

3. UTA agrees to provide free fares system wide on the following services:  Local Bus, Express
Bus, TRAX, Streetcar, FrontRunner, Paratransit, Ski Bus, PC-Salt Lake Connect Bus, and
Microtransit Services.4.

4. UTA agrees to provide to the sponsor the items as listed in Exhibit A: Tier 1 on or before
September 1, 2023.

5. On or before September 1, 2023, UTA shall invoice sponsor for the amount specified in
paragraph 2 above.  Sponsor shall reimburse the Authority for the amount invoiced within 30
days receipt of invoice. UTA may charge and Sponsor shall pay a one percent (1%) late fee on
balances due under this Agreement which remain unpaid within thirty (30) days from the date
of invoice.

Contract Number 23-F0369
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6. Funding Only. This agreement pertains only to the payment of funds by Sponsor to UTA in 
return for providing free fares and does not otherwise impact UTA’s operation of its transit 
system in any respect.  

 
7. Entire Agreement. This Agreement contains the entire agreement between the parties hereto 

for the term stated and cannot be modified except by written agreement signed by both parties. 
Neither party shall be bound by any oral agreements or special arrangements contrary to or in 
addition to the terms and conditions as stated herein. 

 
8. Costs and Attorney's Fees. If either party pursues legal action to enforce any covenant of this 

Agreement, the parties agree that all costs and expenses of the prevailing party incident to such 
legal action, including reasonable attorney fees and court costs shall be paid by the non-
prevailing party.    

 
 
IN WITNESS WHEREOF, as evidenced by the signatures below, the Parties mutually agree 
to perform and execute this Agreement. 

 
 

UTAH TRANSIT AUTHORITY    SPONSOR 
 

 
 
_______________________________  _______________________________ 
Name:                                Date   Name:                                Date  
Title:       Title:   
 
 
 
 
_______________________________     
Name:                                Date  
Title: 
 
 
 
 
 
UTA Legal Counsel      
 
 
__________________________    
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Exhibit A 

 Amount Benefits 

Tier 
1 $5,000 

Company logo on the following: 
 OGX website: 15,000 visitors per month 
 OGX invite: Sent to legislators, city and county officials, and top business 
executives 
 18 bus boards: Featured on OGX buses circulated around Ogden; 1.5 million 
impressions 

UTA Premium Monthly Passes: 
 5 monthly passes, valid for FrontRunner, TRAX, bus, S-Line, and UTA On 
Demand. 

Tier 
2 $10,000 

Company logo on the following: 
• OGX website: 15,000 visitors per month 
• OGX invite: Sent to legislators, city and county officials, and top business 

executives 
• 18 bus boards: Featured on OGX buses circulated around Ogden; 1.5 million 

impressions 
• 40 UTA FrontRunner Last Train signs: Signage at the final Ogden 

FrontRunner platform; 1.2 million riders per month 
• 3,000 OGX brochures: Distributed to local Ogden attractions, restaurants, and 

retailers 
UTA Premium Monthly Passes: 
• 10 monthly passes, valid for FrontRunner, TRAX, bus, S-Line, and UTA On 

Demand.  
 

Tier 
3 $15,000 

Company logo on the following: 
• OGX website: 15,000 visitors per month 
• 18 bus boards: 1.5 million impressions 
• 140 interior bus cards 
• 40 UTA FrontRunner Last Train signs: 1.2 million impressions 
• 3,000 OGX brochures 
• 100 OGX retail and restaurant posters  
• 25 television signs at Ogden City, Weber State University, and McKay Dee 

Hospital 
• Ogden Standard-Examiner advertorial: 30,000 subscribers 
• Weber State signpost advertorial: Distributed to over 33,000 students and 

employees 
• Ogden-Weber Chamber of Commerce advertorial: Shared with 850 Weber 

County Businesses  
• Logo insert to Ogden City newsletter, magazine, and utility bills: 87,000 

residents 
• Intermountain Healthcare newsletter: Circulated to over 58,000  
• UTA newsletter: Distributed to 2,700 employees, 3,000 UTA riders, and 500 

political leaders 
• Social media highlight: Over 48,000 UTA followers on Twitter, Facebook, 

Instagram, and LinkedIn 
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Access to OGX events: 
• 4 tickets to the OGX Ribbon Cutting on August 2 at 10:30 a.m. 
• 4 tickets to Xperience OGX Bus Tours 
• 10x10 booth space at Xperience OGX Grand Opening on August 26 
UTA Premium Monthly Passes: 
• 15 monthly passes. Valid for FrontRunner, TRAX, bus, S-Line, and UTA On 

Demand.  
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Vi Miller, Chief Financial Officer

PRESENTER(S): Kensey Kunkel, Manager Fare Strategy

TITLE:

Sponsored Fare Agreement: OGX Grand Opening Funding Agreement for Sponsored System-Wide Fare

(Mortenson)

AGENDA ITEM TYPE:
Service or Fare Approval

RECOMMENDATION:

Approve and authorize the Executive Director to execute an OGX Grand Opening Funding Agreement for

Sponsored System-wide Fare with Mortenson.

BACKGROUND:

On July 26, 2023 the UTA Board of Trustees approved resolution R2023-07-05 empowering the Executive

Director “to declare system-wide zero fare in commemoration of the OGX grand opening.” Subsequently

Executive Director Fox declared a zero fare day, offering zero fares, system-wide, on all UTA services on

Saturday, August 26, 2023.

Utah Transit Authority (“UTA”) obtained community support to recover lost fare revenues for the system-wide

zero fare day. UTA committed to formalizing the agreements through contracts with potential Sponsors and

obtaining board approval of the contracts.

One specific sponsor is Mortenson. The agreement details are in the discussion below.

DISCUSSION:

UTA will enter into this Agreement with Mortenson in the amount of five-thousand dollars ($5,000). This money

will be used to offset fares on August 26, 2023 . In return, UTA will provide the sponsor with a “Tier 1”

marketing package that includes representation on the OGX invite, OGX Website, Logo Inclusion on OGX Bus

Boards, as well as five (5) Premium Monthly passes.
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CONTRACT SUMMARY:

Contractor Name: Mortenson

Contract Number: 23-F0370

Base Contract Effective Dates: August 1-September 30, 2023

Extended Contract Dates: NA

Existing Contract Value: NA

Amendment Amount: NA

New/Total Amount Contract Value: $5,000

Procurement Method: NA

Funding Sources: NA

ALTERNATIVES:

Do not enter into an agreement and forego the revenue.

FISCAL IMPACT:

Five-thousand dollars ($5,000) to be used to offset lost fare revenues on the systemwide zero fare day.

ATTACHMENTS:

Funding Agreement (Mortenson)
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OGX Grand Opening Funding Agreement 
Sponsored System-wide Fare 

This FUNDING AGREEMENT  is effective on August 1, 2023, between the UTAH TRANSIT 
AUTHORITY, a public transit district organized under the laws of the State of Utah ("Authority" 
or "UTA") and ____________________, ("Sponsor"). 

WHEREAS The Authority is a public transit district organized under the provisions of the Utah 
Public Transit District Act that provides public transportation service along the Wasatch Front; 
and  

WHEREAS Sponsor desires to subsidize transit fares for the entirety of the UTA system on the 26 
day of August 2023 to commemorate the grand opening of the OGX Bus Rapid Transit System 
(BRT) ; and  

WHEREAS both the Sponsor and UTA recognize the benefits of the OGX BRT system and public 
transit in general  for the community for reducing congestion and improving the quality of air and 
the environment as well  

NOW THEREFORE, Sponsor and UTA hereby covenant and agree to be bound by the terms and 
conditions set forth in this Agreement: 

TERMS AND CONDITIONS 

1. The term of this agreement will begin on the date stated above and end on September 30, 2023.

2. In order to facilitate free fares on UTA’s entire public transit system for the 26th day of August
2023, Sponsor agrees to pay UTA an amount of $5,000 for a portion of the forgone fare revenue
which is projected to have been received for the 26th day of August 2023. This is considered a
Tier 1 sponsorship.

3. UTA agrees to provide free fares system wide on the following services:  Local Bus, Express
Bus, TRAX, Streetcar, FrontRunner, Paratransit, Ski Bus, PC-Salt Lake Connect Bus, and
Microtransit Services.4.

4. UTA agrees to provide to the sponsor the items as listed in Exhibit A: Tier 1.

5. On or before September 1, 2023, UTA shall invoice sponsor for the amount specified in
paragraph 2 above.  Sponsor shall reimburse the Authority for the amount invoiced within 30
days receipt of invoice. UTA may charge and Sponsor shall pay a one percent (1%) late fee on
balances due under this Agreement which remain unpaid within thirty (30) days from the date
of invoice.

6. Funding Only. This agreement pertains only to the payment of funds by Sponsor to UTA in
return for providing free fares and does not otherwise impact UTA’s operation of its transit
system in any respect.

Contract Number 23-F0370
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7. Entire Agreement. This Agreement contains the entire agreement between the parties hereto 

for the term stated and cannot be modified except by written agreement signed by both parties. 
Neither party shall be bound by any oral agreements or special arrangements contrary to or in 
addition to the terms and conditions as stated herein. 

 
8. Costs and Attorney's Fees. If either party pursues legal action to enforce any covenant of this 

Agreement, the parties agree that all costs and expenses of the prevailing party incident to such 
legal action, including reasonable attorney fees and court costs shall be paid by the non-
prevailing party.    

 
 
IN WITNESS WHEREOF, as evidenced by the signatures below, the Parties mutually agree 
to perform and execute this Agreement. 

 
 

UTAH TRANSIT AUTHORITY    SPONSOR 
 

 
 
_______________________________  _______________________________ 
Name:                                Date   Name:                                Date  
Title:       Title:   
 
 
 
 
_______________________________     
Name:                                Date  
Title: 
 
 
 
 
 
UTA Legal Counsel      
 
 
__________________________    
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Exhibit A 

 Amount Benefits 

Tier 
1 $5,000 

Company logo on the following: 
 OGX website: 15,000 visitors per month 
 OGX invite: Sent to legislators, city and county officials, and top business 
executives 
 18 bus boards: Featured on OGX buses circulated around Ogden; 1.5 million 
impressions 

UTA Premium Monthly Passes: 
 5 monthly passes, valid for FrontRunner, TRAX, bus, S-Line, and UTA On 
Demand. 

Tier 
2 $10,000 

Company logo on the following: 
• OGX website: 15,000 visitors per month 
• OGX invite: Sent to legislators, city and county officials, and top business 

executives 
• 18 bus boards: Featured on OGX buses circulated around Ogden; 1.5 million 

impressions 
• 40 UTA FrontRunner Last Train signs: Signage at the final Ogden 

FrontRunner platform; 1.2 million riders per month 
• 3,000 OGX brochures: Distributed to local Ogden attractions, restaurants, and 

retailers 
UTA Premium Monthly Passes: 
• 10 monthly passes, valid for FrontRunner, TRAX, bus, S-Line, and UTA On 

Demand.  
 

Tier 
3 $15,000 

Company logo on the following: 
• OGX website: 15,000 visitors per month 
• 18 bus boards: 1.5 million impressions 
• 140 interior bus cards 
• 40 UTA FrontRunner Last Train signs: 1.2 million impressions 
• 3,000 OGX brochures 
• 100 OGX retail and restaurant posters  
• 25 television signs at Ogden City, Weber State University, and McKay Dee 

Hospital 
• Ogden Standard-Examiner advertorial: 30,000 subscribers 
• Weber State signpost advertorial: Distributed to over 33,000 students and 

employees 
• Ogden-Weber Chamber of Commerce advertorial: Shared with 850 Weber 

County Businesses  
• Logo insert to Ogden City newsletter, magazine, and utility bills: 87,000 

residents 
• Intermountain Healthcare newsletter: Circulated to over 58,000  
• UTA newsletter: Distributed to 2,700 employees, 3,000 UTA riders, and 500 

political leaders 
• Social media highlight: Over 48,000 UTA followers on Twitter, Facebook, 

Instagram, and LinkedIn 
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Access to OGX events: 
• 4 tickets to the OGX Ribbon Cutting on August 2 at 10:30 a.m. 
• 4 tickets to Xperience OGX Bus Tours 
• 10x10 booth space at Xperience OGX Grand Opening on August 26 
UTA Premium Monthly Passes: 
• 15 monthly passes. Valid for FrontRunner, TRAX, bus, S-Line, and UTA On 

Demand.  
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Mary DeLoretto, Chief Capital Services Officer

PRESENTER(S): Viola Miller, Chief Financial Officer

Daniel Hofer, Director of Capital Assets and Project Controls

Greg Andrews, Senior Financial Analyst

TITLE:

TBA2023-09-01 - Technical Budget Adjustment for Capital Budget Transfers

AGENDA ITEM TYPE:
Other Approval

RECOMMENDATION:

In accordance with Board of Trustee Policy Number 2.1, Financial Management, the Board of Trustees may

amend or supplement the budget at any time after its adoption. This request is to supplement several projects

in UTA’s 2023 Capital Program with funds transferred from other projects or the Capital contingency to

complete projects this year.

It is recommended that the Board accept the recommendations and approve the transfer of funds for these

projects.

BACKGROUND:

Proposed Budget Adjustment

This proposed transfer of $3.043 million in Technical Budget Adjustments to the 2023 Capital Budget will

transfer funds to five projects to aid in their delivery.

DISCUSSION:

MSP227- Meadowbrook Expansion

Project has a current budget of $10,000.  Project is complete but UTA received a late invoice for work

completed in 2022 that was previously not billed for.  The request is to add $15,000 to this budget from
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Contingency to cover this invoice.  This will bring the total project budget to $25,000 for 2023.

MSP266- 3500 South Upgrade

Project has a current budget of $9,000.  The request is to add $148,000 to aid in the delivery of the 3300/3500

South bus stop and signalization upgrades.  Project works in conjunction with MSP207 & MSP270 to deliver

these upgrades.  There are plans to install upgraded equipment on 43 buses at Meadowbrook this fall.

$148,000 would be needed for the installation of these new components.  This would bring the 2023 project

budget to $157,000.  Funds would be transferred from Contingency.

FMA652- Equipment Managed Reserve

Project has a current budget of $943,000.  This request is to provide funding for a new forklift and order picker

for the Depot District.  The request is to add $80,000 from the MSP999 Capital Contingency fund to this

project to complete the work planned for this year.  This will bring the total project budget to $1,023,000.

FMA679- Building Remodel/Reconfiguration

Project has a current budget of $1.17 million in 2023.  This project is used to perform minor facility upgrades

throughout UTA’s facilities such as adding offices or conference rooms, or other minor projects of similar

nature.  This project is requesting $800,000 to allow it to accommodate additional planned work for this year

and to advance work related to the Facility Master Plan development and start design work on upgrades

needed at Timpanogos, Riverside, and Meadowbrook Building 7.  The request would raise the 2023 project

budget to $1,970,000.  Funds would be transferred from SGR390- Jordan River Building 2 Remodel and

MSP999- Contingency.

SGR390- Jordan River Building 2 Remodel

Project currently has a budget of $1.965 million in 2023.  Due to some budget adjustments earlier in the year

this project has stalled until the 2024-2028 Capital Plan is approved to move forward with construction.  The

request is to take $500,000 from this budget and move it to FMA679- Building Remodel/Reconfiguration to

help address budget needs there.

MSP999- Capital Contingency

The Contingency budget has $3,496,000 in it for 2023.  The above-mentioned requests would reduce the

contingency budget by a total of $543,000, leaving it with a balance of $2,953,000 for the year.

SGR397- Traction Power Rehab/Replace

This project has a 2023 budget of $15,446,000.  This project is a multi-year contract which will upgrade 19 of

UTA’s aging substations along its Blue and Red TRAX lines.  This contract is slated to currently go through 2025.

To minimize potential delays, material orders were accelerated to help mitigate risks related to supply chain

constraints for 2024 and 2025 planned work activities.  Materials are starting to arrive.  Project is seeking to

add $2,000,000 to its 2023 budget to accommodate these material orders.  The budget for this request would

be coming from SGR398- OCS Rehab/Replace.  This project is closely aligned with the SGR397 project and

efforts would help right-size both budgets with anticipated 2023 planned work.  The $2,000,000 sum being

transferred would be made up of $1,000,000 in formula funds and $1,000,000 in UTA Local funds.

SGR398- OCS Rehab/Replace

Project has a 2023 budget of $3,224,000.  This project works in close conjunction with the SGR397 project
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mentioned above.  To better accommodate the budget needs for these two projects and to best align the

budgets with the planned work efforts as they currently stand, transferring $2,000,000 from this project to

SGR397 will align the budgets with those activities.  This will leave SGR398 with a 2023 budget of $1,224,000.

ALTERNATIVES:

Projects not receiving the requested funding would result in work being delayed or cancelled.

FISCAL IMPACT:

These requests can be addressed using funds currently existing in UTA’s 2023-2027 Capital Plan.  This will not

affect UTA’s fund balance outside of what is already included in our current Capital Plan.

ATTACHMENTS:
- TBA2023-09-01 Exhibit A-1 - Capital Budget Transfers
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TBA2023-09-01
Exhibit A-1

Funding Sources

 Amended 2 2023 

Capital Budget 

 Capital Budget 

Technical 

Adjustment 

 Amended 2 2023 

Capital Budget 

1 UTA Current Year Funding 123,731,000$   -$  123,731,000$   

2 Grants 132,022,000            132,022,000            

3 Local Partner Contributions 13,439,000 13,439,000 

4 State Contribution 25,713,000 25,713,000 

5 Leasing 41,755,000 41,755,000 
6 Total Funding Sources 336,660,000$   -$  336,660,000$   

Expense

7 Infrastructure SGR Projects 50,324,000$   -$  50,324,000$   

SGR-398 OCS Rehab/Replace 3,224,000 (2,000,000) 1,224,000 

SGR-397 Traction Power Rehab/Replace 15,446,000 2,000,000 17,446,000$   

8 5310 Projects 8,832,000 8,832,000 

9 Capital Construction 45,953,000 15,000 45,968,000$   

MSP 227 - Meadowbrook Expansion - 15,000 15,000 

10 Capital Development 87,947,000 148,000 88,095,000$   

MSP-266 3500 South Upgrade 9,000 148,000 157,000 

11 Capital Contingency 3,496,000 (543,000) 2,953,000$   

12 Facilities - SGR 7,021,000 380,000 7,401,000 

FMA-679 Building Remodel Reconfigure 1,170,000 800,000 1,970,000$   

FMA-652 Equipment Managed Reserve 943,000 80,000 1,023,000 

SGR-390 Jordan River Bldg. 2 Remodel 1,965,000 (500,000) 1,465,000 

13 Information Technology 21,990,000 21,990,000 

14 Planning 4,127,000 4,127,000 

15 Property/TOC 8,627,000 8,627,000 

16 Revenue/ Service Vehicles 92,249,000 92,249,000 

17 Safety and Security 6,094,000 6,094,000 
18 Total Expense 336,660,000$   -$  336,660,000$   

UTAH TRANSIT AUTHORITY

2023 CAPITAL BUDGET

Technical Budget Adjustment
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Mary DeLoretto, Chief Capital Services Officer

PRESENTER(S): Viola Miller, Chief Financial Officer

David Hancock, Director Capital Development

Dan Hofer, Director Capital Assets and Project Controls

TITLE:

2024-2028 Five Year Capital Plan Overview

AGENDA ITEM TYPE:
Discussion

RECOMMENDATION:

Informational item for discussion

BACKGROUND:

UTA’s 5-year Capital Plan is required to be updated every year, per the UTA Board of Trustees Policy 2.1

Financial Management. The 5-year Capital Plan includes all construction, capital improvements, major

equipment purchases, and other special projects requiring expenditures over $25,000. This includes projects

that are funded partially or fully by outside funding sources, such as grants or local partners.

The plan is required to be financially constrained and maintain assets at a state of good repair, to protect UTA’s

capital investments, and minimize future maintenance and replacement costs. Five-year forecasts help

mitigate the challenges of applying a one-year budget to multi-year projects and support long-range financial

planning and prudent management of the agency.

This proposed 5-Year Capital Plan covers the period from 2024 through 2028.

DISCUSSION:

Staff will present an overview of the 5-year Capital Plan for 2024 through 2028 for Board information and

discussion. Information will include upcoming key dates related to the five-year plan adoption, changes to plan

format, and highlights of UTA capital program initiatives.
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ALTERNATIVES:

N/A

FISCAL IMPACT:

N/A

ATTACHMENTS:

· None
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Mary DeLoretto, Chief Capital Services Officer

PRESENTER(S): Paul Drake, Director of Real Estate and Transit Oriented Development

Nick Duerksen, TOC Project Manager

TITLE:

Transit Oriented Development (TOD) Designation for Farmington and Lehi Stations

AGENDA ITEM TYPE:
Discussion

RECOMMENDATION:

Information only for discussion with future action.

BACKGROUND:

Station Area Plans were approved at both Lehi Station and Farmington Station by the respective cities.  On

February 15, 2023, the Local Advisory Council approved both of these Station Area Plans. On April 12, 2023,

the plans were adopted by the UTA Board of Trustees.

DISCUSSION:

Board of Trustees Policy No. 5.1 requires that TOD sites must be selected by the UTA Board of Trustees in order

to move forward with a Request for Proposal for development. Ranking based on System Analysis results

demonstrates that Farmington and Lehi Stations are highly qualified for development.  Purpose is to discuss

these TOD sites and potential designation prior to any further action.

ALTERNATIVES:

N/A

FISCAL IMPACT:
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None at this time.

ATTACHMENTS:

None
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Nichol Bourdeaux, Chief Planning and Engagement Officer

PRESENTER(S): Nichol Bourdeaux, Chief Planning and Engagement Officer

Doraleen Taulanga, Community Outreach Manager

TITLE:

Travel Training Program Update

AGENDA ITEM TYPE:
Discussion

RECOMMENDATION:

Informational report for discussion

BACKGROUND:

Travel training is the professional practice of teaching people to travel independently on public transportation.

It can build various skills that help address specific needs in different communities and with individuals. UTA’s

Travel Training Program has been developing over the past several years. Travel Training was recently

reorganized - the program was housed with Special Services until 2022, when it moved to the Community

Engagement Department to align on community outreach and education efforts.

DISCUSSION:

UTA’s Community Engagement Department will share updates on the Travel Training program, including an

overview of the program and offerings, partnerships, a review of 2022-2023 efforts by the team, and key areas

for growth and development of the service for the community.

The UTA Travel Training program focuses on accessible transportation, tailored education, and mobility

independence to improve the quality of life for people and communities. The program is open to all and

focuses on working with state, city, and community organizations and schools that serve people with

disabilities, aging populations, students, English language learners, New Americans, and displaced groups.

UTA’s team of four offers a wide variety of education, including individual, group, community, and train the

trainer. In addition, Travel Training administers a Training Pass Program to provide training passes at low cost
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to community organizations training their communities on UTA’s public transit system. Travel Trainers not only

bring valuable education and information to the community but are uniquely positioned to share back the

valuable community voices and perspectives to UTA.

ALTERNATIVES:

n/a

FISCAL IMPACT:

n/a

ATTACHMENTS:

None
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Utah Transit Authority

MEETING MEMO

669 West 200 South
Salt Lake City, UT 84101

Board of Trustees Date: 9/13/2023

TO: Board of Trustees

THROUGH: Jay Fox, Executive Director

FROM: Jay Fox, Executive Director

PRESENTER(S): Carlton Christensen, Chair of the Board of Trustees

TITLE:

Strategy Session to Discuss the Purchase, Exchange, or Lease of Real Property

AGENDA ITEM TYPE:
Closed Session

RECOMMENDATION:

Approve moving to closed session for discussion of the purchase, exchange, or lease of real property.

BACKGROUND:

Utah Open and Public Meetings Act allows for the Board of Trustees to meet in a session closed to the public

for various specific purposes.

DISCUSSION:

The purposes for this closed session are:

· Strategy sessions to discuss the purchase, exchange, or lease of real property, including any form of a
water right or water shares, or to discuss a proposed development agreement, project proposal, or
financing proposal related to the development of land owned by the state

Page 1 of 1

128


	REGULAR MEETING AGENDA
	a. Meeting Memo
	2023-08-23_BOT_Minutes_UNAPPROVED
	a. Meeting Memo
	a. Meeting Memo
	Contract: Light Rail and Commuter Rail Car Cleaning (MasterCorp Inc.)
	b. Meeting Memo
	Midvalley_BRT_West_Valley_Lease_Agreement_Signed_by_West_Valley_lf_pages
	c. Meeting Memo
	Change Order: On-Call Infrastructure Maintenance Contract Task Order #23-097 - Redwood Road Grade Crossing (Stacy and Whitbeck, Inc.)
	d. Meeting Memo
	Change Order: On-Call Infrastructure Maintenance Contract Task Order #23-117 - Bingham Junction Embedded Grade Crossing (Stacy and Witbeck, Inc)
	e. Meeting Memo
	Change Order: Depot District Clean Fuels Technology Center Contract Change Order No. 41 - Winter Paving Conditions (Big-D)
	f. Meeting Memo
	a. Meeting Memo
	Fare Agreement: OGX Grand Opening Funding Agreement for Sponsored System-wide Fare (JF Development Group, LLC) Contract
	b. Meeting Memo
	Fare Agreement: OGX Grand Opening Funding Agreement for Sponsored System-wide Fare (Mortenson) Contract
	a. Meeting Memo
	Exhibit A-1_Technical Budget Adjustment-Capital
	a. Meeting Memo
	b. Meeting Memo
	c. Meeting Memo
	a. Meeting Memo



